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PREFACE 

This volume tells the story of the Redstone Field Artillery 

Missile System, the first large ballistic missile system developed by 

the Department of the Army. Space and time limitations obviously have 

required the author to focus on main themes of the Redstone's history 

at the expense of interesting sidelights. And since many reports and 

other documents have already been written on the technical aspects of 

the program, the author has chosen to place less emphasis there in 

order to present more elsewhere. The aim has been to give a broad, 

general picture of the Redstone's advancement of missilery. 

Using a chronological framework, the author has followed the story 

of the Redstone system from its beginning, as an idea, through its 

' design, development, production, deployment, deactivation, and finally, 

its rettrement. Certain special uses of the system have also been 

treated. 

Although others have contributed advice and assistance in the 

preparation of this work, the basic responsibility for analysis of 

data, accuracy of interpretation, and choice of expression has rested 

with the author. 

15 October 1965 John W. Bullard 
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CHAPTER I 

AN EXPANDING MISSILE PROGRAM 

For over 20 yea r s ,  the  Department of t he  Army has been engaged i n  

guided m i s s i l e ,  b a l l i s t i c  m i s s i l e  , 2  and rocket3 programs i n  seeking the  

development of more f l e x i b l e ,  v e r s a t i l e ,  and accura te  weapon systems t o  

f u l f i l l  r o l e s  prescr ibed  by the  doc t r ines  of modern warfare .  Of these  

new weapons, the  Redstone became b e t t e r  known t o  the  American publ ic  

than any o the r  because of i t s  r e l a t i o n s h i p  t o  t he  American space pro- 

gram. However, a s  o f t e n  happens, the  r e s u l t i n g  p u b l i c i t y  overshadowed 

i t s  r a i son  d 1 @ t r e  a s  an  Army t a c t i c a l  weapon system. Comparatively few 

of the numerous a r t i c l e s ,  papers ,  and r e p o r t s  w r i t t e n  about t he  Redstone 

properly placed i t  as  only one of a  s e r i e s  of pro jec ted  s t e p s  w i t h i n  

the  framework of the  Department of the  Army's m i s s i l e  r e sea rch  and de- 

velopmect program. And t h i s  was p rec i se ly  where t h e  Redstone 's  c o n t r i -  

butions t o  m i s s i l e  technology were of g r e a t e s t  s ign i f i cance .  

1 
"Guided missile-an unmanned v e h i c l e  moving above the  e a r t h ' s  

sur face ,  whose t r a j e c t o r y  o r  f l i g h t  path i s  capable of being a l t e r e d  
by a  mechanism w i t h i n  the  veh ic l e . "  Army Information D i ~ e s t ,  Vol. 11, 
No. 12, (Dec 1956), p. 66. 

 allist is tic missile-a veh ic l e  whose f l i g h t  path from te rmina t ion  
of t h r u s t  t o  impact has e s s e n t i a l l y  zero l i f t .  It i s  sub jec t  t o  g rav i -  
t a t i o n  and drag ,  and may o r  may not  perform maneuvers t o  modify o r  t o  
c o r r e c t  the  f l i g h t  path." I b i d . ,  p. 64. 

3 f1~ocke t - a  thrust-producing system o r  a  complete m i s s i l e  which 
de r ives  I t s  t h r u s t  from e j e c t i o n  of ho t  gases  generated from m a t e r i a l  
c a r r i e d  i n  the  system, not  r equ i r ing  in t ake  of a i r  o r  water." I b i d . ,  p. 67. 



The Redstone occupied a unique position in the Department of the 

~rmy's missile program. While it was not the first surface-to-surface 

7 
missile system developed for combat use (the Corporal was earlier), it 

better represented the highly accurate and reliable weapon system that . 
- b 

the Ordnance Department was seeking when it established a missile re- 

4 
search and development program in 1944. The Redstone also better re- 

d 
* 

f lected the foresight of the Department of the ~ r m y  Is early missile 

program planners. They laid the groundwork that made possible the 

~edstone's successes when they foresaw step-by-step progress through 

basic and applied research as the means of achieving a successful mis- 

sile development program. 

Because the Redstone program was caught up in the kaleidoscopic 

patterns of the Department of the Army's missile program and because 

its significant contributions to that program had far-reaching after- 

effects, its history cannot be treated as a separate entity. Rather, 

its story, in many respects, becomes an account of the Department of 

the Army's entire program to develop surface-to-surface missiles as 

tactical weapons. It must be considered in light of the ever-changing 

patterns of that program. Because it was a product largely built from 

components proven in earlier research and because its -builders ' knowl- 

edge of missile technology was acquired, to a great extent, through 

earlier projects, the ~edstone's story began with the establishment of 

the Department of the Army's missile research and development program. 

4 
Maj Gen H. N. Toftoy, "Army Missile Development," Ibid., p. 22. 



Establishing the Army Missile Program 

Guided missile and rocket development began in earnest within the 

Department of the Army in September 1943 when the Technical Division of 

the Office, Chief of Ordnance established a Rocket Branch. "This new 

organization indicated that rockets and guided missiles were now consid- 

ered members of the ~ r m ~ ' s  family of weapons which would be centrally 

managed in the same manner as small arms, artillery, ammunition, and 

Fort.unately for the Department of the Army, wisdom prevailed with- 

in the Ordnance Department as it established the principles that were 

to direct the comprehensive program of developing guided missiles to 

meet the needs of the Army. With a clarity of purpose seldom seen in 

such massive programs, the policy planners chose to ". . . [profit] 
from criticism that too much effort in the past went into slight im- 

provements of old weapons, . . . [therefore, they concentrated] atten- 
tion upon getting the knowledge and experience to make more effective 

armament."6 And at this point in the organization of the program they 

recognized the complexity of the task involved. They realized that the 

Ordnance Department lacked the capacity to enter this new field and to 

seek the immediate development of a guided missile or rocket as a tac- 

tical weapon system. They foresaw the necessity of long-term research 

projects as the means by which the Department of the Army would acquire 

6 
Draft of Presentation, Chf, Rocket Br, R&D Div, OCO, to SA, 19 

May 48, sub: Suggested General Prefacing Remarks, Army C?i Prog file, 
Hist Div. 



a basic knowledge upon which to build its program. Even after the 

introduction of the German rockets in World War I1 left no doubt as to 

the feasibility of missile systems as tactical weapons, they still 

rejected the idea of "crashing" a program to develop similar systems. 
I 

It is doubtful that a policy that established long-term, basic - * 

research projects as prerequisites would have been permitted to last 

for any appreciable amount of time had the decision to enter the field 

been made earlier in the war years. However, by early 1944, the inevi- 

table end of the war was in sight. The overwhelming mass of conventional 

arms being used by the Allies was exacting its toll and reducing the 

enemies' counterefforts. Therefore, the Ordnance Department had no 

urgent need to "crash" the development of a guided missile. As a result, 

the guided missile program was allowed a more leisurely birth than would 

have been the case under different circumstances. 

Already thinking in terms of guided missiles with ranges that 

would greatly exceed those of conventional artillery, personnel of the 

Rocket Branch quickly realized that the performance of basic research 

required a great deal of planning, direction, and coordinated effort. 

For instance, they early recognized that there were three formidable 

problems to be overcome before their pioneering effort would succeed. 3 

These were the creation of competent scientific and ingineering staffs ; 

the initiation of a comprehensive, long-term research program; and the b 

establishment of suitable testing facilities. In surmounting these 

problems, the Rocket Branch formulated policies and guidelines that 

resulted in the Ordnance Department's achieving its original objectives 



with a minimum of confusion and waste. The foresight exhibited in these 

policies also continued to benefit the Department of the Army's guided 

missile program long after its initial stages had ended. 
7 

Original Program Policies 

The men who established the guided missile program for the Depart- 

ment of the Army had a first-hand knowledge of the highly successful 

coordination between industry, science, and the Ordnance Department in 

creating war materiel during World War 11. Naturally, they saw the 

advantages to be gained by the Ordnance Department in using the most 

competent commercial and educational institutions to perform research 

projects on contractual bases. They chose this approach for the guided 

missile program. In so doing, they negated the necessity for the Ord- 

nance Department to establish a large force of scientific personnel, a 

laborious and expensive process. The Department of the Army thus re- 

ceived the benefit of the talents of the most outstanding scientists in 

the country without having the responsibility and expense of recruiting 

or employing them. Nevertheless, inasmuch as the proper performance of 

the program required skillful evaluation and direction of the work being 

performed under research and development contracts, the Rocket Branch 

still found it necessary to establish within the Ordnance Department a 

'(1) Presentation, Chf, Rocket Br, R&D Div, OCO, to JAN R&D Conf, 
26 Jun 46. (2) Presentation, Chf, Rocket Br, R&D Div, OCO, to Chf, 
AFF, and Chfs, DA GS Divs, 28 Jun 49, sub: GM Briefing, both in 
Army GM Prog file, Hist Div. 



nucleus of highly skilled personnel. It also had to provide for the 

construction of special facilities at various Ordnance Department instal- 

lations for the performance of work that was solely the responsibility 

of the government . 8 

Through restricting the scope of research projects to those areas 

in which the Ordnance Department was best qualified to proceed, the 

Rocket Branch hoped to insure advancement of the state of the art by the 

performance of integrated projects through a step-by-step process. In 

this way, the Rocket Branch directed the performance of these projects 

in the most economical manner. It solved problems on the ground, in 

laboratories, when possible. When required, it used cheap missile test 

vehicles for air tests. It provided suitable testing facilities by 

using existing ones, within its own installations, whenever possible. 

It constructed new facilities when performance of the program required 

them. The Ordnance Department also provided special funds, whenever 

possible, to its contractors for the enlargement of laboratory facili- 

ties and the purchase of special equipment required in fulfillment of 

the objectives of the research projects. 9 

As further evidence of the Ordnance ~epartment's serious intentions 

in the field, later departmental policy called for complete cooperation 

in the national guided missile program. This program ostensibly coordi- 

nated the guided missile development efforts of the Departments of the 

8 
(1) Ibid. (2) Presentation, Chf, Rocket Br, R&D Div, OCO, to 

Special Interdepartmental GM Bd, 16 Jan 50, Army GM Prog file, Hist Div. 

'(1) Ibid. (2) Draft of Presentation, Chf, Rocket Br, R&D Div, OCO, 
to SA, 19 May 48, sub: Suggested General Prefacing Remarks. 



Army, Air Fc~rce, and Navy under the direction of the Research and 

Develc~meTlt Board within the Department of Defense. Thus, costly dupli- 

cation cf effc~rt was curtailed and the results of research projects were 

made available for the benefit of all participants. 
10 

While these basic concepts were the foundations upon which the 

Ordnance Department erected its guided missile program, expansion of 

effort was permitted through flexibility. Changes in emphasis also 

resulted as needs arose or budgetary limitations dictated. Furthermore, 

in being successfully prosecuted in the earlier research projects, 

particularly in the Hermes projects, these policies contributed materi- 

ally to the future successes of the Redstone program. 

Hermes Research Projects 

Of the early research projects, the Hermes projects were more 

nearly related to the Redstone than the others. The first Hermes proj- 

ect came into being when the Ordnance Department began trying to deter- 

mine how it. could best meet the varied needs of the Army Field Forces 

for these new weapons. Accordingly, the Ordnance Department entered 

into a research and development contract with the General Electric Com- 

pany on 20 November 1944. This contract authorized the General Electric 

Company to seek the development of long-range missiles that could be 

1°klaj Gen H. N. Tof roy, "Army Missile Development," Army Informa- 
tio? Digest, Vol. 11, No. 12 (Dec 1956), p. 22. - 



used a g a i n s t  bo th  ground t a r g e t s  and h i g h - a l t i t u d e  a i r c r a f t .  
11 

The con- 

t r a c t o r  agreed  t o  perform i n v e s t i g a t i o n s ,  r e s e a r c h ,  exper iments ,  d e s i g n ,  

development, and e n g i n e e r i n g  work i n  connec t ion  w i t h  t h e  development of 

long-range m i s s i l e s  f o r  use a g a i n s t  ground t a r g e t s  and h i g h - a l t i t u d e  . 
a i r c r a f t .  Among t h e  c l a s s e s  of m i s s i l e s  inc luded  i n  t h e  p r o j e c t  were _ 
r o c k e t  p r o j e c t i l e s  and w i n g l e s s  j e t - p r o p e l l e d  d e v i c e s  t h a t  employed con- 

t r o l  s u r f a c e s  t o  a l l o w  guidance and c o n t r o l .  The c o n t r a c t  a l s o  r e q u i r e d  . 
t h e  General  E l e c t r i c  Company t o  develop remote c o n t r o l  equipment,  ground 

equipment,  f i r e  c o n t r o l  d e v i c e s ,  and homing d e v i c e s .  

The General  E l e c t r i c  Company agreed t o  perform t h e  work i n  t h r e e  

phases .  F i r s t ,  i t  would perform a l i t e r a t u r e  s e a r c h .  Secondly,  i t  

would send a s c i e n t i f i c  group t o  Europe t o  s t u d y  and develop a fami l -  
1 

i a r i t y  w i t h  t h e  German guided m i s s i l e  program. And l a s t l y ,  i t  would 

d e s i g n  and develop i t s  own exper imenta l  sys tems.  
12 

B a s i c a l l y ,  t h i s  p r o j e c t  covered every  phase of m i s s i l e  technology 

w i t h  t h e  e x c e p t i o n  of l a r g e - s c a l e  development and p r o d u c t i o n  of warheads 

and f u z e s .  However, f o r  t h e  purposes of t h i s  s t u d y ,  t h e s e  many a r e a s  

may be grouped w i t h i n  t h r e e  g e n e r a l  c a t e g o r i e s ,  namely, t h e  A 1  and A2 

"(1) DA-30-115-ORD-1768. (2)  OCO Pam, 1 J a n  48, sub: Army Ord- 
nance Department Guided M i s s i l e  Program, p. 38. (3 )  DA Pam 70-10, Sep 
1958, sub: Chronolog ica l  H i s t o r y  of Army A c t i v i t i e s  i n  t h e  M i s s i l e /  
S a t e l l i t e  F i e l d ,  1943 - 1958. (4)  Working p a p e r s ,  Chf, Rocket Br,  R6J) 
Div,  OCO, Feb 1946, sub: S t a t u s  of t h e  Ord GM R&D Prog.  

1 2 ~ e c h  Rept , RSA, 30 J u n  55, sub: Ordnance Guided M i s s i l e  and Rocket 
Programs, Volume X ,  Hermes, p. 167. 



missiles, the A3 missiles, and all other Hermes missiles and supporting 

research. 13 

The Hermes A1 missile was originally planned for use as an anti- 

aircraft system. Following the establishment of the Nike project, 
14 

thcugh, the Hermes requirement for a surface-to-air missile was cancelled. 

An amendment to the prime contract redirected the project toward research, 

development, and engineering work leading to the establishment of a 

"family" of surface-to-surface missiles for the Army. The expected 

developments included missiles, rocket as well as ramjet propulsion sys- 

tems, launching equipment, and fire control systems. l5 Because of this, 

the Hermes A1 was relegated to use only as a test vehicle. 

Envisioned by the General Electric Company as a wingless, surface- 

to-surface version of the Hermes Al, the Hermes A2 missile died in the 

planning stage. This designation was later revived (in 1949) when it 

was applied to a proposed, low-cost, surface-to-surface missile capable 

of carrying a 1,500-pound warhead over a 75-mile range. The propulsion 

141he Nike project began in February 1945 when the Ordnance Depart- 
ment and the Army Air Forces asked the Bell Telephone Laboratories of 
the Western Electric Company, Inc. to explore the possibilities of devel- 
oping an antiaircraft defense system that would use guided missiles to 
engage and destroy aircraft that attained speeds and altitudes that 
placed them beyond the capabilities of conventional antiaircraft artil- 
lery. From this project came the Nike family of surface-to-air missiles 
-the Nike Ajax, Nike Hercules, Nike Zeus, and Nike X. 

15(1) DA Pam 70-10, Sep 1958, sub: Chronological History of Army 
Activities in the Missile/Satellite Field, 1943 - 1958, p. 67. (2) See 
unsigned, undated working papers that summarize the Hermes project in 
the Hermes GE file, Hist Div. 



system for this proposed missile was jointly developed by the General 

Electric Company and the Thiokol Chemical Corporation. Once again, 

though, the proposed Hermes A2 expired as no further effort was expended. 

The original military characteristics for the Hermes A3 described 

a tactical missile system that could deliver a 1,000-pound warhead 150 i 

1 

miles with a circular probable error of 200 feet or less. But these i 

characteristics were changed many times during the life of the Hermes A3 I 
project. With every change in doctrine in the use of tactical nuclear 

weapons and with every advancement in their development, the Department 

of the A m y  responded with corresponding changes in the requirements for 

the Hermes A3. This resulted in practically an annual redesigning of 

the entire missile. Finally, reduced to the status of a test vehicle 

in June 1953, the Hermes A3 project was terminated in 1954. 16 

Among the other missile projects that the Ordnance Department 

assigned the General Electric Company to direct as separate phases of 

the Hermes projects were the firings of captured V2 rockets and research 

and development work in the Bumper, the Hermes B, the Hermes C1, and the 

Hermes I1 projects. 
17 

Beginning with the first firing at the White Sands Proving Ground, 

on 15 March 1946, the Ordnance Department asked the contractor to use 

the scientific and engineering data it obtained from the V2 to design 

16(1) Ibid. (2) Tech Rept, RSA, 30 Jun 55, sub: Ordnance Guided 
Missile and Rocket Programs, Volume X, Hermes, pp. 8, 21-30. (3) OCO 
Pam, 1 Jan 48, sub: Army Ordnance Department Guided Missile Program, pp. 
38 - 39. (4) R. J. Snodgrass, "Ordnance Guided Missile Program, 1944 - 
54," (Hist Br, OCO, 1954), pp. 57-60. Draft of ms in Hist Div files. 

17~ech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 
Rocket Programs, Volume X, Hermes. 



rockets of this type. Also, the Ordnance Department wanted the General 

Electric Company to use the V2 firings: to verify available research 

data and to conduct new high-altitude research; to test U. S. develop- 

ments in control equipment, fuzes, countermeasures, and instrumentation; 

and to gain experience in the handling and firing of high-velocity 

missiles. l8 These firings cost the Ordnance Department approximately 

$1 million annually before they ended in June 1951. Nevertheless, the 

contributions to missile technology from these firings represented one 

of the most efficient and economical phases of the entire guided missile 

program. 19 

The Bumper, as the world's first two-stage, liquid-fueled rocket, 

was a milestone in guided missile research and development. It resulted 

from the mating of a modified V2 and a WAC Corporal as the first and 

second stages, respectively. Eight of these missiles were built and 

flown. They proved the feasibility of two-stage, liquid-fueled rockets 

through solving the problems of separating two rockets while in flight. 

Furthermore, they solved problems in the ignition and operation of rocket 

motors that were traveling at high velocities and altitudes. Basic 

design data for future missiles also evolved from studies of the problems 

of aerodynamic heating of these hypersonic missiles. 
2 0 

18 (1) Ibid., p. 11. (2) OCO Pam, 1 Jan 48, sub: Army Ordnance 
Department Guided Missile Program, pp. 46 - 54. (3) Working papers, 
Chf, Rocket Br, R&D Div, OCO, Feb 1946, sub: Status of the Ord GM 
R&D Prog. 

19~nodgrass, "Ordnance Guided Missile Program, 1944 - 54," p. 55. 

'O~ech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 
Rocket Programs, Volume X, Hermes, p. 11. 



Work i n  t h e  f i e l d  of ramje t  p r o p u l s i o n  was r e p r e s e n t e d  by t h e  Hermes 

B .  The Hermes B p r o j e c t  began i n  June  1946 when t h e  Genera l  E l e c t r i c  

Company was t h e  " .  . . only  group i n  t h e  coun t ry  who b e l i e v e d  t h e y  cou ld  

develop a  Mach 4  ramje t  . l t 2 1  T h i s  ambi t ious  p r o j e c t  r e q u i r e d  b a s i c  r e s e a r c h  

i n  p r o p u l s i o n ,  aerodynamics,  s t r u c t u r e s ,  and t r a j e c t o r y - s h a p i n g  f o r  a  . 
t a c t i c a l  m i s s i l e  sys tem t h a t  would be c a p a b l e  of l i f t i n g  a  1,000-pound 

warhead over  a  range of 1,000 m i l e s  a t  a  v e l o c i t y  of 2,600 m i l e s  p e r  hour .  
* 

L a t e r ,  t h e  O f f i c e ,  Chief of Ordnance changed t h e  requ i rements  f o r  t h e  

Hermes B s o  t h a t  t h e  p r o j e c t  sought  t h e  development of a  t a c t i c a l  m i s -  

s i l e  sys tem t h a t  wculd be capab le  of c a r r y i n g  a  5,000-pound warhead o v e r  

a  minimum range of 1,500 n a u t i c a l  m i l e s  a t  a  v e l o c i t y  of Mach 4 .  

The General  E l e c t r i c  Company developed p r e l i m i n a r y  d e s i g n s  f o r  a n  

i n t e r i m  system. t h e  Hermes B 1 ,  a s  a  t e s t  v e h i c l e  f o r  t h e  t a c t i c a l  s y s -  

tem, t h e  Hermes B2. The c o n t r a c t o r  s u c c e s s f u l l y  s t a t i c  f i r e d  a  t e s t  

model of t h e  e n g i n e ,  but  developed no o t h e r  equipment.  The O f f i c e ,  

Chief of Ordnance t e r m i n a t e d  t h e  p r o j e c t  i n  1954. 22 

A t  t h e  same t ime t h a t  t h e  General  E l e c t r i c  Company began work on 

t h e  Hermes B p r o j e c t ,  it a l s o  began a  f e a s i b i l i t y  s tudy  on a  long-range 

S a l l i s t i c - t y p e  m i s s i l e ,  d e s i g n a t e d  t h e  Hermes C1. This  s t u d y  l a i d  t h e  

21(1) "Mach number-the r a t i o  of t h e  v e l o c i t y  of a - b o d y  t o  t h a t  of 
sound i n  t h e  medium b e i n g  c o n s i d e r e d .  A t  s e a  l e v e l  i n  a i r  a t  t h e  S tan-  
da rd  U .  S. Atmosphere, a  body moving a t  a  Mach number of one (M-1) would 
have a  v e l o c i t y  of approximately  1 ,116.2  f e e t  p e r  second,  t h e  speed of 
sound i n  a i r  under t h o s e  cond i t ions . ' '  Army I n f o r m a t i o n  D i g e s t ,  Vol.  11, 
No. 12,  (Dec 1956) ,  pp. 66 - 67. (2)  See unsigned,  undated working 
papers  t h a t  summarize t h e  Hermes P r o j e c t  i n  t h e  Hermes GE f i l e .  

22 
(1)  I b i d .  (2 )  Tech Rept ,  RSA, 30 J u n  55,  sub: Ordnance Guided 

M i s s i l e  and Rocket Programs, Volume X,  Hermes, p. 12.  



groundwork f o r  l a t e r  development of t h e  m i s s i l e  t h a t  became known a s  

t h e  Redstone. 

The c r i g i n a l  recommendations f o r  t h e  Hermes C 1  proposed a  th ree-  

s t age  m i s s i l e  using s i x  rocke t  motors i n  c l u s t e r s  of two i n  i t s  f i r s t  

s t age .  These motors would be designed t o  develop a  600,000-pound t h r u s t  

during a  burning time of 1 minute. Af t e r  j e t t i s o n i n g  t h e  f i r s t  s t a g e ,  

t h e  second-stage motors would provide a n  a d d i t i o n a l  100,000 pounds of 

t h r u s t  dur ing  a  1-minute burning time. Upon s e p a r a t i o n  of t he  second 

s t age ,  the  t h i r d  s t a g e ,  being a n  unpowered 1,000-pound payload, would 

g l i d e  t o  t h e  t a r g e t .  Al toge ther ,  t he  takeof f  weight of t h e  proposed 

m i s s i l e  would be approximately 250,000 pounds. 

The General E l e c t r i c  Company performed l i t t l e  f u r t h e r  work on t h e  

p r o j e c t  because of an inadequate  s t a t e  of t h e  a r t , a t  t h a t  t ime, and be- 

cause of a  l a ck  of b a s i c  t e c h n i c a l  d a t a  on t h e  performance of m i s s i l e s  

t r a v e l i n g  a t  high v e l o c i t i e s .  Another important f a c t o r  was probably 

t h e  h igher  p r i o r i t i e s  ass igned  t o  other.Hermes p r o j e c t s  t h a t  r e s t r i c t e d  

t h e  amount of e f f o r t  t h a t  could be placed on the  Hermes C 1 .  Not u n t i l  

4  years  l a t e r  was t h e  pre l iminary  d a t a  gathered i n  t h i s  f e a s i b i l i t y  

s tudy put t o  use.  A t  t h a t  t ime,  October 1950, i t  proved t o  be of g r e a t  

value and a p p l i c a b i l i t y  when the  Of f i ce ,  Chief of Ordnance d i r e c t e d  a  

cont inua t ion  of t he  f e a s i b i l i t y  s tudy.  2  3 

Through a  supplement t o  t h e  Hermes c o n t r a c t ,  t h e  Ordnance Depart-  

ment requested t h e  General E l e c t r i c  Company t o  provide personnel  and 

23(1) I b i d . ,  pp. 12, 21, and 61. (2) Snodgrass, "Ordnance Guided 
Mis s i l e  Program, 1944 - 54," pp. 60 - 61. 



services to enable a better utilization of the German missile scien- 

tists at Fort Bliss, Texas, beginning in April 1946. These were the 

Germans who had been brought to the United States under the auspices of 

the Ordnance Department in its Operat ion paperclip. 24 Af ter being 

assembled at Fort Bliss, these German missile experts represented a com- 

plete framework of the German guided missile program. The Ordnance Corps 

personnel and the General Electric Company employees who worked directly 

with these men learned the extent of German missile technology and ap- 

plied this knowledge to hasten American developments in the field. 

Many years and many dollars were thereby saved in the estsblishment and 

development of the United states' guided missile program. 

In addition to employing these German scientists in the initial 

firings of the captured ~2's, the Ordnance Department assigned other 

research and development projects to the group. One of these projects, 

the Hermes 11, sought to develop a ramjet missile as a research test 

vehicle. Designed to lift a 500-pound payload over a range of 500 miles 

at a speed of Mach 3.3, it used a modified V2 as its booster stage 

while the second stage was a winged, ramjet missile. 

The main purpose of the Hermes I1 project was the establishment of 

basic design information for missiles that would be capable of carrying 

heavier payloads over longer ranges. Consequently, the'basic research 

activity of the project covered many areas, including propulsion sys- 

tems, fuels, aero-thermodynamics, and system guidance. On 31 October 

24~or a detailed treatment of Operation Paperclip, see: Paul H. 
Satterfield and David S. Akens, Army Ordnance Satellite Program, (ABMA, 
1 Nov 58). 



1951, the Hermes 11 was redesignated the RV-A-3. Work continued on the 

project until September 1953 when it was cancelled. 
2 5 

The Department of the Army invested well over $100 million in the 

Hermes projects during their 10-year life span. Yet, at the end of that 

decade there was no Hermes missile system available for production or 

tactical deployment. As this had been one of the original objectives 

(the development of a tactical weapon system), how did the Ordnance 

Department justify this expenditure of research and development funds? 

The answer may well be found in the contributions it made to the ad- 

vancing state of the art. Because the General Electric Company began 

the Hermes project when there was a dearth of basic design information 

for guided missiles, it performed research as a prerequisite to achieving 

its goals. In so doing, it discovered and extended basic knowledge in 

areas such as propulsion systems, rocket fuels, aerodynamics, guidance 

equipment, and'testing equipment. It compiled basic statistics on motor 

design. It pioneered in producing higher impulse and more efficient 

rocket fuels. It contrived a method of including, in propellants, sili- 

cone additives that deposited protective coatings on the interiors of 

rocket motors against the corrosive effects of high velocities and tem- 

peratures. Another of its achievements in rocket motors was the hybrid 

motor which was the first in which the thrust could be controlled by the 

25(1) Presentation, Chf, Rocket Br, R&D Div, OCO, to Chf, AFF, and 
Chfs, DA GS Divs, 28 Jun 59, sub: GM Briefing. (2) Presentation, Chf, 
Rocket Br, R&D Div, OCO, to Special Interdepartmental GM Bd, 16 Jan 50. 
(3) Rept 1-AF-21, O m ,  31 Jan 56, sub: Project RV-A-3 and RV-A-6 Final 
Rept, p. 5. 



regulation of the flow of the oxidizing agent into the motor. Through 

exhaustive aerodynamic studies and tests, it also accumulated technical 

data used in designing missile airframe structures. Furthermore, the 

General Electric Company pioneered in the development of guidance equip- 

ment to insure greater accuracy of a missile's flight path. It invented 

a coded, command-guidance radar that was adapted for use in the Corpo- 

ral system. The first inertial guidance equipment used in any missile 

system was devised for the Hermes A3. A similar guidance system was 

later used, effectively, in the Redstone. 
2 6 

Thus, the Ordnance Department could very well have looked upon the 

Department of the ~rmy's investment in the Hermes projects as one that 

had paid dividends in knowledge, equipment, and experience even though 

the desired tactical missile failed to materialize. 

Providing Facilities and Equipment 

Quickly realizing the need for adequate facilities to support the 

necessary research program, the Ordnance Department turned to its own 

laboratories and arsenals. Of the then existing installations, the 

Aberdeen Proving Ground, the Picatinny Arsenal, the Frankford Arsenal, 

and the Watertown Arsenal were the best equipped and qualified for pro- 

viding the required support. No feat of the imagination was required, 

however, to recognize the inadequacy of these existing facilities in 

respect to a proper performance of the developing missile program. 

Consequently, the Ordnance Department provided new facilities as they 

26~ech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 
Rccket Programs, Volume X, Hermes, pp. 4 - 5. 



were required. As an example, it acquired the White Sands Proving 

Ground in 1945 as a flight-test range for the ~rmy's missiles. 

Of most importance to the future Redstone missile, however, was the 

facility that became known as the Ordnance Research and Development Div- 

ision Suboffice (Rocket) at Fort Bliss, Texas. This installation, estab- 

lished primarily to provide working facilities for the German rocket 

experts recruited in Operation Paperclip, had its own chemicaljmaterial, 

and electronic laboratories, component testing facilities, and a small 

production shop. While here, the group concentrated its work on the 

Hermes 11 project. 2 7 

While all these facilities first proved to be adequate, by 1948 the 

Ordnance Department found its rocket and guided missile program jeop- 

ardized by their inadequacy. During April 1948, Col. H. N. Toftoy, as 

Chief of the Rocket Branch in the Office, Chief of Ordnance, revealed 

that the Ordnance Department was unable to meet its responsibilities in 

rccket and guided missile research and development. He placed the respon- 

sibility upon the Ordnance Department for failing to establish a rocket 

arsenal, to employ adequate numbers of skilled personnel, and to secure 

adequate program funds. Colonel Toftoy recommended, in the con-lusion 

to his report, that the Ordnance Department take immediate steps to 

27(1) OCO Pam, 1 Jan 48, sub: Army Ordnance Department Guided 
Missile Program, pp. 2 - 10. (2) Snodgrass, "Ordnance Guided Missile 
Program, 1944 - 54," pp. 35 - 38. (3) Presentation, Chf, Rocket Br, 
R&D Div, OCO, to Chf, AFF, and Chfs, DA GS Divs, 28 Jun 49, sub: GM 
Briefing. (4) Presentation, Chf, Rocket Br, R&D Div, OCO, to Special 
Interdepartmental GM Bd, 16 Jan 50. 



e s t a b l i s h  a  s u i t a b l e  Ordnance Rocket Laboratory a s  a  beginning s t e p  i n  

providing the  r equ i r ed  f a c i l i t i e s  and personnel  f o r  t h e  suppor t ing  

research  program. 
2  8  

The Ordnance Department supported Colonel   of toy's p o s i t i o n  and 

began surveying poss ib l e  s i t e s  f o r  l o c a t i n g  t h e  proposed a r s e n a l .  Then, 

on 18 November 1948, the  Chief of Ordnance announced t h a t  t h e  Redstone 

Arsenal ,  a t  Hun t sv i l l e ,  Alabama, then i n  standby s t a t u s ,  would be reac-  

t i v a t e d  a s  a  rocke t  a r s e n a l .  By February 1949, t he  Ordnance Rocket 

Center  was e s t a b l i s h e d  t h e r e  on an  i n t e r im  b a s i s .  Subsequently,  the  

Redstone Arsenal o f f i c i a l l y  r e tu rned  t o  a c t i v e  s t a t u s  on 1 June 1949. 
29 

During the  es tab l i shment  of t h e  Ordnance Rocket Center ,  o the r  

events  t h a t  r e l a t e d  d i r e c t l y  t o  the  f u t u r e  Redstone program t r a n s p i r e d .  

I n  e a r l y  1949, the  Commanding General,  Third Army, decided t o  i n a c t i v a t e  

t h e  Hun t sv i l l e  Arsenal ,  a  Chemical Corps i n s t a l l a t i o n ,  ad j acen t  t o  t he  

Redstone Arsenal .  I n t e r e s t  i n  the pos s ib l e  use of these  f a c i l i t i e s  l ed  

t o  a  survey of them by r e p r e s e n t a t i v e s  of t h e  9330th Technical  Support 

Uni t ,  Ordnance Research and Development Div is ion  Suboff ice  (Rocket),  

F o r t  B l i s s .  Inadequate f a c i l i t i e s  and lack  of room f o r  expansion a t  

F o r t  B l i s s  severe ly  hampered the  a c t i v i t i e s  of t h i s  group i n  t h e  Hermes 

I1 p r o j e c t .  So, they were looking f o r  a  p l ace  t o  r e l o c a t e .  

The promising r e s u l t s  of the  survey of the  Hun t sv i l l e  Arsenal f a c i l -  

i t i e s  r e s u l t e d  i n  t he  proposal  t h a t  t he  guided m i s s i l e  group be moved 
\ 

2 8 ~ o r k i n g  papers ,  Chf, Rocket B r ,  R&D Div, OCO, 15 Apr 58, sub: 
S t a t u s  of Ord Free Rocket Dev Prog, Army GM Prog f i l e ,  H i s t  Div. 

2 9 ~ a r y  T o  Cagle,  H i s to ry  -- of U .  S. Rocket and Guided M i s s i l e  
Agency, 1 Apr i l  1958 - 30 June 1958, (ARGMA, 21 Oct 58) ,  pp. 1 - 7.  



from Fort Bliss to the Redstone Arsenal and that it establish an Ord- 

nance Guided Missile Center utilizing the former Huntsville Arsenal 

facilities. The Secretary of the Army approved the proposal on 28 Oct- 

ober 1949; the Adjutant General issued the movement directive on 21 

March 1950; and the Ordnance Guided Missile Center was officially estab- 

lished at the Redstone Arsenal on 15 April 1950 as the Ordnance Depart- 

ment's center for research and development of guided missiles. However, 

the transfer of personnel, laboratory equipment, and tooling equipment 

continued for another 6 months, being completed in October. 
30 

Although consolidation of the Ordnance ~epartment's far-flung 

activities in rocket and guided missile research and development in 

these two installations was no "cure all" for the many problems plaguing 

the program, it was one step in the right direction. With the Ordnance 

Guided Missile Center now established; with adequate facilities being 

constructed; and with a recruiting program authorized for skilled tech- 

nical and scientific personnel, the group that would soon receive the 

responsibility for designing and developing the Redstone missile system 

was in a better position to follow through on its mission. 

Army Needs for Tactical Missiles 

During the time that the Ordnance Department was busily at work 

establishing its basic program that would enable it to develop rockets 

and missiles as tactical weapon systems, others within the Department 

of the Army studied and planned for the eventual use of these new weapons. 

30~bid., pp. 8 - 9. 



As early as 1946, the War Department Equipment Board (commonly called 

the Stilwell Board after its Chairman, Lt. Gen. Joseph W. Stilwell) pre- 

dicted a prominent role for tactical missiles in future warfare. While 

the Stilwell Board recognized the Army requirements for certain tactical 

missile systems in its report of 21 May 1946,~' it also cautioned: 

In view of the fact that so much basic research must be initiated 
and accomplished and that principles of design, once established for 
smaller missiles, may prove applicable to other types, careful study 
should be made to determine the types to be developed initially. Devel- 
opment of other types should be deferred until test models of these 
types have been completed. At that time, based upon experience obtained, 
the powers and limitations of guided missiles should be reviewed and 
firm requirements established as the basis for further de~elo~ment.32 

Two years after the Stilwell Board issued its report on the needs 

of the post-World War I1 Army, the Army Field Forces Board Number 4, con- 

vened at Fort Bliss, Texas, during April, to ;onsider the then existing 

requirements for tactical missiles of the Army Field Forces and to 

de termine military characteris tics33 for any new weapons. When the 

board found the existing requirements based on the report of the Stilwell 

Board, it recommended that they be reevaluated and updated in light of 

the progress made in missile technology during the intervening 2-year 

period. The board then proceeded to establish two projects for a review 

and revision of the military characteristics of the surface-to-surface 

3 1 
War Dept Equipment (Stilwell) Board Report, 29 May. 46, pp. 49-50. 

33~ilitary characteristics state a requirement for specific materiel 
that would enable the using agency to execute its assigned missions. By 
regulations, they state required performance characteristics; distinguish 
essential from desirable features; and require the least modification of 
commercial items consistent with stated performance, personnel, and 
logistical support considerations. 



and s u r f a c e - t o - a i r  m i s s i l e s  t h a t  would be used i n  support  of Army F i e l d  

Forces opera t ions .  
34 

Af t e r  pondering f o r  an  a d d i t i o n a l  year  t h e  needs of the  Army F i e l d  

Forces i n  r e l a t i o n  t o  t h e  development of guided m i s s i l e s  as o p e r a t i o n a l l y  

u se fu l  weapons, t h e  Chief of t h e  Army F i e l d  Forces  reconvened the  Army 

F i e l d  Forces Board Number 4.  He then pointed out  t o  t he  board t h a t  he 

considered t h e  e a r l i e r  s t u d i e s  inadequate  i n  t h e i r  cons ide ra t i on  o f  t h e  

r o l e s  of m i s s i l e s  i n  r e s p e c t  t o  p r o f i t a b l e  t a r g e t s ,  t h e  types  of warheads 

t h a t  would be most s u i t a b l e  f o r  use a g a i n s t  t h e  var ious  k inds  of p o s s i b l e  

t a r g e t s ,  and i n  t h e  requirements f o r  accuracy.  He d i r e c t e d  t h e  board t o  

res tudy  t h e  broader  a spec t s  of t a c t i c a l  su r f ace - to - su r f ace  m i s s i l e s  having 

a  range c a p a b i l i t y  of 500 mi l e s .  

The Of f i ce ,  Chief of t h e  Army F i e l d  Forces  d i r e c t e d  another  

change i n  t he se  s t u d i e s ,  i n  1950, upon r e a l i z i n g  t h a t  t h e  board was 

preparing m i l i t a r y  c h a r a c t e r i s t i c s  both f o r  a  su r f ace - to - su r f ace  missile 

wi th  a  150-mile range and f o r  a  su r f ace - to - su r f ace  m i s s i l e  w i th  a  500- 

mi le  range. Since n e i t h e r  p r o j e c t  could l o g i c a l l y  be s epa ra t ed  from t h e  

o t h e r  du r ing  development-nor could d u p l i c a t i o n  of e f f o r t  be prevented 

i n  much of  t he  suppor t ing  study-the Of f i ce  d i r e c t e d  t h a t  t h e  s e p a r a t e  

p r o j e c t s  be combined i n t o  a  s i n g l e  p r o j e c t .  This ,  hopefu l ly ,  would 

enable  t h e  Army t o  r e a l i z e  economy i n  e f f o r t  whi le  ach iev ing  a  more 

34~ept ,AFF Bd 4, 30 Oct 50, sub: Rept of Study of P r o j  No-GM-350, 
MCs f o r  SSMs, wi th  I n c l ,  L t r ,  AFF Bd 4 t o  Chf, AFF, 21 Apr 48, sub: 
MCs f o r  G M s .  



effective study, formulation, and presentation of the integrated missile 

requirements of its Field Forces. 
3 5 

The board spelled out requirements of the Army Field Forces for 

tactical surface-to-surface missiles in its final report, 30 October 

1950. The report listed requirements for missiles that would possess 

ranges beginning at the limits of the existing artillery and extending 

to 750 nautical miles. Going even further, the board also recommended 

that the missiles be developed in the following priority: a 5- to 35- 

nautical mile missile for corps support, a 20- to 150-nautical mile 

missile for army sGpport, and a 150- to 750-nautical mile missile for 

theater support. 3 6 

Preliminary Study for a 500-Mile Missile 

Apparently aware of the trend of thinking within the Army Field 

Forces, the Ordnance Department was also taking steps toward seeking 

the development of a 500-mile missile. For instance, on 10 July 1950, 

the Office, Chief of Ordnance directed the Ordnance Guided Missile Center 

to conduct a preliminary study of the technical requirements and the 

possibilities of developing a 500-mile tactical missile that would be 

used principally in providing support for the operations of the Army 

Field Forces. 3 7 

35~tr, OCAFF to Pres, APP Bd 4, 5 May 50, sub: MCs for SSMs. 

36~ept, AFF Bd 4, 30 Oct 50, sub: Rept of Study of Proj No. GM-350, 
MCs for SSMs. 

3 7 Ltr, Chf, Rocket Br, R&D Div, OCO, to CO, RSA, 10 Jul 50, sub: 
Study Towards a 500-Mile Weapon, RS R&D case files 13-352 Box 3 folder 13, 
RHA, AMSC. 



While a need for such a weapon did exist, the Office, Chief of Ord- 

nance informed the Guided Missile Center that no detailed military 

characteristics existed. In lieu of these, it furnished the Guided 

Missile Center with tentative statements related to the desired perfor- 

mance requirements for payload, range, accuracy, launching, and type of 

propulsion system. Thus, the study would be based on the use of a pay- 

load (warhead) having a gross weight of 3,000 pounds and a diameter of 

44 inches, with no restrictions as to the length of the warhead. A 

speed of Mach 2, or higher, would be desired, as would a range on the 

order of 500 nautical miles. The accuracy requirement specified a cir- 

cular probable error of 1,000 yards that would hopefully be achieved 

without using forward control equipment. However, because accuracy would 

be one of the most stringent objectives, consideration would be given to 

the use of forward control equipment in certain circumstances, if needed, 

to insure better accuracy in those instances. Launching would be achieved 

with either a large, liquid-fueled rocke,t or solid-fueled jatos. In 

selection of the main propulsion system, however, either rocket or ramjet 

systems could be recommended. 

Additional instructions from the Office, Chief of Ordnance also 

directed the inclusion in the study of realistic estimates of the man- 

power and facilities that would be needed to insure the production of 

prototypes for evaluation testing as soon as practicable. The Guided 

Missile Center would also consider the suitability of using available 

components, developed by other groups in the national guided missile 

program, as well as the use of other Ordnance or subcontractor facilities 



i n  o rde r  t o  speed the  development of pro to types .  Cost es t imates  would 

be included.  Furthermore, because of t he  urgent  needs of the  Army F i e l d  

Forces f o r  the  proposed m i s s i l e ,  t he  prel iminary study would be given 

p r i o r i t y  over a l l  Hermes 11, Hermes B 1 ,  and o t h e r  work then being per-  

formed by the  Guided M i s s i l e  Center .  
38 

Less than a  month passed before  the  Off ice ,  Chief of  Ordnance s e n t  

f u r t h e r  i n s t r u c t i o n s  on the  prel iminary s tudy t o  t h e  Guided M i s s i l e  

Center .  These a d d i t i o n a l  i n s t r u c t i o n s  made t h e  s tudy even broader by 

d i r e c t i n g  t h a t  cons idera t ion  a l s o  be given t o  an a l t e r n a t e  proposal f o r  

a  500-mile m i s s i l e .  This  new proposal o u t l i n e d  requirements f o r  a  

m i s s i l e  having the  same performance c h a r a c t e r i s t i c s  as  the  e a r l i e r  one 

except t h a t  i t s  warhead would have a  gross  weight of 1,400 o r  1,500 

pounds, w i th  a  diameter of 32 inches .  
39 

Transfer  of the Hermes C 1  P r o j e c t  

On 11 September 1950, the Ordnance Department d i r e c t e d  the  Roches- 

t e r  Ordnance D i s t r i c t  t o  amend the Hermes con t r ac t  of t he  General E l e c t r i c  

Company by t r a n s f e r r i n g  the  r e s p o n s i b i l i t y  f o r  the  Hermes C 1  p r o j e c t  t o  

the Ordnance Guided M i s s i l e  Center .  This  a c t i o n  included a  r eques t  t h a t  

the r e s u l t s  of e a r l i e r  Hermes C 1  prel iminary s t u d i e s  a l s o  be s e n t  t o  t he  

Guided Miss i l e  Center .  By t h i s  ac t ion ,  the  Guided M i s s i l e  Center rece ived  

3 9 ~ r o g  Rept 1, RSA, sub: XSSM-G-14 (Major) Mis s i l e ,  1 Jan  - 30 Sep 
51, pp. 3  - 4 .  



responsibility for engineering, designing, fabricating, and testing the 

Hermes C1 missile. 

The Office, Chief of Ordnance instructed the Guided Missile Center 

that, while the Hermes C1 project would have a higher priority than any 

of its other work, activity on it would be limited for the remainder of 

that fiscal year (1951). Specifically, the only work that would be 

performed was that which would be required in the continuation of the 

preliminary study for the 500-mile missile, as directed in July. These 

instructions ruled out any effort on the design and development of 

components with the exception of those that could be accomplished with 

4 0 already available funds. Following the receipt of these instructions, 

the Guided Missile Center applied the Hermes C1 designation to the 

proposed 500-mile missile for which it was performing the preliminary 

study. 

40(1) Ltr, Chf, Rocket Br, R&D Div, OCO, to District Chf, ROD, 11 
Sep 50, sub: Transfer of Hermes C1 Program. (2) Ltr, Chf, Rocket Br, 
R&D Div, OCO, to CO, RSA, 11 Sep 50, sub: Transfer of Hermes C1 Program, 
both in RS R&D case files 13-352 Box 3 folder 8, RHA, AMSC. 
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CHAPTER I1 

INSTITUTING THE REDSTONE PROGRAM 

When the Ordnance Department instructed the Ordnance Guided Missile 

Center to begin the preliminary study on the proposed 500-mile missile, 

the Guided Missile Center had still not completed moving many of its 

personnel and most of its equipment from Fort Bliss to the Redstone 

Arsenal. Even more taxing on the time and attention of the personnel, 

who were already at work at the Redstone Arsenal, was the work involved 

in converting the facilities of the former Huntsville Arsenal into 

adequate laboratory and office space for use in the missile program. 

Problems in recruiting qualified personnel for employment were also 

nizmerous and vexing. However, despite these adverse conditions, the 

Guided Missile Center responded to the challenge presented to it by the 

Ordnance Department and set to work gathering and analyzing data in 

performanze of the requested study. Amazingly, theke poor working 

conditions had no disastrous effect on the execution of the preliminary 

study. Though completed rather quickly, it was nevertheless comprehen- 

sive and included a realistic evaluation of the state of the art. 

Results of the Preliminary Study 

As the Project Engineer, Dr. Wernher von Braun compiled a compre- 

hensive report of the findings and the resulting recommendations of the 



Guided Missile Center from the preliminary study. A summary of these 

results was first presented to a meeting of the Research and Development 

1 
Board during the fall of 1950. Later, on 25 January 1951, they were 

given at the 30th Meeting of the Committee on Guided Missiles. 
2 

Findings 

The organization of the study provided for an investigation and 

evaluation of all the basic types of missiles that could conceivably 

meet the performance requirements. These types of missiles included 

solid-propellant rockets; glide rockets; ramjets; ballistic single- 

stage, liquid-propellant rockets; and ballistic two-stage, liquid- 

propellant rockets. An overriding consideration throughout the study 

was the prescription that speed in development was of great importance. 

Consequently, all conclusions and recommendations stressed the possibi- 

lities and expediencies of using available proven components as one 

means of hastening the development of a missile system that would 

satisfy the military requirements. 

The results of the preliminary study did not simplify the Guided 

Missile Center's problem of recommending the best approach to be fol- 

lowed in developing the Hermes C1. Neither did the results single out 

any one type of missile as being the best choice for development as the 

l~emo 17, Chf, TFSO, OML, to Dir, OML, 6 Feb 53, sub: Review and 
Status Report of Redstone Arsenal's C1 Project Study (SS 500 NM Missile 
System), p. 2, RS R&D case files 13-353 Box 4 folder 6, RHA, AMSC. 

2 
Presentation, Maj J. P. Hamill, Chf, OGMC, et al., to 30th 

Meeting of Committee on GM, 25 Jan 51, sub: Summary of Ursa Presenta- 
tion, RS R&D case files 13-356 Box 7 folder 1, RHA, AMSC. 



Hermes C 1 .  R a t h e r ,  t h e  r e s u l t s  showed t h a t  each  t y p e  o f  m i s s i l e  had 

c e r t a i n  d i sadvan tages  t h a t  had t o  be c a r e f u l l y  weighed a g a i n s t  any 

p o s s i b l e  advantages  i t  might p o s s e s s .  T h i s  was r e v e a l e d  i n  t h e  

c o n c l u s i o n .  

A r o c k e t - r a m j e t  m i s s i l e  a p p e a r s  t o  be t h e  t e c h n i c a l  optimum 
s o l u t i o n  f o r  500 [ n a u t i c a l 1  m i l e s  and b o t h  pay loads .  From t h e  a s p e c t  
o f  p o t e n t i a l  v u l n e r a b i l i t y ,  however, a  two-staged b a l l i s t i c  r o c k e t  
f o r  t h e  same range a p p e a r s  s u p e r i o r ,  d e s p i t e  i t s  h i g h e r  c o s t s .  For  
ranges  up t o  400 o r  450 [ n a u t i c a l 3  m i l e s ,  f o r  t h e  l a r g e r  and t h e  
s m a l l e r  payload,  r e s p e c t i v e l y ,  s i n g l e - s t a g e  b a l l i s t i c  r o c k e t s  shou ld  
be used .3  

S ince  t h e  u s e  o f  a v a i l a b l e  components cou ld  s h o r t e n  t h e  t ime t h a t  

would be r e q u i r e d  f o r  t h e  development of a  p r o t o t y p e ,  t h e  s t u d y  group 

conducted a  su rvey  o f  t h e  e n t i r e  n a t i o n a l  guided m i s s i l e  program i n  

o r d e r  t o  i d e n t i f y  t h o s e  components, a l r e a d y  developed,  proven, and 

s u i t a b l e ,  t h a t  cou ld  be used i n  t h e  proposed m i s s i l e .  These i n v e s t i g a -  

t i o n s  s i n g l e d  o u t  two r o c k e t  eng ine  development p r o j e c t s  t h a t  seemed 

t o  meet t h e  requ i rements .  

The f i r s t  o f  t h e  chosen power p l a n t s  had been developed by North 

American A v i a t i o n ,  I n c .  i n  i t s  P r o j e c t  MX-770. T h i s  r o c k e t  eng ine ,  

d e s i g n a t e d  t h e  XLR43-NA-1, had o r i g i n a l l y  been developed f o r  use  a s  a  

b o o s t e r  i n  t h e  Navaho m i s s i l e  p r o j e c t  o f  t h e  Uni ted S t a t e s  A i r  F o r c e .  

B a s i c a l l y ,  i t  was a  redes igned  and improved v e r s i o n  o f  t h e  V2 r o c k e t  

engine t h a t  could  be used i n  a  s i n g l e - s t a g e  b a l l i s t i c  r o c k e t  o r  a s  a  

b o o s t e r  f o r  a  ramje t  m i s s i l e .  

- -- 

3 ~ e p t ,  OGMC, (Dec 1950), sub: P r e l i m i n a r y  Study of  Guided M i s s i l e  
(SSM) f o r  Ranges o f  from 300 t o  500 N a u t i c a l  M i l e s ,  Hermes C 1  P r o j e c t ,  
p .  120, RS R&D c a s e  f i l e s  13-352 Box 3  f o l d e r  13,  RHA, AMSC. 



The other rocket engine project found to merit serious considera- 

tion was in a proposal by the Aerojet Engineering Corporation. This 

proposed rocket engine, designated the AJ 10-18, was expected to 

develop 160,000 pounds of thrust from a unit of four swivel-mounted 

thrust chambers burning a liquid propellant. Little more than a pre- 

liminary evaluation could be made on this proposal, though, as it 

reached the Guided Missile Center when the preliminary study had been 

almost concluded. Even so, this rapid evaluation did show that this 

type of power plant would be more adaptable for use in a two-stage 

ballistic rocket. 

All findings in the study pointed to the use of the North 

American engine as being more advantageous. For one reason, it was 

available, while the Aerojet engine was only in the planning stage. 

For another, it was expected to be ready for quantity production by 

the late summer of 1951. Also, it could be adapted for use in both 

single-stage ballistic rockets and ramjets. And lastly, it more nearly 

satisfied the power and performance requirements of the 500-mile missile. 

Other components surveyed in the preliminary study were in the 

field of guidance systems. Foremost among these systems were the 

General Electric Company's phase comparison radar,4 the Consolidated 

4 
The phase comparison radar was an extremely accurate continuous 

wave radar that measured the missile's azimuth, elevation, range, and 
range rate. It measured the missile's velocity with an accuracy of 
0.1 ft/sec and the missile's azimuth to an accuracy of 0.014 mils (the 
equivalent of 4 feet in 60 miles). The phase difference between the 
signals returned to the two stationary antennas was measured to an 
accuracy of 113 of an electrical degree at 3,000 megacycles (corre- 
sponding to 1-millionth of a millionth of a second in time measurement). 
The radar antennas could be mounted on a single vehicle with only a 
21-foot base line between the antennas in azimuth and 3 feet in--(Cont) 



Vultee Aircraft Corporation's Azusa system,5 and the Ordnance Guided 

6 
Missile center's own inertial guidance system. 

During the preliminary study, it became apparent that while the 

~hase comparison radar appeared acceptable for use in ballistic rockets, 

its vulnerability to countermeasures made it undesirable for use in the 

Redstone. The Azusa system, on the other hand, did seem to have a suffi- 

cient accuracy potential. But it was only in the development stage and 

had been neither tested nor proven. Having found these two systems 

wanting, the study group turned to the inertial guidance system as the 

logical choice for use in the proposed missile. They pointed out that 

their own inertial guidance system would provide an accuracy of 500- 

yards circular probable error. Besides being available and reasonably 

accurate, it was adaptable both to ballistic rockets and to ramjet 

systems. Since its 500-yard circular probable error exceeded the 

military requirement, the study group considered the possibility of 

adding a homing guidance system to achieve greater accuracy. 7 

4 -- (Cont) - elevation. The set derived its data in digital form, 
suitable for easy and rapid interpretation by the ground-based computer. 

5 ~ h e  Azusa system was an electronic device designed as a telemeter- 
ing system that transmitted radio signals for use in predicting the point 
of impact. 

6'~Inertial guidance-a form of guidance in which all guidance compo- 
nents are located aboard the missile. These components include devices 
to measure forces acting on the missile and generating from this measure- 
ment the necessary commands to maintain the missile on a desired path." 
Army Information Digest, Vol. 11,No. 12, (Dec l956), p. 66. 

7~ept, OCMC, (Dec 1950), sub: Preliminary Study of Guided Missile 
(SSM) for Ranges of from 300 to 500 Nautical Miles, Hermes C1 Project, 
pp. 121 - 32. 



Recommendations 

In determining which type of missile to recommend for development 

as the 500-mile missile, the preliminary study group weighed all the 

factors involved. They considered the requirements outlined in letters 

and verbal instructions to the Guided Missile Center by the Chief of 

the Research and Development Division in the Office, Chief of Ordnance. 

Then, they determined where these requirements could be met and where 

sacrifices vould be necessary. Only then did they reach their conclu- 

sion that the 500-mile missile should be developed as a single-stage, 

liquid-fueled ballistic rocket, powered by the North American Aviation 

XLR43-NA-1 rocket engine. The inertial guidance system, supplemented 

by a radio navigation system, would provide an accuracy of 500-yards 

circular probable error for ranges of 400 nautical miles. Perfection 

of the homing guidance system, however, would reduce the circular 

probable error to 150 yards. 8 

Cost Estimates 

As with all missile research and development programs, three of 

the most important cost factors that would determine whether or not 

the development program would be initiated were those involving what to 

expect in the way of time, manpower, and funding. Because the prelimi- 

nary design of the missile was incomplete at the conclusion of the 

preliminary stuJy, these factors assumed even greater prominence. 

8(1) Ibid., p. 133. (2) Presentation, Chf, OGMC, et al., to 30th 
Meeting of Committee on GM, 25 Jan 51, sub: Summary of Ursa Presenta- 
tion, pp. 1 - 10. 



Tbe per iod  of t ime t h a t  would be requi red  f o r  t h e  development of 

t h e  m i s s i l e  received perhaps t h e  most emphasis s i n c e  t h e  Ordnance 

Department had prescr ibed  t h a t  a  p ro to type  was t o  be made a v a i l a b l e  f o r  

eva lua t ion  t e s t i n g  a s  qu ick ly  a s  p o s s i b l e .  That t h i s ,  t o  a  g r e a t  e x t e n t ,  

d i c t a t e d  t he  r e s u l t s  of t he  s tudy and t h e  ensuing recommendation was 

we l l  i l l u s t r a t e d  when Maj. J .  P .  Hamill, a s  Chief of t h e  Ordnance Guided 

M i s s i l e  Cencer, s t a t e d  t h a t  t h e  proposa ls  were kept  a s  simple a s  p o s s i b l e  

i n  o rde r  t o  sho r t en  t h e  per iod  of time t h a t  would be r equ i r ed  f o r  t h e  

m i s s i l e ' s  development. He a l s o  s a id :  "One eye has  been kept  on t h e  

ca lendar  so t o  speak, and al though t h e  b a s i c  s tudy was most d e t a i l e d ,  

t he  m i s s i l e  . . . can be launched i n  about 2 0  months a f t e r  f u l l - s c a l e  

support of t he  p r o j e c t  i s  i n i t i a t e d .  819 

When Major Hamill r e f e r r e d  t o  2 0  months being r equ i r ed  before  t h e  

f i r s t  m i s s i l e  launching, he was basing h i s  e s t ima te  on t h e  t ime schedule  

t h a t  the  Guided M i s s i l e  Center had p ro j ec t ed .  This  schedule  provided 

t h a t  the f i r s t  two t e s t  m i s s i l e s  would be ready f o r  launching a t  t h e  

end of  20 months. The t e s t i n g  program would cont inue u n t i l  a  t o t a l  of 

20 m i s s i l e s  had been launched over  a  per iod  of 16 months. Meanwhile, 

p i l o t  product ion would begin approximately 3 0  months a f t e r  commencement 

of the  development program. The f i r s t  product ion prototype,  t h e r e f o r e ,  

would be a v a i l a b l e  36 months a f t e r  t h e  program began, o r  a t  t h e  same 

time  hat the  t e s t  program would conclude. 

There was every expec t a t i on  t h a t  t h i s  time schedule  would be 

r e a l i s t i c  a s  t h e  rocke t  engine was a l ready  developed. The Guided 

9 
I b i z . ,  p .  1. 



Missile Center nevertheless made clear to the Ordnance Department that 

it had based the time schedule on two assumptions of administrative 

policy. The correctness of these assumptions, necessarily, would 

determine the success or failure of the time schedule. 

The first assumption was that the development program would be 
* 
* 

given a high priority. To the Guided Missile Center, this meant that 

five conditions would be met to insure proper execution of the schedule. *. 
* 

These were that industry would meet its commitments as rapidly as 

possible; that wind tunnel facilities of other governmental agencies 

would be available as required and without delay; that proving ground 

facilities for test firings would be allocated without delay; that an 

adequate personnel force would be employed; and that required funds 

would be made available as requested. 

Secondly, the Guided Missile Center assumed that the building of 

the major components would be performed by private industry through 

contractual arrangements. An advantage of this procedure, foreseen by 

the Guided Missile Center, would be the freeing of its workshops for 

the testing and evaluating of wind tunnel models and structural samples. 

The Guided Missile Center would then have the capacity for making any 

necessary changes to components manufactured by contractors and even to 
. 

develop difficult components. Futhermore, it would also permit the 

workshops to be available for the building of components for the ground 
4 

equipment and testing devices as well as for performing the final 

assembly of the test missiles. 10 

1°Rept, OGMC, (Dec 1950), sub: Preliminary Study of Guided Missile 
(SSM) for Ranges of from 300 to 500 Nautical Miles, Hermes C1 Project, 
pp. 134 - 37. 
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The Guided Missile Center estimated that an increase of 330 men in 

its work force would be required for it to fulfill its share of the 

program. Also, this buildup would have to be accomplished before the 

end of the first 20 months, with the greatest percentage being recruited 

during the first 12 months. 
11 

It estimated the total cost of the 36-month development program at 

$26 million. Of this amount, $9 million would be required during the 

first 20 months to cover the expenses of the Guided Missile Center for 

manufacturing mcdels, test samples, and components for missiles; provid- 

ing adequate facilities; and defraying the cost of assembling the first 

two test missiles and covering administrative overhead. During the 

subsequent 16 months, the manufacturing and launching of 18 additional 

test. missiles was expected to consume the remaining $17 million. 12 

Reorientation of the Hermes C1 Project 

Hardly had the Guided Missile Cent.er completed the preliminary 

study and arrived at its conclusions and recommendations before the 

Ordnance Department directed a basic change in the Hermes C1 project. 

In February 1951, Col. H. N. Toftoy, as Chief of the Rocket Branch in 

the Office, Chief of Ordnance, verbally instructed the Guided Missile 

Center to change the payload requirements. Where '1,500- and 3,000- 

pound warheads were previously considered, the gross weight now required 

would be 6,900 pounds. Colonel Toftoy also advised the Guided Missile 

Illbid., p. 137 and Fig. 41. 

121bid., pp. 138 - 39. 



Center t o  consider  t he  range requirement a s  being t h a t  which could be 

achieved wi th  a v a i l a b l e  rocke t  engines because the  weight i nc rease  

adversely a f f e c t e d  the  range p o t e n t i a l  of t he  proposed m i s s i l e .  
13 

The reasons behind t h i s  r e o r i e n t a t i o n  were l a t e r  explained by 

Br ig .  Gen. S .  R .  Mickelsen, then t h e  Ass i s t an t  Deputy t o  t h e  Ass i s t an t  

Chief of S t a f f ,  Research and Development (6-4) f o r  Spec ia l  Weapons. 

General Mickelsen pointed ou t  t h a t  t h e  Hermes C 1  p r o j e c t  was r eo r i en t ed  

a s  an expedient s o l u t i o n  t o  t he  problem of developing a  m i s s i l e  t h a t  

would be capable of d e l i v e r i n g  the  most e f f i c i e n t  of t he  e x i s t i n g  

atomic warheads. He a l s o  emphasized t h a t ,  while  the range of  t he  pro- 

posed m i s s i l e  would not  be a  c o n t r o l l i n g  f a c t o r  i n  any dec i s ion  of 

whether o r  not  t o  develop the  system, a  range on the  o rde r  of 100 

n a u t i c a l  mi l e s  would be r equ i r ed .  Furthermore, he s t r e s s e d :  "The 

important cons idera t ion  i n  t he  development of t h i s  m i s s i l e  i s  expedi- 

ency; i . e . ,  t he  t echn ica l  approach should be one which u t i l i z e s  e x i s t -  

i ng  components where poss ib l e  and r e s u l t s  ' in  a  t a c t i c a l  and p r a c t i c a l  

m i s s i l e  i n  t he  s h o r t e s t  poss ib l e  t ime. It must be h ighly  r e l i a b l e  . . . 
before  i t s  use,  t a c t i c a l l y ,  could be j u s t i f i e d .  ,114 

Reorganization i n  the  Army Miss i l e  Program 

M r .  K .  T. Ke l l e r ,  then the  Direc tor  of Guided ~ i s s i l e s  i n  the  

13(1)  Prog Rept 1, RSA, sub: XSSM-G-14 (Major) Mis s i l e ,  1 Jan  - 30 
Sep 51, p .  5 .  (2)  Summary of XSSM-G-14 P r o j e c t ,  p .  2, RS R&D case  
f i l e s  13-356 Box 7 f o l d e r  4, RHA, AMSC. 

1 4 ~ F ,  A C O ~ S ,  G-4 t o  CofOrd, 11 Sep 51, sub: Design of t he  Redstone 
M i s s i l e  (XSSM-A-14), RS R&D case  f i l e s  13-356 Box 7 f o l d e r  31, RHA, AMSC. 



Office of the Secretary of Defense, visited the Redstone Arsenal during 

February 1951 in connection with his survey of the Department of the 

Army's missile program. While at the Redstone Arsenal, Mr. Keller 

received briefings on various missile projects through which the 

Ordnance Department was attempting to develop tactical weapons for the 

Army Field Forces. Representatives from the potential using agencies 

were present for these briefings also. Topics discussed included such 

things as the state of the art in missile technology, the expected unit 

cost of the pro~osed tactical missiles, the accuracy and reliability of 

the proposed tactical missiles, the expected efficiencies of atomic 

warheads, the developmental status of each project, the military require- 

ments for the missiles, and the need for each. 
15 

As a result of Mr. Keller's review, the Department of the Army 

recommended the reorganization of its program so that there would be 

three tactical surface-to-surface missile projects. In these three 

projects, Corporal, Hermes A3, and Hermes C1, the objective would be to 

fulfill the needs of the Army Field Forces for support from tactical 

missile systems. The Department of the Army also recommended that the 

three projects be accelerated during their development phase, with 

utmost stress being placed upon the achievement of terminal accuracy 

and reliability in the development of these missiles. 16 

15tlemc, D M ,  OSD, to Chmn, R&D Bd, 13 Apr 51, sub: Orientation 
of the Ballistic-Type Rocket-Propelled Guided Missile Programs. 

16 
Memo, SA to SECDEF, 15 Mar 51, sub: Specific Recommendations 

Regarding the XSSM-(2-14 (Hermes C1) SSM GM Prop. 



There was quite a disparity, however, 

the reoriented missile projects and in the 

Field Forces. These differences are shown 

between the objectives in 

stated needs of the Army 

in the following table. 17 

Table 1-Range Requirements vs. Objectives 
in the Reoriented Missile Program (In nautical miles) 

Requirements Objectives 
Missile Range Missile Range 

Corps support 5 - 35 Corporal 80 

Army support 20 - 150 Hermes A3 9 0 

Theater support 150 - 750 Hermes C1 180 

Hermes C1 Development Program 

Agreement on Tentative Program 

* 
While Mr. Keller was at the Redstone Arsenal on 22 February 1951 

reviewing the Department of the Army's program for developing surface- 

to-surface missiles, he analyzed the results of the Hermes C1 prelimi- 

nary study. Because of this analysis, Mr. Keller and representatives 

of the Guided Missile Center reached verbal agreement upon the general 

characteristics of the Hermes C1 missile, the required time for its 

development, the priority of the project, the estimated cost, and the 

number of test vehicles to be built. That is, they agreed that the 

time for development would cover a period of 20 months following the 

receipt of funds before the first flight-test of the missile. They 

17(1) Rept, AFF Bd 4, 30 Oct 50, sub: Report of Study of Proj 
No. GM-350, MCs for SSMs. (2) Ltr, Chf, Rocket Br, R&D Div, OCO, to 
COY RSA, 3 May 51, sub: Reorientation of Army Surface-to-Surface 
Program, RS R&D case files 13-356 Box 7 folder 33, RHA, AMSC. 



also established that the development program would have a priority of 

"lA," and they further agreed upon the estimated cost of producing and 

flight-testing the first four missiles as being $18 million. In 

addition, they set a total of 100 missiles as the number to be built. 
18 

DA Recommendations 

On 15 March 1951, Secretary of the Army Frank Pace, Jr., provided 

Mr, Keller with specific recommendations showing how the Department of 

the Army planned that the Hermes C1 project could fulfill its portion 

of the reorganized missile program. These recommendations outlined the 

provisions of an accelerated research and development program, the 

allowances for the fabrication of the test missiles by both the Redstone 

Arsenal and private industry, the design and fabrication of the ground 

equipment for test and developmental purposes, and the construction of 

facilities at the Redstone Arsenal for the research and development 

program. 

Since Mr. Pace identified the objective of the Hermes C1 project 

as being the earliest possible development of a missile that would be 

used as a carrier for the 60-inch diameter atomic warhead, he recom- 

mended that the Department of the Army be given authority to begin an 

accelerated research and development program to attain this objective. 

This would be done through developing and adapting the XLR43-NA-1 

rocket engine as the thrust propulsion system, designing and developing 

18T.ech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and Rocket 
Programs, Redstone, Vol. IV, pp. 9 - 10. 



the airframe and guidance equipment, and conducting engineering flight 

tests. He also asked higher echelons for authority and funds to provide 

for the fabrication of 75 missiles for research and development purposes. 

Mr. Pace further proposed that in fabricating the 75 research and 

development missiles the first 24 be assembled by the Guided Missile 

Center. Besides being responsible for the final assembly of these 

missiles, the Guided Missile Center would also assume responsibility 

for performing approximately 30 percent of the fabrication of the first 

12 missiles. Under this system, the remainder of the components for 

the initial 12 missiles would be manufactured by private industry on 

subcontractual bases. Components for the remaining 12 of the initial 

24 missiles, however, would be fabricated primaiily by private industry 

with only a minor portion of the guidance and control components being 

reserved for fabrication by the Guided Missile Center. 

The time schedule that the Secretary of the Army submitted called 

for the completion of the fabrication of the entire total of 75 missiles 

by September 1954. January 1953 was set as the target date for the test 

flight of the first missile. Subsequently, fabrication was to continue 

at a rate that would permit the test flights of two missiles per month 

until January 1954. At that point, an industrial pilot assembly plant . v 

(to be constructed) would begin pilot production, at the rate of two 

missiles per month, but would rapidly accelerate production to a maximum 
\ 

rate of 15 missiles per month by August 1954. 

Secretary Pace indicated that the estimated cost of the 75-missile 

development program was $54,250,000. This amount, in combination with 



the projected production costs of $22,300,000, brought the estimated 

total program cost to $76,550,000. The cost of constructing research 

and development facilities at the Redstone Arsenal, in the amount of 

$10,590,000, was excluded from this total; however, as these facilities 

would be available for future projects, the Department of the Army 

reasoned that the cost should not be borne by the Hermes C1 project 

alone. 
19 

Accelerated Program Directed 

While Mr. Keller approved the recommended program on 13 April 1951, 

he did so after making some important changes. As a result, the program 

quickly became known as the "Keller" accelerated program. He directed 

the Department of the Army to continue an accelerated research and 

development program for the Hermes C1 by fabricating 12 test missiles 

by May 1953 and by initiating a supporting program that would provide 

the necessary auxiliary equipment, such as launching and handling, 

ground guidance and control, and field testing. He specified that the 

objectives would be the early proof testing of the XLR43-NA-1 rocket 

engine, the early selection and adaption of a guidance system, the 

fabrication of missiles for early test flights, and the beginning of 

the establishment of component performance and reliability factors. 20 

- - 

19~emo, SA to SECDEF, 15 Mar 51, sub: Specific Recommendations 
Regarding the XSSM-G-14 (Hermes C1) SSM GM prog. 

20 
Memo, DGM, OSD, to Chmn, R&D Bd, 13 Apr 51, sub: Recommendations 

for the Hermes C1 (XSSM-G-14) SSGM Prcg. 



Preliminary Development Plan 

When the Office, Chief of Ordnance transferred the responsibility 

for the Hermes C1 project to the Ordnance Guided Missile Center on 

11 September 1950, it appeared that the project would progress in a 

manner similar to the earlier Hermes I1 project. That is, personnel 

at the Guided Missile Center assumed that the design, development, 

fabrication, and other detailed work on the proposed missile would be 

performed as in-house functions. But when Mr. K. T. Keller designated 

the Itedstone2' project as one that would be accelerated during its 

research and development, this attitude began to change. An analysis 

of the capabilities and the facilities that were available to the 

Guided Missile Center revealed that they were inadequate and could not 

be expanded rapidly enough to permit all fabrication to be performed 

there because of the limited amount of time in the developmental time 

schedule. Consequently, the Guided Missile Center decided to subcon- 

tract to industry as many of the smaller components of the proposed 

21Known by several different names before it became officially 
designated the Redstone, the proposed missile was referred to by 
higher echelons in the Department of the Army and the Department of 
Defense as the Hennes C1. Because of Mr. Keller's coordination of all 
the missile projects within the national guided missile program, how- 
ever, it received the designation XSSM-G-14, which was later changed to 
XSSM-A-14. Further confusion surrounded the missile's proper designa- 
tion because personnel at the Ordnance Guided Missile Center had begun 
referring to the missile as the Ursa. This apparently reflected a pre- 
vailing attitude at the Guided Missile Center that the missile should 
not bear the Hermes C1 designation since it failed to fulfill the 
original Hermes C1 requirements. With the reorganization of the Depart- 
ment of the Army's ballistic missile program, the Office, Chief of Ord- 
nance unofficially changed the name to Major. Finally, on 8 April 1952, 
it assigned the popular name, Redstone, to the proposed missile system. 
For reasons of clarity and simplicity, "Redstone" will be used through- 
out the remainder of this study. 



system as possible. However, it planned to retain the responsibility 

for the final assembly, inspection, and testing of the missiles. This 

intention formed the basis of the preliminary planning for the develop- 

ment program. 
2 2 

Objectives 

Following the establishment of the "Keller" accelerated program, 

the Guided Missile Center considered its overall developmental objec- 

tives to be a demonstration of the proposed weapon system and the 

initiation of pilot production. To attain these objectives, the Center 

intended to continue the research and development of the Redstone at an 

accelerated rate in order to modify and complete the development of the 

propulsion system, and to design and develop the airframe and guidance 

equipment so that the 12 authorized test missiles could be fabricated 

and readied for flight tests to begin by May 1953. The Guided Missile 

Center also had to establish component performance and reliability 

factors as well as to create a supporting program to provide the 

necessary auxiliary equipment for launching and handling, ground 

guidance and control, field testing, and other needs. 23 

2%emo, Chf, MDO, thru Chf, T&E Div, to Chf, Purchasing & Contract- 
ing Sec, 12 Dec 51, sub: Estimate of Anticipated Purchasing and Con- 
tracting Order for Calendar Year 1952, Hist Div files. 

Z3~tr, Chf, Rocket Br, R&D Div, OCO, to CO, RSA, 3 May 51, sub: 
Reorientation of Army Surface-to-Surface Program, RS Missile Correspon- 
dence 1953 and Prior file, FRC, Alexandria, Va. 



Master Schedule 

The Guided Missile Center devised a projected firing schedule 
24 

for the experimental missiles that would be assembled and completed 

for launching within the requirements of the development program. The 

Guided Missile Center used the firing schedule as a means for showing 

which 25 missiles it intended to produce and equip within its own 

development shops and laboratories, as well as showing the remaining 

50 missiles that an industrial contractor would produce for the Guided 

Missile Center to equip. The 25 missiles that were scheduled for both 

production and equipment by an industrial contractor were not scheduled 

to be used exclusively for research and development purposes. Rather, 

they were intended to be used for troop training and other special 

purposes. 

The ~anufacturini Program 

Basing its planned manufacturing program on the schedule, the 

Guided Missile Center intended to build its 12 missiles in three lots 

of four missiles each, as shown in the schedule. Each missile would be 

identical in design to the other missiles within each lot. The only 

exception being that there would be differences in some of the measur- 

ing equipment. 

The Guided Missile Center laid out a three-phase plan for the 

fabrication and assembly of the experimental missiles. In this plan, 

24 
See below, p. 45. 
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it expected that, as the program moved from one phase to the next, its 

own responsibilities and participation in the manufacturing program 

would decrease. Industrial contractors, on the other hand, would 

become more involved in the program with each change from phase to 

phase. 

For example, the Guided Missile Center intended that during the 

first phase of the program (the fabrication and assembly of the 

missiles in Lots 1 and 21, it would act as the prime contractor. In 

this role, it would fabricate about 30 percent of the components while 

procuring the remainder from industrial sources through subcontracts. 

Thus, all eight missiles would be fabricated, assembled, inspected, 

tested, and released for flight testing by the development shops of 

the Guided Missile Center. 

Gradual shifting to industry of greater responsibility and parti- 

cipation typified the second phase of the planned manufacturing program. 

The Guided Missile Center proposed that as soon as progress in the 

missiles' development warranted it-hopefully, by Lot 3-an additional 

source of assembly would be brought into the program. Through this 

method, the Guided Missile Center intended to subcontract with industry 

for the fabrication and assembly of the major structural components, 

such as the warhead, center section, and tail section. Even so, the 

Guided Missile Center still planned to continue its central role by 

providing the final assembly, inspection, testing, and preparation for 

launching of these missiles. 



E s t a b l i s h m e n t  of  p i l o t  p r o d u c t i o n ,  i n  which a  s u b c o n t r a c t o r  would 

perform a l l  f u n c t i o n s  i n  t h e  f i n a l  assembly of  t h e  m i s s i l e ,  marked t h e  

t h i r d  and f i n a l  phase  o f  t h e  p r o j e c t e d  program. S t i l l ,  even i n  t h i s  

phase ,  t h e  Guided M i s s i l e  Cen te r  p lanned t h a t  t h e  m i s s i l e s  would be 

r o u t e d  th rough  i t s  shops f o r  t h e  i n s t a l l a t i o n  of c e r t a i n  p i e c e s  of  

measur ing equipment i n  a d d i t i o n  t o  b e i n g  i n s p e c t e d  and p r e p a r e d  f o r  

l aunch ing .  
2  5  

The T e s t i n g  Program 

Because t h e  m i l i t a r y  r e q u i r e n e n t s  f o r  t h e  Redstone o u t l i n e d  t h e  

need f c r  an  ex t remely  a c c u r a t e  and r e l i a b l e  m i s s i l e  weapon sys tem,  t h e  

Guided M i s s i l e  C e n t e r  p lanned a n  e x t e n s i v e  i n s p e c t i o n  and t e s t i n g  

program. It was s o  a r r a n g e d  t h a t  components c o u l d  be i n s p e c t e d  and 

t e s t e d  d u r i n g  t h e i r  development,  f a b r i c a t i o n ,  and assembly.  L a t e r ,  

r e l i a b i l i t y  t e s t s  i n  t h e  form of  s t a t i c  f i r i n g s  o f  t h e  complete  m i s s i l e  

woald prove t h e  components once a g a i n .  .The s t a t i c  f i r i n g  o v e r ,  t h e  

m i s s i l e  ~ ~ o u l d  be p a r t i a l l y  d i sassembled ,  r e c o n d i t i o n e d ,  and p r e p a r e d  

f o r  f l i g h t - t e s t  l aunch ing .  Then, i t  would be s u b j e c t e d  t o  one f i n a l  

rcund of  f u n c t i o n a l  t e s t i n g  b e f o r e  t h e  f l i g h t  t e s t .  

The Guided M i s s i l e  C e n t e r  p lanned t h a t  t h e  coinprehensive i n s p e c -  

t i o n  and t e s t i n g  program would be performed w i t h  s p e c i a l  t e s t  f a c i l i t i e s  

-- 

2 5  
(1 )  Memo, Dev Bd, R&D Gp, t o  Chfy OGMC, 8  Aug 51, sub:  Soundness 

of  t h e  Time Schedule  Env i s ioned  f o r  t h e  XSSM-G-14 M i s s i l e .  (2 )  Record 
copy, RSA, 18 Oct 51, sub :  P r e s e n t a t i o n  f o r  M r .  K .  T .  K e l l e r ,  pp .  3 ,  
1 4  - 18 .  (3 )  Working p a p e r s ,  Dev Prod B r ,  OGMC, 5  Nov 51, sub:  P lan-  
n i n g  and Schedu l ing .  A l l  f i l e d  i n  RS R&D c a s e  f i l e s  13-356 Box 7 
f o l d e r  32, RHA, AMSC. (4 )  Prog Rept 1, RSA, sub: XSSM-G-14 (Major)  
M i s s i l e ,  1 J a n  - 30 Sep 51, pp.  96 - 98.  



that it intended to install in its own shops and laboratories in order 

to test the various csmponents during their development and fabrication. 

It also intended to require the subcontractors to install certain types 

of testing equipment and facilities as a part of their operations. 
2 6 

Since numerous questions had to be resolved before the first flight 

test, the Guided Missile Center planned the static firing tests to serve 

many purpDses. They would furnish information for ways and means to . - 
improve the operatLon of the rocket engine. They would be used also to 

prove the syscen's reliability through tests of the servo mechanisms, 

missile xiring, control equipment, and accelerometers, and other major 

components under severe operating conditions present during the static 

firings of the pover plant. These vibrational tests would also be used 

to prove the correctness of the missile's structural design. 

The Guided Missile Center also intended to use the static firing 

tests as one means of introducing improved components and simplifica- 

tions into the system's design during the.advanced stages of the 

missile's developnent ixogran. A further dividend from the static fir- 

ing tests would be the use of the launching equipment during the tests. 

This usage would not only provide a test of the launching equipment but 

would also provide a means for determining the operating procedures for I 
2 7 launchings and for the training of launching crews. 

26(1) Ibid., pp. 93, 95, and 96. (2) Memo, Dev Bd, R&D Gp, to ~ h f , .  
-0 OGMC, 8 Aug 51, sub: Soundness of the Time Schedule Envisioned for the 

XSSM-G-14 Missile, pp. 5 - 6. 
2 7 

(1) Draft of Ltr, RSA to OCO, sub: Redstone Arsenal - Guided 
Missile Test Facilities, Army Project No. A-373-12, pp. 5 - 8, RS R&D 
case files 13-354 box 5 folder 27, RHA, AMSC. (2) Prog Rept 1, RSA, - .  

sub: XSSM-G-14 (Major) Missile, 1 Jan - 30 Sep 51, pp. 95 - 96. 
I 



The Guided Missile Center set the objectives for the three lots 

of missiles so that they would be the same for each missile within each 

lot. For the £cur missiles in L o t  1, that were scheduled to be ready 

for flight test by January 1953, the Guided Missile Center wanted to be 

able to test the power plant, the missile structure, the booster control 

system (actuators, jet vanes, and air vanes); to evaluate the missile 

action at low takeoff accelerations; and to operate the roll control 

system between engine cutoff and warhead separation. If all of these 

functions proved normal, it wanted to test the warhead separation. 

Objectives specified by the Guided Missile Center for the four missiles 

in Lot 2 were tests of the warhead separation, spatial position control 

of the warhead, maneuverability of the warhead during its descent, and 

a determination of the aerodynamic heating and stresses on the warhead 

during its descent. The Guided Missile Center determined that the 

objectives of the flight tests of the four missiles in Lot 3 would be 

tests of the missile's reliability and of the inertial guidance system 

(tracking, spatial position contrcl- and terminal guidance). In addi- 

ticn. the final four missiles would be used in efforts to improve system 

accuracy, cperation of the components, launching procedures, and the 

training of personnel. 
2 8 

Developmental Responsibility 

On 10 July 1951, the Office, Chief of Ordnance formally 

28 
(1) Ibid., p. 94. (2) Memo, Tech Dir, R&D Gp, to Chf, OGMC, 

et al-. 18 May 51, sub: Minutes of Board Meeting, 15 May 1951, RS R&D 
case files 13-255 Bcx 6 folder 5, RHA, AMSC. 



transferre2 the re4Fcn;ibllity for conducting the research and develcp- 

2 9 
ment phase cf tbe Redstane project to the Redstone Arsenal. 30 one 

month later, on 16 August, the Guided Missile Center was officially 

recognized as having primary responsibility for prosecuting the research 

and development program, with the exception of the development of cer- 

tain integral parts of the warhead. The Picatinny Arsenal received the 

mission responsibility for developing the adaption kit, the radio prox- B 

* 

imity fuze: an1 the safety and arming mechanism. In turn, it redele- 

gated its respcnsibility for develzping the radio proximity fuze and 

the safety and srming mechanisn tc the Dianond Ordnance Fuze Labcra- 

t~ries.~' For the development of the explcsive components of the 

nuclear warhead, the Ordnance Corps relied upon the Atomic Energy 

Commission and it5 subcontractor, the Sandia Corporation. 3 2 

Later, as the research and development prosram evolved from its 

meager beginnings into a multi-faceted program encompassing widely 

divergent functional areas and problems, the Carps of Engineers assumed 

the mission responsibility for the development of production and trans- 

portation equipment for the liquid oxygen an3 carban dioxide the system 

required. lhe Corps of Engineers also exercised authoritative control 

30 
Ltr, Chf, Rocket Br, R&D Div, OCO, to CO, RSA, 10 Jul 51, sub: 

Transfer of R&D Responsibility for the XSSM-G-14 Missile, RS R&D case 
files 13-356 Box 7 folder 32, RHA, AMSC. 

31(1) 004 338L1, 16 Aug 51. (2) Tech Repr, RSA, 30 Jun 55, sub: 
Ordnance Guided Missile and Rocket Programs, Redstone, Vol. IV, p. 201, 



cver the air compressors, fire fighting equipment, and theodolites 

used in the program. 
33 

3 0 
HSid., Supp. 2, pp. 40 - 41. 
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C W T E R  III 

FROM PRELIMINARl DESIGN TO FLIGHT TEST 

Af ter  p re see t ing  rhe  repopt  of che r e s u l t s  ~f t h e  pre l iminary  s tudy 

and i t s  recommendatfme - *  :be development of t h e  gropcsed m i s s i l e  t o  

t 5 e  @if ~ c s ,  Chief of O r d n a ~ x  i r t  J a m a r y  1951, t h e  Ordnance Guided M i s -  

s i l e  cs - rs r  rcs-med i t s  work by c c z d u c ~ i n g  prel iminary design s t u d i e s .  

0- E my 1951, ir r 2 ; e i v ~ d  $2.5 m ~ d l i c n  f r m  the OffLce, Chief of 

Q+dr,sr-LC wizh i n s t ~ u c t i ~ r r ~  t c  use these  f u d s  t o  ssggor t  t h e  i n i t i a t i o n  

r f  ths d~->c;?piramc program. As a r e s u l c ,  the  Guided Miss i l e  Center 

ac smed  that: t h e  time schedule f o r  t h s  development program began a s  of 

h a t  da te .  
i 

Deve lopn?e~.t of the  Ma jcr Components 

3~ dsl-slopmert p-ogram f o r  the  Redstone began i n  e a r n e s t  on 1 May 

i9ji ar,d ;~?,.,'~r!t~fd F;r the  L E X Z  7 112 yea r s ,  u n t i l  it  was e s s e n t i a l l y  

_mpC-:- f 4 wir5 :"?I f l r g h t  L E ~ E  of the l a s t  designated research  and 

dsvclqmsr:  rn r~5 i I . e  c~ 3 NovemSc: 1958. During t h i s  per iod ,  t h e  majcr 

,znponents of che R ~ d s ~ m e  evolved from theory and design and made the  

, Redstcne m i s s i l e  a pros-en weapon system of h igh  accuracy and r e l i a b i l i t y .  

Ihc marufactur ing program f c r  t h e  f a b r i c a t i o n  and assembly of t hese  

I-- ,=-h ,-, 7 ; .RSA, 30 Jun  55, sub: Ordnance Guided M i s s i l e  and 
R t ? : k 4 -  Pr -g ra r r r ,  Redstone, Vol. I V ,  p. 25. 



Table 2--Preliminary Miss i l e  Design c h a r a c t e r i s t i c s  

Dimens ions 
Length . . . . . . . . . .  l u i t  l O O i n ( 8 f t  4 i n )  . . . . . . . . .  Cenrer s ec t ion  350 i n  (29 f t  2 i n )  . . . . . . . . . . .  Body wit 304 i n  (25 f t  4 i n )  . . . . . . .  Tota l  f o r  m i s s i l e  754 i n  (62 f t  10 i n )  
Diameter 

Thrust unit . . . . . . . .  70 i n  ( 5 f t  10 i n )  
Body u n i t  . . . . . . . . . . .  64 i n (  5 f t  4 i n )  

Weights . . . . . . . . . .  E m p t y w e i g h t o f m i s s i l e  1 7 , 2 9 0 1 b  
Oxygen . . . . . . . . . . . . . . .  21,520 l b  
Alcohol . . . . . . . . . . . . . . .  1 7 , 0 0 0 1 b  
Hydrcgcn peroxide . . . . . . . . . . . .  680 l b  
Weight a t  takeoff  . . . . . . . . . . . .  56,490 l b  

General Data 
T h r u s t .  . . . . . . . . . . . . . . .  75,000 l b  
S p e c i f i c  impulse . . . . . . . . . . . .  218.8 sec  
Burning time . . . . . . . . . . . . . .  110 s e c  
Peroxide corzsumption r a t e  . . . . . . . . .  6 l b j s e c  
P rcpe l l an t  consumption r a t e  . .  742.9 l b j s e c  

Performance Data 
Range . . . . . . . . . . . . . . a .  155 NM 
Approximate f l i g h t  time . . . . . . . . . .  370 s e c  
Approximate cu tof f  v e l o c i t y  . .  4-,855 f t j s e c  
Approximate peak a l t i t u d e  . . . . . . . . .  51 NM 
Approximate range of booster  . . . . e m . .  145 NM 

Source: Prog Rept 1, RSA, sub: XSSM-G-14 (Major) Mis s i l e ,  1 J a n  - 
30 Sep 51, pp, 3 - 4. 



experimental missiles also developed from idealistic plans into an 

efficient, highly productive, manufacturing process. 

Originally, the Guided Missile Development ~ivision~ inteneed to 

folLow its Preliminary Development Plan during the process of fabricating 

a2d assembling the development missiles. But in October 1951, it became 

apparent that the leadtime required for component development and fabri- 

cation threatened the overall time schedule of the program. Therefore, 

although the Guided Missile Developmsnt Division preferred in-house 

development, it recognized that it would have to rely upon large indus- 

trial concerns to supply the major assemblies and components from the 

beginning, rather than have the small job shops furnish the minor compo- 

nents as originally planned.3 BY doing this, some time would be saved. 
Consequently, the Guided Missile Development Division decided to combine 

Phases 1 and 2 of its Preliminary Development Plan by having industrial 

contractors fabricate all major component assemblies of the missile as 

saon as the preliminary design was completed. Nevertheless, the Guided 

Missile Development Division still planned to perform the final assembly 

21n a reorganization of the Redstone Arsenal, the Ordnance Guided 
Missile Center became the Guided Missile Development Branch, Technical 
and Engineering Division, 0rdnance.Missile Laboratories, effective 6 
August 1951 (RSA GO 5, 3 Aug 51). Later, on 20 January 1952, the Guided 
Missile Development Branch was renamed the Guided Missile Development 
Group (RSA GO 4, 21 Jan 52). Then, on 18 September 1952 in another 
reorganization, the Guided Missile Development Group became the Guided 
Missile Development Division, Ordnance Missile Laboratories (RSA GO 24, 
18 Sep 52). In this study, "Guided Missile Development Division" will 
be used in subsequent references to this organization. 

3 
Msmo, Chf, MDO, thru Chf, T&E Div, to Chf, Purchasing & Contracting 

Sec, 12 Dec 51, sub: Estimate of Anticipated Purchasing and Contracting 
Order for Calendar Year 1952, Hist Div files. 
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operations on these missiles within its own shops and laboratories. 
4 

It intended, therefore, to perform the role and responsibilities of a 

prime contractor. Actually, the Guided Missile Development Division 

had already been using this procedure in the development and fabrica- 

tion of the single most important component of the missile-the 

propulsion system, or the rocket engine. 

Rocket Engine 

Being cognizant of the requirement for the quickest and most reli- 

able solution to the problem of providing a propulsion system for the 

proposed Redstone, the Guided Missile Development Division turned to 

North American Aviation, Inc. when the preliminary study revealed that 

company's XLR43-NA-1 engine came nearer, than did any other, to meeting 

5 the special requirements of the Redstone. In response to the ~ivision's 

request for a development program to modify this engine, the North 

American Aviation, Inc., proposed the establishment of a "general tech- 

nical program for the design, modification, 

and testing of a 75,000-pound thrust rocket 

tion of 110 seconds and with special thrust 

cutoff . 116 Subsequently , the Ordnance Corps 

fabrication, development, 

engine having a rated dura- 

decay features at thrust 

let a cost-plus-fixed-fee, b 

- -- 

4~tr, CO, RSA to CofOrd, 28 Feb 52, sub: Plan for Major Program, 
RS R&D case files 13-356 Box 7 folder 1, RHA, AMSC. % 

5 ~ e e  above, p. 30. 

'aept AL-1226, NAA, 26 Feb 51, sub: Proposal for a Technical Pro- 
gram for the Development of a 75,000-Pound Thrust Rocket Engine, Model 
NAA 75-110, p. 1, Hist Div files. 



research and development, letter order contract7 on 27 March 1951. The 

contract, being in the amount of $500,000 and providing for 120 days of 

research and development efforts, required North American Aviation to 

modify the design and performance characteristics of the XLR43-NA-1 

engine to meet the specifications of the Ordnance Corps. It also required 

the company to manufacture and deliver to the Ordnance Corps a mockup 

and two complete prototypes of the modified engine (designated the NAA 

75-110). 
8 

The Ordnance Corps issued numerous supplemental agreements that 

enlarged the scope of work required of Ncrth American Aviation during 

the life of the contract. For example, where the contract originally 

required the contractor to deliver only tsro complete prototypes, a sup- 

plement on 26 April 1952 increased the quantity by an additional seven- 

teen. A supplement on 20 January 1953 "provided for the contractor to 

conduct a program of engineering and development 60 improve the design, 

reliability, servicing, handling characteristics, and performance of the 

rocket engine; and to provide analysis, design changes, fabrication of 

test hardware, and development tests. "' Other modifications of the con- 
tract directed North American Aviation to perform a reliability and 

endurance test program, to provide spare parts for the rocket engines, 

'~ept AL-1544, W ,  30 Jan 53, sub: Sununary of W 75-110 Rocket 
Engine Research and Development Program (Contract No. DA-04-495-ORD-53), 
pp. 5 and 10 - 11, Kist Div files. 

'lech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 
Rocket Programs, Redstone, Vol. IV, p. 247. 



to fabricate and provide simulated test equipment (with spare parts) 

for the NAA 75-110 engines, and to modify the 17 rocket engines in accor- 

dance with the technical direction from the Guided Missile Development 

Division. lo The Ordnance Corps made no further increase in the number 

of rocket engines that were being purchased through this contract. . 
Rather, the remaining quantity required in both the research and devel- 

opment and the industrial programs were purchased on a suboontractual 
C 

basis by the prime contractor. Nevertheless, the contract cost totaled 

$9,414,813 when closed out during September 1960. 
11 

Because the development program for the NAA 75-110 engine and the 

flight tests of the research and development missiles were being con- 

ducted concurrently, the Guided Missile Development Division was in an 

excellent position to provide technical direction on the incorporation 

of modifications or improvements in the engine components. As a result, 

improvements in the performance features and components of the NAA 75- 

110 engine yielded seven different engine types for use in the research 

and development missiles. Designated A-1 through A-7, each different 

type engine had the same basic operational procedures and was designed 

for the same performance characteristics as every other NAA 75-110 

engine. Each type differed from the others only in modifications of 

10 
(1) Ibid., pp. 246 - 48. (2) Ofc Memo, Tech Dir, MDO, RSA, to 

Chf, MDO, RSA, 30 Oct 51, sub: Contracts for Components of Major Mis- 
sile, RS R&D case files 13-356 Box 7 folder 1, RHA, AMSC. 

'~MICOM Contract Listings, 1 Apr 65. 



Table 3-Development of the Different Engine Types 

Sngine 
Type 
A-4 
A- 1 
A- 2 

A- 2 

A- 2 
A- 3 
A- 3 
A- 3 
A- 3 
A- 3 
A-3 
A- 4 
A- 4 
A- 4 
A- 4 

A- 4 
A- 4 
A- 4 
A- 4 

A- 4 
A- 4 
A- 4 
A- 4 

A- 4 

A- 4 
A- 4 
A- 4 
A- 6 
A- 4 
A- 6 
A- 4 
A- 6 
A- 6 
A- 6 
A- 7 
A- 7 

Flight 
Number 
1 

2 
3 

lis s i le 
Jumber 
-fiS;1 
RS-2 
RS-3 

RS - 4 
RS-6 
RS-8 
RS-9 
RS-10 
RS-7 
RS- 11 
RS- 12 
RS- 18 
RS- 19 
CC- 13 
RS-20 

CC- 14 
RS-25 
RS-28 
CC- 15 

RS-22 
CC-16 
CC-32 
CC-30 

CC-31 

CC-35 
CC-37 
CC-38 
CC-39 
CC-41 
CC - 42 
CC-45 
CC-46 
CC- 43 
CC-48 
CC- 54 
CC-56 

Test Program," 

Remarks 
Prototype Engine 
Prototype Engine 
LOX pump inducer added to prevent cavi- 
tation (RS-3 and subsequent missiles) 

Full flow start (RS-4 and subsequent 
missiles) 

Date 
20 Aug 53' 
27 Jan 54 
5 May 54 

18 Aug 54 

17 Nov 54 
9 Feb 55 
20 Apr 55 
24 May 55 
30 Aug 55 
22 Sep 55 
5 Dec 55 
14 Mar 56 
15 May 56 
19 Jul 56 
8 Aug 56 

18 Oct 56 
30 Oct 56 
13 Nov 56 
29 Nov 56 

18 Dec 56 
18 Jan 57 
14 Mar 57 
27 Mar 57 

26 Jun 57 

12 Jul 57 
25 Jul 57 
10 Sep 57 
2 Oct 57 
30 Oct 57 
10 Dec 57 
14 Jan 58 
11' Feb 58 
27 Feb 58 
11 Jun 58 
24 Jun 58 
17 Sep 58 
5 Nov 58 

:h Memo FP 

for ABMA, 20 Apr 61), Sec. 4, pp. 13 - 14. (2) Rept RP-TR-61-11, ABMA, 
7 Apr 61, sub: Overall Study and Flight Evaluation of the Redstone Mis- 

I 

I 

I 

I 

I 

I 

I 

I 

I 
I 
I 
I 
I 

I 
1 

Vol. 11-Summary 

First test of gage pressure thrust 
controller 

Gage pressure thrust control 
Gage pressure thrust control 
First flight using Hydyne fuel 
Gage pressure thrust control 

- 
E 

Gage pressure thrust control 
Gage pressure thrust control 
First flight test of absolute pressure 
thrust controller 

Absolute pressure thrust control (CC- 
31 and subsequent missiles) 

A-7 
I-TN8-61, 

Hydyne fuel used 

"Redstone Research and Development Flight Source: (1) 'I 
of Flight Test Data, (Prepared by the CCMD 

sile Propulsion and Associated Systems, p. 26. Both filed in RSIC. 

60 



v a r i o u s  components. Fur thermore,  a l l  seven eng ine  t y p e s  were i n t e r -  

changeable ,  a s  on ly  minor t u b i n g  m o d i f i c a t i o n s  were r e q u i r e d  f o r  mat ing  

t h e  engine t o  t h e  m i s s i l e .  
12 

Of t h e  19 eng ines  p rocured  through t h i s  c o n t r a c t ,  t h e  Guided M i s s i l e  

Development D i v i s i o n  used 12 i n  f l i g h t  t e s t i n g  t h e  m i s s i l e s  a u t h o r i z e d  

i n  the l 'Ke l le r"  a c c e l e r a t e d  program. It used t h e  remaining seven i n  

important  o p e r a t i o n s  such a s  s e r v i c i n g ,  s h i p p i n g ,  and s t o r a g e  t e s t s .  

They were a l s o  used i n  t h e  t e s t i n g  of i n s p e c t i o n  equipment and i n  t h e  

t r a i n i n g  of i n s p e c t o r s .  T h e i r  use  i n  s t a t i c  f i r i n g  t e s t s  n o t  o n l y  pro-  

v ided u s e f u l  f i r i n g  d a t a  bu t  a l s o  t e s t e d  t h e  h a n d l i n g  equipment and t h e  

newly c o n s t r u c t e d  s t a t i c  f i r i n g  t e s t  tower.  13 

Fuselage 

The Guided M i s s i l e  Development D i v i s i o n  completed t h e  p r e l i m i n a r y  

d e s i g n  of t h e  f u s e l a g e  f o r  t h e  proposed m i s s i l e  by December 1951 and 

r e q u i r e d  a n  i n d u s t r i a l  manufac tu re r  t o  a s s i s t  i n  t h e  f i n a l  d e s i g n  and 

f a b r i c a t i o n  e f f o r t .  I n  de te rmin ing  t h e  p r e l i m i n a r y  c o n f i g u r a t i o n ,  t h e  

Guided M i s s i l e  Development D i v i s i o n  used t h e  r o c k e t  eng ine  a s  t h e  

" founda t ion  s tone"  around which i t  p a t t e r n e d  t h e  m i s s i l e ' s  s t r u c t u r a l  

s h e l l ,  o r  f u s e l a g e .  I n  a n  a t t e m p t  t o  m a i n t a i n  t h e  e s t a b l i s h e d  
I 

12(1) See Table  3 ,  p .  60.  (2)  Tech Memo FP-TN8-61, "Redstone 
Research and Development F l i g h t  T e s t  Program, Summary Report ,"  Vol. 
11-Sumnary of F l i g h t  T e s t  Data ,  (Prepared  by t h e  CCMD f o r  ABMA, 20 Apr 1 
61) ,  Sec .  4, pp.  5  - 6.  

130fc Memo, Tech D i r ,  MD0 t o  Chf, MDO, 30 Oct 51, sub: C o n t r a c t s  
f o r  Components of Major M i s s i l e ,  RS R&D c a s e  f i l e s  13-356 Box 7 f o l d e r  
32, RHA, AMSC. 



development schedule, it chose to proceed with the preliminary design 

work before completing the wind tunnel tests and without waiting for 

the results of all preliminary investigations and tests. Consequently, 

it relied on aerodynamic calculations and data from wind tunnel tests of 

similar missile configurations as the source information used in 

designing the Redstone. 
14 

Planning to construct the fuselages for the 12 authorized missiles 

in its own shops, the Guided Missile Development Division saw the need 

for additional units to be used in different types of tests, such as 

shipping, stress, calibration, and static firings. It was also aware 

of the need for a subcontractor to begin work as quickly as possible in 

order to prevent a delay in the development program. Therefore, the 

Guided Missile Development Division proposed to subcontract with an 

industrial source for the manufacture of these components. Is 1n 

addition, it planned that the contract would be based on the preliminary 

design, would establish procedures for redesigning and re-engineering 

the components, and would provide plans for quantity production. 16 

When the Reynolds Metals Company, Louisville, Kentucky, appeared 

to be interested in the program, the Guided Missile Development Division 

14 
(1) Record copy, RSA, 18 Oct 51, sub: Presentation for Mr. K. T. 

Keller, pp. 1 - 2. (2) Ltr, RSA to CofOrd, Attn: ORDTU, 7 Jan 52, sub: 
XSSM-G-14 Program, RS R&D case files 13-356 Box 7 folder 4, RHA, AMSC. 
(3) See illustration of Redstone Missile Structure, p. 63. 

150fc Memo, Tech Dir, MDO, to Chf, MDO, 30 Oct 51, sub: Contracts 
for Components of Major Missile. 

16 
Record copy, Dep Tech Dir, MDO to Chf, MDO, et al., 6 Nov 51, sub: 

Minutes of Meeting on Contracting of Major Components for XSSM-G-14 
Missile, RS R&D case files 13-355 Box 6 folder 5, RHA, AMSC. 
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requested the Cincimati Ordnance District to instruct that Company to 

prepare a cost estimate and proposal for the job. In a competitive 

selection process, the Guided Missile Development Division chose the 

Reynolds Metals Company for the fuselage subcontract, and it then asked 

the Cincinnati Ordnance District to negotiate the research and develop- 

ment contract. 17 

The Ordnance Corps let the contract18 with the Industrial Parts 

Division of the Reynolds Metals Company on 18 July 1952. Under the 

terms of this cost-plus-fixed-fee contract, the contractor agreed to 

furnish all services, labor, material, and facilities necessary for the 

design, redesign, development, fabrication, and assembly of the fuselage 

components. Thus, the contractor performed the preliminary liaison work 

and the manufacture of 10 center sections, nose sections, and tail sec- 

tions as specified in the preliminary drawings and subsequent directions 

furnished by the Guided Missile Development Division. The contractor 

also provided competent engineering personnel who studied, analyzed, and 

adapted the preliminary design to more efficient and economic industrial 

procedures and standards in anticipation of quantity production. 19 

In performing the contract obligations, the Reynolds Metals Company 

used its facilities at Sheffield, Alabama, as they were near the Redstone 

-- - - - - - - 

17~tr, Chf, Purchasing and Contracting Sec, T&E Div, OML to Dis- 
trict Chf, Cincinnati Ord District, 26 Dec 51, sub: Cost Estimate, 
Funds, Money, and Savings file, Hist Div. 

19copy basic contract DA-33-008-ORD-458, pp. 1 - 2, Contracts Red- 
stone Missile System May 1956 file, Hist Div. 



Arsenal. This permitted a closer working relationship between the con- 

tractor and the Guided Missile Development Division than might have 

otherwise been possible. It also resulted in savings in time and in the 

cost of handling the fuselage components. Problems in shipping the fabri- 

cated components to the Redstone Arsenal were also fewer. 
20 

Through supplements to the basic contract and by engineering change 

orders, the Guided Missile Development Division directed the incorpora- 

tion of major design changes in the different fuselage components. 

Among these changes, the lengthening of the center section by 9 inches, 

the shortening of the tail section by 4 inches, alterations of the tail 

section to accommodate the A-4 engine, and other design improvements 

were the most significant.21 These changes contributed to the rise in 

contract cost from the original amount of $2,706,165.70 to a final total 

of $3,907,801. 22 The Guided Missile Development Division did not require 

any increase in the number of components being manufactured under the 

terms of this contract. Reynolds Metals Company did continue manufacturing 

the components, however, as a subcontractor to the prime contractor for 

'O~e~t 10, "Final Progress Report, XSSM-A- 14 Redstone Missile, Con- 1 

tract DA-33-008-ORD-458," (Prepared by Reynolds Metals Company Parts 
Division, Sheffield, Ala.), p. 12. 

2 1 
(1) Ibid., pp. 14, 17 - 18, and 21 - 22. (2) Tech Rept, RSA, 30 

-T 

Jun 55, sub: Ordnance Guided Missile and Rocket Programs, Redstone, 
Vol. IVY pp. 249 - 50. 

2 2 ~ ~ ~ ~ ~  Contract Listings, 1 Apr 65. 
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the remainder of the research and development program and also during 

the production of the tactical weapon system. 
2 3 

Guidance and Cor.tro1 

Just as with the fuselage components, the Guided Missile Develop- 

ment Division decided to cbtain the guidance and control system components 

from an industrial source.24 It completed the design and fabrication 

of prototypes of appreximately 85 percent of the guidance and control 

equipment by December 1 9 5 1 . ~ ~  It then began investigating potential 

ccntractrrs aad ever.tually decided to contract26 with the Ford Instru- 

ment Company, Division of Sperry Rand Corporation, for the "design, 

redesign. dev~lopment, and experimental work to finalize, modify, simplif~ 

and imprcve [the! basic Ordnance designs of components and equipment 

for the guidarce and control equipment of the Redstone . . . . "27 The 

Ford 1nstrumer.t Company was also required, by the terms of the contract, 

to fabricate a prototype of the complete, gyroscopically stabilized 

guidancs system and the components of the control system. The initial 

2 3 (  1) Tech Bept, RSA. 30 Jun 55, sub: Ordnance Guided Missile and 
Rocket Programs, Redstone, Vol. IV, p. 217. (2) See Exploded View of the 
Ballistic Missile Shell, p. 66. 

2fi 
Record ~ - p y ,  Minutes of Meeting, Dep Tech Dir, MDO, to Chf, MDO, 

et al.. 6 Nov 5 . ,  sub: Contracting of Major Components for XSSM-G-14 
Missile. RS R&D case files 13-355 Box 6 folder 5, RHA, AMSC. 

2 5 
Ltr. Chf, T6E Div, OML to CofOrd, ATTN: ORDTU, 22 Dec 51, sub: 

XSSM-C-14 Program, RS R&D case files 13-356 Box 7 folder 32, RHA, AMSC. 

2 7 
Tcch Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and Rocket 

Pr3grams Qedstone, Vol. IV, p. 251. 



cost of the contract was set at $1,135,607 for research and development 

efforts extending from the date of the contract's execution, 14 August 

1952, until 1 May 1954. 
28 

The Guided Missile Development Division modified this basic contract 

with numerous supplemental agreements that provided for engineering 

change orders, for the fabrication of additional components and hardware 

of the guidance and control system, and for the extension of the contrac- 

tor's research and development work. Consequently, the contract reached 

a final total cost of $6,628,396 on 13 March 1956. 
2 9 

Later, the Guided Missile Development Division let three other 

cost-plus-fixed-fee research and development contracts on the guidance 

and control system to Ford Instrument Company. The first, let on 28 

June 1955, provided for a 6-month study, at a cost of $94,819, of the 

design, development, and test of lateral and range computers in the 

guidance and control system. 30 The second of these contracts, let on 

29 June 1955, provided for the design, development, fabrication, and 

testing of a container for the stabilized platform. Its cost increased 

from the initial estimate of $37,022 to a final cost of $107,684. 3 1 

The third contract, let on 18 January 1956, created a study program for 

2 9 (1) Ibid., pp. 251 - 54. (2) MICOM Contract Listings, 1 Apr 65. 

30(1) DA-30-069-OM-1561. (2) Tech Rept, ABMA, 30 Sep 56, sub: Ord- 
nance Guided Missile and Rocket Programs, Redstone, Vol. IV, Supp 1, p. 81. 

3 1 (1) Ibid., p. 82. (2) DA-30-069-ORD-1564. (3) MICOM Contract 
Listings, 1 Apr < ,  



the development of final test and calibration requirements for the sta- 

bilized platform used in the guidance and control system. Later 

modificatiocs of this contract provided for the fabrication of certain 

guidance and control components. The cost of this contract also rose 

from an original estimate of $245,654 to a final amount of $1,480,590 

by March 1959. 
32 

Because of long leadtimes required in the manufacture of the com- 

ponefits of the ST-80 guidance system, the Guided Missile Development 

Division began the flight tests of the research and development missiles 

by using the LEV-3 autopilot control system and no guidance system. This 

permitted the flight tests to begin much earlier than would have been 

the case had it been necessary to wait for complete development of the 

ST-80 guidance system. The use of the LEV-3 autopilot control system 

permitted the early qualification of the propulsion system, the missile 

structure, the expulsion system for warhead separation, and other sub- 

systems of the missile. Most importantly, however, it provided the 

means by which the ST-80 guidance system could be developed and quali- 

fied by having its components tested as passengers on the flight test 

missiles. 33 

32(1) DA-30-069-ORD-1678. (2) Tech Rept, ABMA, 30 Jun 57, sub: 
Ordnance Guided Missile and Rocket Programs, Redstone, Vol. IV, Supp.2, 
p. 75. (3) MICOM Contract Listings, 1 Apr 65. 

33(1) Tech Memo FP-TN8-61, "Redstone Research and Development Flight 
Test Program," Vol. 11-Summary of Flight Test Data, (Prepared by the 
CCMD for ABMA, 20 Apr 61), Sec 4, p. 3. (2) See Table 4, p. 77,. 



Table 4-Cuidance and Control Systems Used in the 

Flight 

Research and Development Missiles 

Date 
- 

20 Aug 53 

27 Jan 54 

5 May 54 

18 Aug 54 

17 Nov 54 

9 Feb 55 

20 Apr 55 

24 May 55 

30 Aug 55 

22 Sep 55 

5 Dec 55 

14 Mar 56 

15 May 56 

19 Jul 56 

8 Aug 56 

18 Oct 56 

30 Oct 56 

13 Nov 56 

29 Nov 56 

18 Dec 56 

I Missile , Control 
- - 

RS- 1 

RS-2 

RS- 3 

RS-4 

RS-6 

RS- 8 

RS-9 

RS- 10 

RS-7 

RS-11 

RS- 12 

RS- 18 

RS- 19 

CC- 13 

RS-20 

CC- 14 

RS-25 

RS-28 

CC- 15 

RS-22 

-- 

LEV- 3 

LEV- 3 

LEV- 3 

LEV- 3 
qT-80 (Passenger) 

LEV- 3 
ST-80 (Passenger) 

LEV- 3 

LEV-3 (Control) 
ST-80 (Guidance) 

LEV-3 (Control) 
ST-80 (Guidance) 

LEV- 3 

ST- 80 

ST- 80 

ST- 80 

LEV- 3 

ST- 80 

ST-80 

ST- 80 

LEV- 3 

LEV- 3 

ST- 80 

LEV- 3 

Guidance 

None 

None 

None 

None 

None 

None 

Lateral On1 

Lateral On1 

None 

Full 

Full 

Full 

None 

Full 

Full 

Full 

None 

None 

Full 

None 

Remaining flights had ST-80 full guidance and air vane control. 
I I I I 

I I I . , 

ource: Tech Memo FP-TN8-61, "Redstone Research and Development Flight 
Test Program," Vol. 11-Summary of Flight Test Data, (prepared by CCG 
o r  A:. 20 Apr 61), Sec 4, p. 12. 



Crowd Support Equipment 

The ground support  equipment f o r  t h e  Redstone m i s s i l e  system 

included a l l  t he  i tems of equipment used i n  t h e  t r a n s p o r t a t i o n ,  handl ing ,  

t e s t i n g ,  s e rv i c ing ,  and launching of t h e  m i s s i l e s .  Like t h e  major com- 

ponents of t he  Redstone m i s s i l e ,  t he se  i tems of ground support  equipment 

a l s o  underwent an evolu t ionary  developmental process .  However, while  

t he  approved m i l i t a r y  c h a r a c t e r i s t i c s  a r e  normally a v a i l a b l e  e a r l y  i n  a  

p r o j e c t  a s  an engineer ing  guide f o r  t he  des i r ed  design c h a r a c t e r i s t i c s  

a ~ d  perfcrmance requirements of t h e  ground support  equipment, they were 

not  a v a i l a b l e  u n t i l  q u i t e  l a t e  i n  t h e  Redstone program. Thei r  absence, 

consequect ly ,  added t o  t h e  d i f f i c u l t y  of developing items of equipment 

t h a t  would be acceptab le  t o  the  u se r .    evert he less, the  Guided M i s s i l e  

3evelopment Div is ion  adhered t o  i t s  o r i g i n a l  concept of maximum mob i l i t y  

f o r  t h e  t a c t i c a l  system and thereby gained one of i t s  major advantages 

s ince  t he  m i s s i l e  and the  a s s o c i a t e d  ground support  equipment were rugged 

and s ~ l f - s u f f i c i e n t ,  y e t  h igh ly  mobile and t r a n s p o r t a b l e  by land, s e a ,  

o r  a i r .  

The Guided Mis s i l e  Development Div is ion  at tempted t o  des ign  and 

f a b r i c a t e  t h e  grcund support  equipment so  t h a t  it  would be s u i t a b l e  f o r  

s 
t a c t i c a l  use.  Most of t h e  veh ic l e s  used were s tandard  m i l i t a r y  v e h i c l e s ,  

but  scme items of equipment were designed and f a b r i c a t e d  e s p e c i a l l y  f o r  

c se  a s  ground support  equipment f o r  t h e  Redstone system. A prime example b 

nf a  s p e c i a l l y  designed p i ece  of equipment was t h e  l igh tweight  e r e c t o r .  

Designed and f a b r i c a t e d  t o  r ep l ace  t he  e a r l i e r  25-ton mobile c rane ,  3 4 

--- 
3 4 ~ e e  X i s s i l a  Being Hoisted by 25- t on  Mobile Crane, p. 72.  







the lightweight erector35 typified the almost continuous improvements 

in the design and performance of the ground support equipment. 

As the primary developing agency, the Guided Missile Development 

Division relied on the Corps of Engineers for detailed guidance on the 

supporting equipment for transporting, handling, and servicing the Red- 

stone missile. It also received help from the Watertown Arsenal in the 

design and fabrication of the mobile launcher.platform, from the U. S. 

Naval Training Device Center cn the design and fabrication of the Red- 

stone trainer, and the Frankford Arsenal on the design of a firing table 

computer that became commonly known as the "Juke Box." The firing of 

missile 1002 on 16 May 1958 marked the first attempt to evaluate the 

tactical ground support equipment in use with a tactical missile. 36 

The Manufacturing Program 

Originally, the Guided Missile Development Division had intended 

to implement the manufacturing program for the Redstone missiles by 

creating an assembly line in its own development shops. The Office, 

Chief of Ordnance quashed these hopes on 1 April 1952, however, when 

it disapproved the development plan that contained this proposal. 

1 35~ee Lightweight Erector, p. 7: 

36(1) Tech Rept, ABMA, 30 Jun 58, sub: Ordnance Guided Missile and 
Rocket Programs, Redstone, Vol. IV, Supp 3, pp. 9 - 11 and 24 - 29. 
(2) Rept, CR-R-58-10, "Redstone Progress Report f ~ r  October 1958," (Pre- 
pared by ABMA for AOMC, 15 Nov 58), pp. 7 and 9. (3) Pam, "This Is Red- 
stone,,? (CCMD, n. d.), Sec 111, p. 40. (4) Rept, ORDAB-SE 6-57, "Sixth 
Meeting, Redstone Missile System Evaluation Working Group," (ABMA, n. d.), 
pp. 5 - 7. (5) Draft r:.: RCR-S-1-61, "Redstone, A Summary Report," 
(Prepared by Vitro Engineering Co. for ABMA, 1 Apr 61), p. 42. 



Instead, it pointed out that as far as the Ordnance Corps was concerned, 

t.he research and development facilities at the Redstone Arsenal would 

remain just that. "Any manufacture and assembly of [Redstone] missiles 

beyond that required to get a prime contractor successfully operating 

will be done by contract outside of Redstone Arsenal .' 37 The Office, 

Chief of Ordnance added that it intended to get a prime contractor into 

the program as quickly as possible. 

Selection of Prime Contractor 

The Guided Missile Development Division submitted its proposed 

scope of the research and development contract to the Chief of Ordnance 

for approval on 17 April 1952. At the same time, it requested the nec- 

essary funds and permission to award a cost-plus-fixed-fee-type contract 

and the authority to award a 100 percent letter order contract because 

of the shortness of time remaining for the contract negotiations. It 

menrisned that it had actually been screening potential prime contractors 

for the past several months since the abortive attempt of the Industrial 

Divisicn in the Office, Chief of Ordnance to launch a Phase I1 study for 

the mass production of the Redstone. 
38 

371st Ind, Chf, Rocket Br, R&D Div, OCO, to COY RSA, 1 Apr 52, 
sub: Plan for Major Program, RS Missile Correspondence 1953 and Prior 
file, FRC, Alexandria, Va. 

38(1) Ltr, Chf, MDO to CofOrd, 17 Apr 52, sub: Integration of a 
Prime Contractor into the XSSM-A-14 Program, same. (2) Ltr, Ind Div, 
OCO, to CO, RSA, 13 Jun 51, sub: Phase I1 Study for the Development of 
Mass Production Methods for Components of the Guided Missile, Major 
XSSM-G-14 System, same. 



To provide a basis for selection of a prime contractor, the Guided 

Missile Development Division appointed a team of key personnel to con- 

tact potential contractors among the automotive and locomotive industries. 

Despite the fact that the aircraft industry had credentials as acceptable 

as the automotive and locomotive industries, the Guided Missile Develop- 

ment Division decided to exclude the aircraft industry from consideration 

"since by their nature they will always tend to give preference to Air 

Force contracts. 1139 

The survey team paid particular attention to the qualifications of 

the prospective cofitractors, attempting to ascertain that each had 

available technical personnel and craftsmen to accomplish the task. It 

also sought to determine whether or not the management and administrative 

capacity was such that the contractor would be able to handle and coordi- 

nate all the factors involved in the design, development, procurement, 

manufacture, assembly, and delivery of the complete missile system. 

The Guided Missile Development ~ivision submitted to the Office, 

Chief of Ordnance, on 18 April 1952, a list of six potential contractors, 

three of whom, including the Chrysler Corperation, subsequently declined 

to bid. The Guided Missile Development Division quickly investigated 

and added another three potential contractors to the list. Of these six, 

only three firms submitted proposals and none of these firms were consid- 

ered fully qualified by the Ordnance Corps to undertake the task. 

Before the final decision on the bids, however, the Chrysler Corporation 

expressed a renewed interest in the program. This followed the 

390fc Memo, Chf, GMDD, RSA, to Chf, MDO, RSA, 8 Dec 51, sub: Weekly 
Status Report, RS R&D case files 13-354 Box 5 folder 19, RHA, AMSC. 



 cellatio at ion of a planned Navy jet engine production program at the 

Navy-owed jet ecgice plant at Warren, Michigan. The availability of 

perscnnel and facilities from this canceled program placed the Chrysler 

Corporation in the position of being able to consider entering the Red- 

stone research and development program. 
40 

The Guided Missile Development Division surveyed the Chrysler 

Corporation and determined that it was the best qualified of all the 

potenrial contractors. In addition to satisfying the requirements of a 

prime contractor, the Chrysler Corporation also had had experience in 

previous weapcns development and production programs. The combination 

of this experience with the automotive production knowledge and facili- 

ties of the Chrysler Corporation would better enable it to fulfill the 

requirements of the Redstone program. 
4 1 

On 28 August 1952, the Guided Missile Development Division recom- 

mended to the Office, Chief of Ordnance that the Chrysler Corporation 

receive the prime contract for the research and development program. The 

Office Chief of Ordnance approved the selection on 15 September 1952. 

Then, on 28 Qctcber, the Detroit Ordnance District issued the letter order 

contract that authorized the Chrysler Corporation to proceed with active 

work as the prime contractor on the Redstone missile system. The contract 4 2 

40MF~, Col E. H. Harrison, Ord Corps, 19 Mar 53, sub: Selection 
of Prime Contractor for Project TU1-2030, XSSM-A-14 (Redstone Missile), 
RS Missile Correspondence 1953 and Prior file, FRC, Alexandria, Va. 

41:!) Ibid. (2) Ofc Memo, Chf, T&E Div, to Chf, GMDG, 11 - 15 Aug 
52: sub: Weekly Journal, RS R&D case files 13-354 Box 5 folder 19, RHA, AMSC. 



required the Chrysler Corporation to "initiate work concerned with assis- 

tance in design, development, procurement, manufacture, testing, and 

assembly of components, sub-assemblies, and assemblies of the Redstone 

Missile System; to furnish engineering time and talent, where practicable, 

for redesign of components for production; and to study the production 

problems involved. "43 Moreover, to prevent further delays in the pro- 

gram, the Ordnance Corps placed upon the prime contractor the conditions 

of accepting as major subcontractors the industrial firms already devel- 

oping the major components. Thus, North American Aviation continued 

working on the rocket engines, the Ford Instrument Company carried on 

with the guidance and control components, and the Reynolds Metals Com- 

pany continued fabricating the fuselage assemblies on subcontractual 

bases with the Chrysler Corporation. 

Supplemental Agreement 4 to the basic contract established the 

definitive contract on 19 June 1953 by spelling out the ntmerous ways 

that the contractor was to provide the government with assistance on 

the research and development activities related to the Redstone missile 

system. When the Detroit Ordnance District let the letter order contract, 

it provided for 120 days of research and development activities at a 

total cost of $500,000. Frequent modifications of the scope of work and 

extensions in the life of the contract followed during the next 12 years 

so that when the contract was closed out and the final payment made during 

I 
December 1964 its cost had increased to a final amount of $24,494,223. 44 

43~ech Rept, RSA 30 Jun 55, sub: Ordnance Guided Missiles and 
Rocket Programs, Redstone, Vol. IV, p. 255. 

44 
(1) Ibid. (2) MICOM Contract Listings, 1 Apr 65. 
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F a c i l i t i e s  and Equipment 

When the  Secre ta ry  of the Army approved the  t r a n s f e r  of the  Ord- 

nance Research and Development Div is ion  Sbboff ice (Rocket) from F o r t  

B l i s s  t o  the  Redstone Arsenal i n  l a t e  1 9 4 9 , ~ ~  one of t he  mot iva t ing  

f a c t o r s  was t h a t  i t  would "permit the  maximum use of t he  German sc ien-  

t i s t s  s k i l l e d  i r  t h i s  f i e l d ,  e f f e c t  f u r t h e r  economies of t h e s e  programs 

f o r  research.  and e l imina te  dup l i ca t e  and p a r a l l e l  e f f o r t s .  ,146 

L i t t l e  was done i n i t i a l l y  a t  the Redstone Arsenal ,  however, t o  

accnmplish the  expected economies and e l imina t ions  of dup l i ca t ion  i n  

e f f o r t ,  a s  planning f o r  t he  r e l o c a t i o n  of the  guided m i s s i l e  group was 

based ofi the  idea of continued phys ica l  s epa ra t ion  of the two a c t i v i t i e s .  

Accordingly. p lo t  p lans  were drawn up a s s ign ing  the  Ordnance Rocket 

Center and the  Ordnance Guided Miss i l e  Center s epa ra t e  s i t e s  on the  

reserva t ion .  While these  plans made poss ib le  the maximum use of t he  

e x i s t i n g  bui ld ings  and u t i l i t i e s ,  they were based upon the  premise t h a t  

complete complexes of research  and development f a c i l i t i e s  would be made 

a v a i l a b l e  f i r  each cefiter .47 Such planning was completely u n r e a l i s t i c ,  

hswever, a s  riothing i n  the Ordnance Corps' f i s c a l  experiences i n  t he  

past 7 years  ind ica ted  t h a t  money would be any more r e a d i l y  a v a i l a b l e  

f o r  the cons t ruc t ion  of t hese  sepa ra t e  f a c i l i t i e s  than it had been t o  

support the research  and development a c t i v i t i e s  during those yea r s .  

4 5 ~ e e  abcve, p. 19 .  

4 6 ~ r e d  B -  Smith, His tory  of the  Rocket Development Div is ion ,  1949 - -- 
1953, (RSA, n.  d . ) ,  p. 24. 



By April 1951, when the Redstone program was getting under way, 

remarkable progress had been made in converting the facilities of the 

former Huntsville Arsenal to their new purposes. A large shop, a chem- 

ical laboratory, a mechanical and hydraulics laboratory, a metallurgical 

laboratory, and a guidance laboratory constituted the facilities of the 

Guided Missile Center. 
4 8 Even so, these resources were still woefully 

inadequate. 

The Guided Missile Center placed first priority in its proposed 

construction projects on its need for a vertical static test tower and 

propellant storage facilities so that it could conduct static firing 

tests of the complete missiles. Among the less vital projects were its 

plans for the completion of a missile assembly building, a missile 

hangar, a component hangar, additions to some of the existing buildings, 

and the erection of some smaller test buildings and laboratories. It 

intended that all of these facilities would be funded by the special 

funds that would be made available for construction projects at the 

Redstone ~rsenal .49 Very slow allocations of these special funds con- 

tributed to delays and revisions in the program schedule. 5 
0 

The provision of adequate facilities and equipment for the con- 

tractors performing the Redstone contracts became an involved and complex 

48 
Rept, Com on GM, R&D Bd, 26 Apr 51, sub: Review of Missile Proj- 

ect XSSM-G-14 by the Tech Eva1 Gp, RS Msl Description and Hist file. 

4 9 
See above, p. 49. 

500fc Memo, Dev Bd, R&D Gp, to Chf, O M ,  8 Aug 51, sub: Soundness 
of the Time Schedule Envisioned for the XSSM-G-14 Missile, pp. 3, 5 - 7, 
RS R&D case files 13-356 Box 7 folder 32, RHA, AMSC. 



tangle of cost sharing and expedient solutions. As an example of the 

way that the program costs were shared, the facilities contract with the 

Ford Instrument Company aided the contractor in fulfilling the require- 

ments cf two of its Redstone ~ o n t r a c t s . ~ ~  Yet the Ordnance Corps com- 

pletely funded the co,sts of the contract with Jupiter program funds as 

all cmtractual actions supported the Jupiter program. 52 In the case 

c7f North American Aviation, Inc., the Guided Missile Development Divi- 

sion used supplements to the basic research and development contract 
5 3 

as one means of providing facilities, tools, and equipment needed in 

the fabrication of the rocket engines. Later, the Ordnance Corps also 

let a facilities contract in which it agreed to reimburse North American 

Aviation for the cost of furnishing tools and equipment that would be 

used in the execution of the basic development contract. 54 A different 

approach was taken by the Ordnance Corps with the Reynolds Metals Com- 

pany, however. In this instance, the Ordnance Corps modified an earlier, 

ncn-related facilities contract it already had with the Reynolds Metals 

5 5 C,mpa?y and made it sp~licable to the Redstone program. Subsequent 

5: 
(1) See Table 5, p. 63. (2) DA-30-069-ORD-1564 and DA-30-069-ORD- 

1678. (3) See ajso above, p. 68. 

5 2 
(1) Tech Rept, ABMA, 30 Jun 57, sub: Ordnance Guided Missile 

and Rocket Programs, Redstone, Vol. IVY Supp 2, p. 86. (2) MICOM Con- 
tract Listings, 1 Apr 65. 

53(1) DA-04-495-ORD-53. (2) See also above, p. 58. 

5 4 
(1) See Table 5, p. 83. (2) Tech Rept, ABMA, 30 Sep 56, sub: 

Ordnance Guided Missile and Rocket Programs, Redstone, Vol. IVY Supp 1, 
p. 96. 



modifications of this contract permitted the contractor to acquire addi- 

tional equipment for the design, redesign, development, and fabrication 

of the fuselage components. 
5 6 

The manufacturing plant facilities for the Chrysler Corporation 

proved to be a difficult problem in the Redstone program. As earlier 

stated, the Chrysler Corporation planned to use a portion (approximately 

200,000 square feet) of the Navy-owned jet engine plant57 at Warren, 

Michigan, for the fabrication and assembly of the Redstone missiles. 

After the Chrysler Corporation contacted the Department of the Navy, 

the Chief of the Bureau of Aerogautics, on 22 December 1952, approved 

the use of the jet engine plant for other defense production when it 

was not being used for the production of naval aircraft jet engines. 

However, the Bureau did restrict the use of the facilities to the extent 

that it wanted to be kept advised of all programs being considered for 

the plant, and also that the plant would be cleared of all other work 

within 120 days after Chrysler received notification from the Bureau 

that it was needed by the Navy Department for the production of jet 

engines. 5 8 

At the beginning of the Redstone development program, there were 

no existing production facilities in private industry that were capable 
- - -- - -- - - - - - - 

56(1) Tech Rept, ABMA, 30 Sun 58, sub: Ordnance Guided Missile 
and Rocket Programs, Redstone, Vol. IV, Supp 3, p. 84. (2) MICOM Con- 
tract Listings, 1 Apr 65. 

570fficially known as the Naval Industrial Reserve Aircraft Plant. 

58~tr, Chf, BuAer, Navy Dept, to Chrysler Corp, 22 Dec 52, sub: 
Utilization of the Navy/Chrysler Jet Engine Facility, Redstone Missile 
Correspondence 1953 & Prior file, FRC, Alexandria, Va. 



Number 

DA-04-495-ORD-288 

DA-33-008-ORD-571 

DA-30-069-ORD-1820 

DA-20-018-ORD-13336 

Table  5-Development and Produc t ion  F a c i l i t i e s  Con t r ac t s  
f o r  t h e  Redstone M i s s i l e  System 

Con t r ac to r  

North American Avia t ion ,  I n c .  

Reynolds Meta l s  Company 

Ford Ins t rument  Company 

Chrys l e r  Corporati0.n 

Award 
Date  

Mar 52 

Aug 52 

J u n  56 

J a n  54 

Con t r ec t  
V R  l u e  

$ 426,956 

390,714 
* - 0- 

** 

Func t ion  

P&P 

R&D 

P&P 

P&P 

Source: MICOM Con t r ac t  L i s t i n g ,  1 Apr 65.  

* 
F a c i l i t i e s  f o r  both t h e  Redstone ~ n d  t h e  J u p i t e r  progrpms funded s o l e l y  w i t h  J u p i t e r  P&P funds.  

** 
F a c i l i t i e s  f o r  both t he  Redstone and t h e  J u p i t e r  programs funded by both programs. 

Type 

COST 

CCST 

COST 

COST 

S t?. tus 

Open 

F i n a l  

Open 

Open 



of being used in fabricating and assembling the Redstone. Thus, the 

Ordnance Corps was prepared to aid the Chrysler Corporation in rehabili- 

tating and converting that portion of the plant that would be used in 

the Redstone program. The estimated cost of preparing these facilities 

for use in the Redstone program was set at $2,335,000. 
5 9 

By December 1953, the Chrysler Corporation began requesting addi- 

tional space in the plant. After further study of the equipment and 

space requirements for a developnental engineering and production pro- 

gram that would sustain a production rate of five missiles per month, 

the Chrysler Corporation determined that it needed approximately 400,000 

square feet, or nearly one-fourth of the total plant area. 

Because of the increasing investnent of the Department of the Army 

in the Navy-owned plant and the possibility of future changes in the 

Department of the Navy's plans for it, the Ordnance Corps attempted to 

obtain clarification of the occupancy agreement so that any future 

efforts by the Navy Department to place the plant in a standby status or 

to lease it for commercial uses would not require the uprooting and re- 

moval of the Redstone program. As a result, it was during December 1953 

that the Ordnance Corps first learned that the Navy Department was con- 

I 
sidering "mothballing" or leasing the plant. 60 The Ordnance Corps then 

i attempted to obtain a firm use agreement from the Navy Department for the 

\ 

59(1) DF, CofOrd to ACofS, 6-4, 18 Sep 53, sub: Request for Produc- 
tion Facilities Funds for Project XSSM-A-14 Redstone, DA-516-05-004, 
Same. (2) DF, Same to same, 23 Oct 53, sub: Same. 

6 0 ~ ~ ,  ACofS, 6-4 to ASA(MAT), 7 Dec 53, sub: Utilization of the 
Navy-Chrysler Jet Engine Facility, same. 



utilizaticn of t.he required portion of the jet engine plant. The Navy 

Cepartment s~bseqnently declined to grant the commitment on the grounds 

that it considered the highest and best use of this plant to be in con- 

necticn with t.he manufacture and assembly of jet aircraft engines. 

While the plant is not. now being utilized for the production of '?t 
aircraft engines, it would be a prime source for critically needed engines 
under mobilization conditions. It is vital to the Navy that the facili- 
ties of the Warren plant be preserved in such a manner as to guarantee 
their full and immediate availability for jet engine production in the 
event of emergency. Any proposed interim use of the plant must be 
judged in terms of the Navy's mobilization requirements for jet engines 
acd the protection of the Navy's investment in the plant. 

:o place the Redstone project in the Warren plant would, in my 
opinion, mean that two very high priority programs would be competing 
for the use cf t.he plant in the event of mobilization. I don't believe 
that any cf us today can predict which of these programs, jet engines 
or guided missiles. would be the most important to the national security 
shxld mobilization come. I think we can all agree, however, that both 
jet engines and guided missiles would be urgently needed in that contin- 
gency. To assign space in the Warren plant for the Redstone project 
would reduce the mobilization capacity of the country for the production 
of jet engires. If other facilities could be provided for Redstone, the 
mcbilization capacity of the nation for roduction of both jet engines 
and guided missiles would be increased. 67 

Accepting, - at first, the refusal of the Navy Department to give a 

firm occupancy agreement on the plant, the Assistant Chief of Staff, G-4, 

req~ested the Ordrsrce Corps to undertake a program to establish sepa- 

rate facilities far the Bedstone program.62 The Ordnance Corps and the 

Chrysler Corporation then conducted a joint investigation of some 45 

potential manufacturing sites. These included both government-owned 

6 1 
Memo, Asst Eci,rof Navy R. H. Fogler to SAY 15 Apr 54, sub: Naval 

Industrial Reserve Aircraft Plant, Warren, Michigan: use of in connection 
with Redstone project, Correspondence-1954, Redstone Missile File, FRC, 
Alexacdria, Va. 

62 DF, ACofS, (2-4, to CofOrd, 22 Apr 54, sub: Redstone Missile Pro- 
ject, Navy Jet Engine Plant, same. 



and privately-owned plants and other facilities. However, all of these 

were rejected for various reasons, with the exception of the Chrysler 

Corporation's San Leandro Plant, at San Leandro, California. The Ord- 

nance Corps subsequently requested $6,428,504 in production facilities 

funds from the Assistant Chief of Staff, G-4, on 9 September 1954, to 

cover the costs of rehabilitating and converting this plant for produc- 

tion of the Redstone missile.63 Norhing further happened on this re- 

quest, though. Instead, the Assistant Secretary of the Army for Lo- 

gistics and Research and Development, Mr. Frank H. Higgins, began a 

series of actions that resulted in the acquisition, on a temporary basis, 

of the Naval Industrial Reserve Aircraft Plant as the pilot production 

facility for the Redstone program. 

On 27 September 1954, Mr. Higgins inspected the facility. He indi- 

cated, at that time, that he believed the plant to be capable of joint 

occupancy and that he considered the Ordnance Corps to be assured of the 

1 use of the plant for 2 years. Furthermore, he revealed that, at his 

level, he was successful in reaching agreement with the Navy Department 

on the plant's use in the Redstone program. 64 Therefore, he requested 

the Ordnance Corps to submit a proposed memorandum of understanding on 

I the use of the manufacturing and administrative space at the plant for 

the approval of the Department of the A m y  and the Department of the 

63(1) DF, CofOrd to ACofS, 6-4, 7 Sep 54, sub: Project Request for 
Permanent Production Facility for Redstone Missile. (2) Ofc Memo, Chf, 
Ind Div, OCO, to CofOrd, 29 Sep 54, sub: Redstone Missile Facility, same. 

64~ecord copy, memo, Col Heath to Co1 Mohlere, per phone conversa- 
tion between Lt Col Kussmaul and Col Heath 28 Sep 54, same. 



Navy. This memorandum provided for the continued occupancy of the jet 

engine plant by the Ordnance Corps for an additional 24 months on an 

interim basis.65 Nevertheless, the attitude in the Office, Chief of 

Ordnance, and higher echelons, was that the jet engine plant would be 

the permanent home of the Redstone missile manufacturing program. 
6 6 

Meanwhile, the Ordnance Corps let a facilities contract67 to the 

Chrysler Corporation on 21 January 1954. Later supplements to the con- 

tract provided funds to cover the cost of restoration of the equipment 

and facilities of the jet engine plant. Then, on 4 October 1956, the 

Ordnance Corps broadened the scope of the concract through a modifica- 

tion, making the contract also provide support to the Jupiter program. 

Thereafter, the costs of the contract were funded with both Redstone 

and Jupiter program funds. 6 8 

Fabrication and Assembly of the Missiles 

Originally, planning for the fabrication and assembly of the 

developmental missiles had been based on the assumption that the Guided 

Missile Development Division would deliver the first 12 missiles for 

flighr: testing ai~d, with ics initial delivery in May 1955, the Chrysler 
--- 

65~raf t , Memorandum of Understanding Between the Department of the 
Navy and the Department of the Army, n. d., sub: Utilization of Portions 
of Naval Industrial Reserve Aircraft Plant, Warren, Michigan, by the 
Departaent of the Army, same. 

6 6 ~ ~  ORD 29898, CofOrd to CG, RSA, 14 Oct 54, sub: same. 

6 1  
Tech Rept, ABMA, 30 Jun 57, sub: Ordnance Guided Missile and 

Rocket Program, Redstone, Vol. IVY Supp 2, p. 83. 



Corporation would produce all subsequent missiles for the Guided Missile 

Development Division to perform the acceptance inspection, static test 

firing, installation of special test instruments, and final inspection. 

The development and fabrication of the components and sub-assemblies 

began on that basis, but the delays in the acquisition of the production 

facilities for the prime contractor resulted in delays in the original 

schedule. Consequently, to prevent further delay in the program, the 

Guided Missile Development Division undertook the assembly of 12 addi- 

tional missiles. While this arrangement could not prevent some delay 

in the program, it did prevent a complete breakdown in the program 

schedule. Missiles 1 through 12 were fabricated and assembled by the 

Guided Missile Development Division as were Missiles 18 through 29. 

The Chrysler Corporation, on the other hand, fabricated and assembled 

Missiles 13 through 17 and, beginning with Missile 30, all subsequent 
I 

missiles. Incidentally, the Chrysler Corporation procured and delivered 

the components for all of the developmental missiles beginning with Mis- 

sile 13. In fabricating and assembling these missiles, the Guided 

Missile Development Division only had the capability of delivering its 

missiles at the rate of one per month because of the limited facilities 

of its research and development shops. The Chrysler Corporation was 

little better off in the jet engine plant, though, as it produced the 

missiles at a rate of one per month beginning in January 1956 and two per 

6 9 month from September 1956 on. 

69(1) DF, CofOrd to ACofS, G-4, 7 Sep 54, sub: Project F-equest for 
Permanent Production Facility for Redstone Missi:e. (2) DF, same to Dep 
Log, 7 Dec 54, sub: Redstone Guided Missile Program, XSSM-A-14, DA-516- 
05-004; Request for Authority and Funds to Extend Program, Same. 



initially, the Ordnance Corps planned a research and development 

progran encompassing the flight testing of 75 missiles. But on 16 June 

1954. the Industrial Division in the Office, Chief of Ordnance informed 

the Guided Missile Development Division that Missile 45 would be the 

last designated research and development missile. Beginning with Missile 

46, the Industrial Division would assume control and responsibility for 

the program and all of the missiles would be considered entirely for the 

use of the Field Service Division of the Office, Chief of Ordnance or 

its designated recipient. Actually, it was "currently anticipated that 

regearch and development will be a claimant for the first five industrial 

missiles, 46 through 50, and perhaps for some additional units. ,I yo 

There were three reasons for this change in the planned program. 

First, under its agreement with the Navy Department, the Department of 

the Army had to remove its Redstone program from the jet engine plant 

by the end of October 1956. Missile 45, scheduled for delivery in early 

Octcber> would therefore be the last missile that could be assembled at 

the plant. Seccndly, although the Ordnance Corps received the authori- 

zatior to increase the number of test missiles from 12 to 45 in the two 

approved extensions of the program, only 32 of these missiles had been 

cmpletely funded. The Ordnance Corps, therefore, intended to submit a 

request for a third extension of the program that would complete the 

funding of the partially funded 13 missiles. At the same time, the 

-- - 

70(1) IT ORDIM-SWSS 54024, CofOrd to CG, RSA, 16 Jun 54, Same. 
(2) L.tr, Chf, IOD, RSA, to CofOrd, 15 Feb 55; sub: ~acilitiks Required 
for Pr-duction of Redstone Missiles, Correspondence Jan - Jun 1955 Red- 
stone Missile file. FRC, Alexandria, Va. 



third extension would authorize the increase in the number of test mis- 

siles to 75. And since these 30 missiles would be completely funded 

with procurement and production funds, the Ordnance Corps considered 

this to be the logical place to provide for the transition from research 

and development to industrial production. The third reason was probably 

more significant in the reduction of the number of flight test missiles 

as it better conveyed the success that the Ordnance Corps was achieving 

with the Redstone missiles. Because of the successful flights being 

achieved with the early missiles, the Ordnance Corps decided that it 

could safely reduce the nmber of research and development missiles. 

Thus, this led to the decision to use approximately 50 of the missiles 

for flight tests while reserving 25 for troop training, for engineering, 

service, and user tests, and for other special tests that might become 

necessary. 7 1 

Flight Testing the Developmental Missiles 

The Redstone research and development flight tests were probably 

one of the most outstanding accomplishments of the entire program. They 

recorded a string of phenomenal successes in not only proving the effec- 

tiveness of the design and performance characteristics of the Redstone 

but also in recording successful achievements in other uses. There were 

71(1) WFR, Maj G. Williams, 28 Feb 55, sub: Redstone Missile Faci- 
lity, Same. (2) Ltr, Ind Div, OCO, to CG, RSA, 28 Mar 55, Same. (3) Draft 
SS, CofSA, to SA, 30 Dec 54, sub: Extension of the Redstone GM Program, 
Correspondence-1954 Redstone Missile files, FRC, Alexandria, Va. 
(4) Tech Rept, ABMA, 30 Jun 55, sub: Ordnance Guided Missile and Rocket 
Programs, Redstone, Vol. IV, p. 143. 





57 Redstone missiles that were designated as research and development 

missiles. Of these, seven missiles were never flown. They were used, 

instead, for training and miscellaneous tests on the ground. Therefore, 

only 50 missiles (including two tactical prototypes) were flight-tested 

in the Redstone research and development program. 'However, after elimi- 

nating the missile firings that had other purposes, only 37 Redstone 

missiles were flight-tested for research and development purposes. 

While the Redstone research and development flight tests were not 

divided into phases, they were grouped into three different types of 

tests, designed to evaluate the performance of the missiles. That is, 

nine missiles were designated as propulsion and airframe test vehicles 

since they were used primarily in determining the performance of the 

Redstone missile's design in these areas. In addition, there were 18 

propulsion, airframe, and guidance test vehicles and 10 propulsion, 

airframe, guidance, and payload test vehicles. These 37 missiles con- 

stituted the main Redstone testing program. 7 2 

Because of the use of Redstone missiles to prove components for 

the Jupiter missile, only 12 of these 37 missiles were used solely for 

Redstone program purposes. The other 25 missiles were designated as 

Jupiter A'S as they were used to obtain design data, to prove the gui- 

dance system, to evolve separation procedures, and to develop other 

special information that was used in the Jupiter program. 

Three modified Redstone missiles were designated Jupiter C and 

used as composite reentry test vehicles for the Jupiter program. They 

72~ee Appendix, - - -1. - 



propelled a scale model Jupiter, heat-protected, nose cone along a 

specified trajectory to duplicate the reentry conditions of a full-scale 

Jupiter nose cone. 
7 3 

In other special uses, six Redstone missiles were used to place 

artificial satellites in orbit around the earth. An elongated Redstone 

bcoster served as the first stage for each of these missiles that were 

designated Juno And in another instance, two Redstone missiles 

were fired successfully in Operation Hardtack. 7 5 

The research and development flight tests of the Redstone proved 

its accuracy and reliability. In fact, for the last 10 missile firings, 

the program achieved a record of 80 percent successful launchings, 

experiencing only 2 failures. Furthermore, the two successful launch- 

i n g ~  in which troops participated demonstrated the system's reliability. 

This was further borne out in the decision to go ahead with the deploy- 

ment of the Redstone for the support of troops overseas. 7 6 

73~ee below, p. 142. 

74~ee below, p. 141. 

7 5 
See below, p. 149. 

7 6 
(1) James M. Grimwood, History of the Jupiter Missile System, 

(AONC, 27 Jul 62), pp. 80 - 83. (2) Draft ms, RCR-S-1-61, "Redstone, 
A Summary Report," (Prepared by Vitro Engineering Co. for ABMA, 1 Apr 
61), pp. 49 - 61. (3) CR-R-58-10, "Redstone Progress Report for October 
1958,'' (ABMA, 15 Nov 58), pp. 5 - 6. (4) For a more detailed treatment 
of the Redstone research and development flight test program, see the 
semi-annual historical summaries of the ABMA. 
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CHAPTER IV 

THE TACTICAL REDSTONE 

Inasmuch as the Department of the Army inaugurated the Redstone 

project before formally establishing military characteristics for the 

propcsed system, the primary objective at the beginning had been stated 

a5 being the development of a missile capable of delivering the 6,900- 

p c u n d  warhead. This objective was later supplemented by additional 

directives concerning the desired range, payload, and accuracy require- 

1 
rnents. A draft of the proposed' characteristics was drawn up in 1954, 

but. changes resulting from actions in the development of the missile 

prevented the issuance of approved military characteristics before 1957. 

Nevertheless, 'the basic concept for the tactical employment remained 

essentially the same throughout the life of the program. 2 

C~ncept of Tactical Employment 

Mission 

As a weapon, the Redstone was considered to be a medium range 

missile to supplement and extend the range or firepower of the existing 

artillery and shorter range missiles, to provide increased support for 

'see above, p. 35. 

7 

-1ech Rept, ABMA, 30 Jun 58, sub: Ordnance Guided Missile and Rocket 
Prcgrarns, Redstone, Vol. IV, Supp. 3, pp. 24 - 25. 



deployed ground combat forces, and to compensate for the expanding 

dimensions of the battle area. Basically, it was intended to supplement 

army and corps artillery fire and to provide ballistic missile artillery 

fire on all targets of interest to the field army commander. Among the 

potential targets were included troop concentrations, command installa- 

tions, missile launching sites, airfields, communication centers, logis- 

tic installations, and critical terrain defiles. 
3  

Organization 

The basic unit for employment of the Redstone was the Field 

Artillery Missile Group (Heavy). Normally, it contained a headquarters 

and headquarters battery, a field artillery missile battalion (heavy), 

an engineer company, and an ordnance company. The headquarters battery 

performed the administrative, communications, security, and other 

command support functions. The field artillery battalion (heavy) as 

the basic firing unit was by far the larges't group. It was composed of 

a battalion headquarters and service battery and two firing batteries. 

The headquarters and service battery performed all administrative, 

supply, mess, transportation, maintenance, survey, and fire direction 

functions for the battalion. The firing batteries had, as their func- 

tions, the drawing, storing, and transporting of the basic load of 

missile components; the assembly, testing, fueling, and firing of the 

3  
(1) Pam, "This Is Redstone," (CCMD, n. d.), pp. 1 - 3  - 1-8. ( 2 )  

Draft, Chf, Control Ofc, ABMA, to Ordnance Technical Committee, OCO, 
7 Nov 56, sub: Artillery Guided Missile-Redstone-Establishment of 
Military Characteristics, Redstone Missile Description and History 
file, Hist Div. 



missiles; and the organizational maintenance of all missiles, test 

equipment, and associated handling equipment. The engineer company 

provided liquid oxygen and other engineering support for the firing 

batteries such as fire fighting teams and engineer maintenance support. 

The ordnance company provided the missiles, warheads, tools, parts, and 

maintenance support for weapons and equipment peculiar to the missile 

in its direct support of the firing unit. 

Each firing battery operated a single launcher and was allocated 

a basic load of one missile per launcher. Being highly mobile and air 

transportable, each battalion was employed as a single fire unit. It 

was capable of being rapidly displaced after completion of a missile 

launching or of being held in firing position for an indefinite number 

of firings. 
4 

Operations 

Transported in three units (warhead, aft, and thrust), the missile 

was designed and constructed for assembly in the field. The warhead 

and aft units formed the body of the missile and contained the warhead, 

fuzing and firing mechanisms, and guidance and control instrumentation. 

The body of the missile was mated to the thrust unit which was made up 

of the center section and tail assembly. The thrust unit, constructed 

~f an aluminum alloy, contained the propellant tanks and the rocket 

engine. 

4~tr, Dir of Org and Tng, ODCSOPS, to CG, ABMA, 29 Oct 56, sub: 
Doctrine for Employment of Redstone, Redstone Weaponization file, Hist 
Div. 



RANGE (MAX) 324.1 KM. (175 N. MI.) DRY WEIGHT 16.136 LBS. 
RANGE (MIN) 92.8 KY. (50  N.MI.1 LOX 2 5 . 2 8 0  LBS 
CPE 3 0 0  METERS ALCOHOL 18.835 LBS 
THRUST (SEA LEVEL) 78 .000  LBS. PEROXIDE, AIR 9 5 6  LBS 
PAYLOAD 6.305 LBS. WEIGHT AT IGNITION 61.207 LBS 

GUIDANCE SYSTEM ALL INERTIAL 



Being i n e r t i a l l y  guided, once the Redstone was launched, i t  was 

beyond f u r t h e r  c o r r e c t i v e  cont , rol  e f f o r t s  from t h e  f i r i n g  u n i t .  Th.ere- 
r 

fo re ,  t o  h i t  the  t a r g e t ,  i t  was necessary t o  provide a  means whereby the  

m i s s i l e  cc,uld e s t a b l i s h  where i t  was and where i t  should lid a 2  any time 

along i t s  e n t i r e  f l i g h t  t r a j e c t o r y .  This  was accomplished by the  ST-80 

s t a b i l i z e d  platform which provided a  space-f ixed re ference  f o r  measuring 

the angular  movement of t he  a x i s  of the  m i s s i l e  and m i s s i l e  displacement .  

Before launch ,  the  m i s s i l e ' s  intended t r a j e c t o r y  was computed and d a t a  

was p r e s e t  i n t o  the  m i s s i l e ' s  guidance and con t ro l  system. This  permit ted 

the  m i s s i l e  t o  f i g u r e  where i t  should be a t  any in s t ance  during i t s  f l i g h t .  

Af te r  launching, the m i s s i l e  sensed where i t  was i n  space and compared 

t h i s  with the  p r e s e t  information.  I f  a  discrepancy o c c u r r ~  ' , t h e  guidance 

and con t ro l  system ca l cu la t ed  the  c o r r e c t i v e  a c t i o n s  t h a t  were requi red  

t o  r e t u r n  the m i s s i l e  t o  i t s  intended t r a j e c t o r y .  

Launched i n  a  v e r t i c a l  pos i t i on ,  t he  m i s s i l e  continued t o  r i s e  i n  

t h i s  pos i t i on  u n t i l  t he  guidance and con t ro l  system began gradual ly p i t ch -  

ing i t  over i n t o  a  b a l l i s t i c  t . r a j ec to ry .  0nc.e t he  m i s s i l e  achieved s u f f i -  

c i e n t  v e l o c i t y  and p o s i t i o n  i n  space, t he  rocket  engine cu t  o f f .  The mis- 

s i l e  then coasted upward f o r  s eve ra l  seconds u n t i l  the  body separa ted  from 

the  t h r u s t  u n i t  by de tona t ion  of t he  explosive screws and pneumatic c y l i n d e r s .  

Once pa r t ed ,  t.he two u n i t s  followed t h e i r  s epa ra t e  b a l l i s t i c  pa ths .  

Upon r een t ry  of the  body u n i t ,  i t  underwent terminal  c o r r e c t i v e  a c t i o n s  

and then continued along i t s  t r a j e c t o r y  t o  t he  t a r g e t .  5 

5 ~ b r k i n g  paper,  21 Sep 60, sub: Redstone - J u p i t e r  Br i e f ing ,  
Transpor ta t ion  Seminar, F t .  B l i s s ,  Texas, Redstone M i s s i l e  Descr ip t ion  
and Hist.bry f i l e ,  H i s t  Div. 



Table 6-Redstone Missile Fact Sheet 

TRAJECTORY: 
Range (Nautical Miles) 
Altitude (Statute Miles) 

CIRCULAR PROBABLE ERROR (Meters) 

PAYLOAD (Pounds) 

DIMENSIONS: 
Length 
Diameter 

THRUST (Pounds) 

WEIGHTS: (Pounds) 
Dry 
Body (Top Section) 
LOX 
Alcohol 
Peroxide, Air, C02 
Missile at Ignition 

TIME: (Secosds) - 
Total 
Maximum Dynamic Pressure (Ascent) 
Cutoff 
Separation 
Zenith 
Reentry 
Maximum Dynamic Pressure (Descent) 
Impact 

SPEED: (Mach) 
Cutoff 
Reentry 
Impact 

ACCELERATION, MAX. 

DECELERATION, MAX. 

WARHEADS 

FUZING 

GUIDANCE SYSTEM 

Maximum 

175 
5 7 

300 

6,305 

78,000 

16,512 
10,360 
25,090 
18,800 
944 

61,346 

375.1 
7 6 
119.5 
135 
227 
348.6 
3 69 
375.1 

4.8 
5.5 
2.3 

4.6g 

7.7g 

Minimum 

69 ft. 4 in, 
70 in, 

Nuclear Specia 1 

Proximity & Impact 

Inertial 

Source: Fact Book, Vol. 11, "Systems Information," AOMC, 21 Nov 58. 
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Production and Procurement 

In accordance with Ordnance Corps Order 46-52, dated 10 October 

1952, the Ordnance Corps selected the Chrysler Corporation as the prime 

contractor for the procurement and production program for the Redstone. 

The first industrial contract6 with the Chrysler Corporation was a cost- 

plus-fixed-fee industrial contract executed on 15 June 1955. It provided 

for the production and assembly of three Redstone missiles. The Ordnance 

Corps executed another industrial contract7 with the contractor on 28 

June. Also cost-plus-fixed-fee, it provided for the procurement of two 

sets of ground-handling and launching equipment and 10 sets of missile 

and missile ccmponent containers. A third industrial contract8 provided 

for engineering services on a cost-plus-fixed-fee basis. Eventually, the 

Ordnance Corps merged these three different contracts into one basic 

industrial contract that provided for the design, development, research, 

fabrication, assembly, supply, and modification of components and system 

end items for the Redstone missile system. This contract also initiated 

the "Round Buy" concept whereby the government bought complete Redstone 

missiles from the Chrysler Corporation instead of adhering to previous 

practices of buying components, component parts, and missile assemblies. 9 

'(1) DA-20-018-ORD-14800. (2) Tech Rept, ABMA, 30 Jun 58, sub: 
Ordnance Guided Missile and Rocket Programs, Redstone, Vol. IVY Supp 3, 
p p .  69 - 81. 



Planning 

The Industrial Operations Division of the A m y  Ballistic Missile 

Agency1' submitted a mobilization plan for the Redstone to the Office, 

Chief of Ordnance in October 1956. Under it, the division allowed for 

18 months' leadtime in production of the missiles. The plan also pro- 

vided for production of the missiles in blocks of six and introduction 

of only those changes that would not Cause delays in deliveries. Through 

this method, each missile within each block would be identicgl to every 

other missile within that block. Furthermore, the plan provided for the 

orderly build up of production rates from one missile per month to four 

missiles per month, reaching the maximum production rate within 24 months. 

A drastic change in this planning occurred in the fall of 1958. At 

that time, higher headquarters decided to overhaul its plans for the 

Redstone. The Redstone would be gn interim system, used only unfil the 

Pershing became available. Consequently, fewer missiles would be required 

than had been originally planned. Instead of the 43 missiles included in 

the FY 1959 plans, only 9 more Redstone missiles would be needed under a ! 

'''The Department of the Army established the Army Ballistic Missile 
Agency as a Class I1 activity at the Redstone Arsenal on 1 February 1956. 
It received the mission of prosecuting the Intermediate Range Ballistic 
Missile (Jupiter) and the Redstone pragrams. The Guided Missile Develop- 
ment Division, upon its transfer from the Redstone Arsenal to the Army 
Ballistic Missile Agency, was redesignafed the Development Operations 
Division. Because the Redstone development program had progressed to c ' 1  
the point that initial production of Redstone missiles had begun, the I' 

Army Ballistic Missile Agency became mainly concerned with those phases 
of the program that dealt with the industrial production, troop training, 
and system deployment rather than with system development. For a more 
detailed treatment of the establishment of the Army Ballistic Missile 
Agency, see: Semi-annual Hist Sum, ABMA, 1 Feb - 30 Jun 56, pp. 1 - 8. 



buy-out program. Through FY 1958, provisions had been made for the pro- 

curement of 53 Redstone missiles. Thus, the 9 to be acquired in FY 1959 

would end the procurement and production program for the Redstone at 62 

missiles and three sets of tactical ground support equipment. 
11 

While this signalled an earlier end of the Redstone program than 

had been planned, further action occurred in the procurement and produc- 

tion program following the adoption of certain changes in the design of 

the missile. The new missile design, Block I1 tactical missiles, also 

caused modification of the ground support equipment as the Block I and 

Block I1 ground support equipment was not compatible with the missiles 

of the other design block. 12 

Facilities 

After the Navy Department transferred the Naval Industrial Reserve 

Aircraft Plant to the Department of the Army in October 1957, the Chrysler 

Corporation continued occupying the plant in performance of its contracts 

on the Redstone and Jupiter programs. The jet engine plant, renamed the 

Michigan Ordnance Missile Plant, was a highly organized facility, com- 

plete with equipment that the Chrysler Corporation used effectively in 

the Redstone production program. ,Its manufacturing, testing, and quality 

control features adequately furnished all the elements necessary for 

L L  
(1) DF, Dir, IOD to Chf, Control Ofc, ABMA, 12 Oct 56, sub: 

FY 58 Redstone Program. (2) TT, DE OCO 006, CofOrd to CG, AOMC, 6 Jan 
59, both same file. (3) Semi-annual Hist Sum, ABMA, 1 Jul - 31 Dec 58, 
pp. 38 - 40. 



* FAB. OF MINOR COMPONENTS, ASSEMBLY & CKOUT OF 1 MSL. CJ-CARRYOVER 
FllNDED IN FY-61. MAJOR COMPONENTS PROCURED IN PRIOR YEARS. 

Tdblc.  ?- FUNDS -PROCUREMENT & DELIVERY (U) 

FY 

'RIOR 

57 
58. 
59 
60 
61 
62 
63 
64 
TOT 

PROGRAM FldMlJ REQUIREMENTS 

. (IN MILLIONS OF DOLLARS) 

DEVELOPMENT 
RDT&E 

78.1 

7.0 

4.4 

1.0 

4.3 1 

1.9 

96.7 

PROCUREMENT & DELIVERIES 
GROUND EQUIP 

PEMA 

126.3 

9.7 

6.6 

. 

142.6 

R & D  
MISSILE 

PRODUCTION NON TACT 
PEMA 

73.8 

104.2 

81.9 

12.5 
4.9 

ASSY 
DEL 
16 

19 

16 

6 

57 

PROC 

2 

1 

3 

TACT 
' PROC ASSY 

DEL 

6 

15 

3 I 

10 

1 

63 

DEL 

2 

1 

3 

PRdC 

3 

1 

4 

O& M 
ENG 
57 

57 

ENG 
16 

17 

20 

9 

62 

DEL 

3 

I 

4 

TOTAL 

204.4 

90.5 

115.2 

82.9 

16.8 

9.0 2 5:4 
.4 

285.6 

ASSY 
52 

5 

57 

PROC 
ASSY 

7 

10 

45 

*I  

63 

5.7 

.4 

524.9 



the Clii-ys.ler Corporation to produce a tactical missile system. 
13 

Troop Trainhg 

The troop training program insured that the deployed missile was 

accompanied by men specifically trained in its use and prepared to main- 

tain and support it. Advanced training continued during the deployment 

of the Redstone missile system. 

Training Responsibility 

The Army Ballistic Missile Agency supervised the training on the 
-\ 
Redstone missile system, centralizing it in the Ordnance Guided Missile 

School. This was a convenient arrangement, since the site was the same 

for both-the Redstone Arsenal. This was also the location of the only 

available early training equipment, the developmental Redstone missiles. 

The Ordnance Guided Missile School normally offered only supply 

and maintenance training, but greatly expanded its course offerings in 

the Redstone program. The comprehensive Redstone training began with 

the develcpment cf a key cadre and potential instructors and continued 

with operations ccurses (emplacement, launching, and guidance), added 

to the usual logistics courses (supply and maintenance).14 Military 

instructors conducted most of the training, but qualified civil service 

and contractor instructors also taught courses. Although the majority 

13 
Pam, "This Is Redstone," ( C W ,  n. d.), p. 1-3. 

14col H. S. Newhall, "Ordnance Training in the Guided Missile Field," 
*.Information Digest, Vol. No. 12, (Dec 1956), p. 83. 



of the students were Continental Army Command cadre and Ordnance mainte- 

nance military personnel, several key personnel from the Army Ballistic 

Missile Agency and associated agencies enrolled for courses, and the 

Navy Department enrolled a number of men to study the Redstone-Jupiter 

systems. 15 

Proximity was a great advantage in the centralizing of initial Red- 

stone instruction, since the school had available not only the adminis- 

trative authority of the Army Ballistic Missile Agency, but also its 

shops and laboratories. The school had access to the full resources 

of these facilities.16 When the course required it, the students trained 

on the job, often coming into close daily contact with the engineers and 

scientists who had designed and devfloped the Redstone. 17 

The Army Ballistic Missile Agency also had fhe authority to use in 

its training program any other needed Ordnance installation or activity, 

18 on a priority basis and to a maximum extent. Thus the training program 

utilized the contiguous training area but was not limited by it. Later, 

as the equipment and the trained personnel became available, the Conti- 

nental Army Command conducted further Redsfone training at its own 

16 
Ofc Memo, Wernher von Braun to Asst; Dir, OML, et al., 22 Aug 55, 

sub: GMDD Responsibility for Training Key Cadre Personnel and Redstone 
Detachment for Redstone Handling and Mainteqance Instruction, Redstone 
Training file, Hist Div. 

17col H. S. ~ewhall, "Ordnance Training in thk Guided Missile 
Field," Army Information Digest, Vol. 11, No. 12, (Dec 1956), p. 88. 



school at Fort Sill, Oklahoma. 

Ordnance Corps Policy 

A continuing Ordnance Corps training policy had long included in 

each operating installation's mission the training responsibility con- 

nected with the mission. Such on-site training enabled the agency to 

give constant direction, guidance, and surveillance to a centralized, 

complete training program in which it held the primary interest. 
19 

The Ordnance Training Command, established in 1950 at the Aberdeen 

Proving Ground, originally held all the responsibility for the Redstone 

training program. But in 1952, by a change in its mission, the Ordnance 

Training Ccmmand surrendered to certain class I1 installations, such as 

the Army Ballistic Missile Agency later became, the training activities 

associated with their missions. Neverth.eless, the Ordnance Training 

Command retained the operational control of all Ordnance training. 20 

The Ordnance Guided Missile School' obtained approval of the Red- 

stone training program from the Chief cf Ordnance, through the Ordnance 

Training Command. The Guided Missile Development Division performed 

most of the instruction for the initial group of students. The 

necessity for direct instruction lessened as the program generated its 

19=ech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 
Rocket Programs, Redstone, Vol. IVY pp. 239 - 41. 

20 (1) Ord Corps Order 41-50, 13 Oct 50. (2) Ord Corps Order 33-52, 
Sep 1952. (3) DA GO 60, 11 Aug 53. 

2 1 
Tech Rept, RSA, 30 Jun 55, sub: Ordnance Guided Missile and 

Rocket Programs, Redstone, Vol. IV, p. 239. 



own teaching staff, but the direct responsibility for instruction 

remained with the Army Ballistic Missile Agency. 
22 

ABMA Training Division 

With missile training being assigned to it, the Army Ballistic 

Missile Agency established a Training Division headed by tactically 

experienced officers to handle the task, Such an organization saved a 

great amount of money in that it used the available laboratory and test 

facilities as training aids. Thus, it was unpecessary for the Depart- 

ment of the Army to build an additional training facility. 

The Training Division became operational on 26 November 1956, In 

performing its functions, the Traintng Division sought to instill in 

the soldier the skill of the missile scientist so that the using troops 

would possess capability and efficiency. This required that the Training 

Division establish the requirements for individual and unit training, 

accomplish the planning for all training, and determine the objectives 

of the training program. To do all this, the Director of the Training 

Division maintained liaison with the technical services, all service 

schools, and the operating divisions within its own agency in order to 

determine the national mission training needs and to obtain the neces- 

sary technical and logistical information. 

The first battalion that received training on the Redstone followed 

a unique and interesting route. After completing the courses on guidance 
I 

L 
%FR, DCSOPS, 8 Feb 56, sub: Conference Concerning the Redstone 

and Intermediate Range Ballistic Missile Programs. ' 



and control and fuels and propulsion, personnel from the 217th Field 

Artillery Battalion were divided into four groups and assigned to the 

Test Laboratory, Launching and Handling Laboratory, and Systems Analysis 

and Reliability Laboratory of the Army Ballistic Missile Agency and the 

Chrysler Corporation Engineer Service Center. This on-the-job training 

provided an opportunity to work on the missile and its related equipment 

Therefore, it furt.her expanded the ballistic missile knowledge of the 

participants. 

The Training Division reached the peak of its participation in the 

Redstone training program during Fiscal Year 1958 when it submitted a 

proposed budget of $3,250,000 to the Program Review Board. This proposed 

budget called for the Training Division to support the ballistic missile 

training functions of the Ordnance Guided Missile School; to support the 

equipment being used in the technical training; to procure missile com- 

ponents, replacements, and repair parts for use in technical training; 

and to pay the management costs of the Training Division. 
2 3 

Initial Courses 

The first trainees filled two essential spots, forming the nucleus 

of the Redstone's first field artillery missile group (the 40th) and the 

core of the Redstone's first ordnance support detachment (the 78th) 

which supplied instructors to continue the training program. 24 

23 
(1) Semi-annual Hist Sum, ABMA, 1 Jul - 31 Dec 56, pp. 95 - 98. 

(2) Semi-annual Hist Sum, ABMA, 1 Jan - 30 Jun 57, pp. 70 - 81. 

24(1) MFR, DCSOPS, 8 Feb 56, sub: Conference Concerning the 
Redstone and Intermediate Range Ballistic Missile Programs. - - -  (Cont) 



The progress of the research and development program largely deter- 

mined the first Redstone training schedule. Classes began in October 

1955, and continued through an 18-month period in three sequential 

6-month phases. Both military and civilian students studied the funda- 

mental principles, procedures, and techniques of inspection, adjustment, . - 
trouble-shooting, repair, and maintenance for both the Redstone missile 

system and its associated test equipment. 

During Phase I, a small group of students who had shown potential 

as instructor received on-the-job training in the Guided Missile Develop- 

ment Division. Half of this group specialized in mechanical training 

and the other half in guidance and control training. This first group 

soon divided, some continuing their training as key cadre and the others 

continuing their development as instructors for the key cadre and resi- 

dent school courses. 

During Phase I1 of the program, the instructor-trainees prepared 

the lesson plans for the key cadre courses, observed and studied static 

firing tests at the Redstone Arsenal, and witnessed a missile firing at 

the Patrick Air Force Base. They also attended a 2-week instructor- 

training course at the Ordnance Guided Missile School. During Phase I1 

of the program, they began to teach the courses to the key cadre. 

As the selected instructors left the regular training at Phase 11, 

the remaining ordnance support detachment personnel continued on-the- 

job training, subdividing again to parallel the training given during 

2 4 --(Cont) - (2) Tech Rept, RSA, 30 Jun 55, sub: Ordnance Guided 
Missile and Rocket Programs, Redstone, Vol. IV, p. 241. 



Phase I. These men, who continued training as a unit, formed the 

nucleus of the Redstone ordnance support detachment. 25 Additional 

supply personnel later brought the 78th Ordnance Support Detachment up 

to strength; it then continued its unit training in preparation for 

supporting the engineering-user test program. 

The training program soon settled into a pattern, with the Phase 

I11 courses, in 3-month cycles, condensing the training originally 

given in Phases I and 11. The key cadre courses made up Phase 111. 

As this phase ended, the instructors set up and taught resident courses 

on the Redstone system. 
2 6 

In a continuing attempt to select only qualified men for the Red- 

stone key cadre training, the Army Ballistic Missile Agency asked that 

the applicants be career Ordnance and Artillery men, preferably with 

previous related training-with a Corporal missile background, for 

instance. 2 7 

Training Aids 

The Army Ballistic Missile Agency, as part of its responsibility 

for the training and control of the Redstone units, prepared the train- 

ing literature and the training aids for the cadre. The two sets of 

27(1) RSA GO 39, 14 Apr 56. (2) Col H. S . Newhall, "Ordnance 
Training in the Guided Missile Field," Army Information Digest, Vol. 11, 
No. 12, (Dec 1956), pp. 83 - 88. 



ground equipment and the developmental Redstone missiles, available at 

the Redstone Arsenal as the training began, helped the trainees to be- 

come efficient in the handling, erecting, and fueling of the missile. 

These dummy missiles were later supplemented by a training flight 

simulator, that indicated the accuracy of the data fed into it in deter- 

mining the missile's flight trajectory .28 The Continental Army Command 

required trainers, however, and the Army Ballistic Missile Agency pro- 

cured them. Each Redstone trainer was a full-scale mock-up with an 

analyzer van. Contractor built, six were procured at a cost of $3.5 

million. In 1961, each of the three Redstone field artillery missile 

groups had one, the Army Artillery School (formerly the Artillery and 

Missile School) at Fort Sill had two; and the Ordnance Guided Missile 

School had one. 
2 9 

The Chief of Ordnance was responsible for the preparation of tech- 

nical manuals and the Commanding General of the Continental Army Command 

was responsible for the field manuals. Theae general responsibilities 

were routine.30 The Artillery and Missile School at Fort Sill had the 

specific task of preparing the field manual on the Redstone system's 

employment. The manual outlined the organization and the tactical 

28MF~, DCSOPS, 8 Feb 56, sub: Conference Concerning the RS and 
IRBM Programs, Doctrine of Employment file, Hist Div. 

29~F, Chf, Tech Liaison Ofc, ABMA, to Chf, Control Ofc, ABMA, 
6 Feb 61, sub: ABMA Training Devices from Naval Training Device Center, 
Redstone Training file, Hist Div. 

3 0 ~ F ~ ,  DCSOPS, 8 Feb 56, sub: Conference Concerning the RS and 
IRBM Programs. 



employment of a l l  u n i t s  organic  t o  t he  group. The Army B a l l i s t i c  

Miss i le  Agency prepared the  po r t ions  of t he  manual t h a t  concerned the  

Ordnance support detachment. 
3 1 

The Composite F i e l d  A r t i l l e r y  Miss i l e  Group 

The t r a i n i n g  program's end item was a small ,  composite, s e l f -  

s u f f i c i e n t  f i e l d  a r t i l l e r y  m i s s i l e  group t h a t  would not  only opera te  

and f i r e  t he  Redstone m i s s i l e  system, but could a l s o  supply i t s  own 

needs, even performing r e p a i r  and maintenance, on s i t e .  Every member of 

32 
the group was t r a i n e d  a s  a Redstone s p e c i a l i s t .  Ear ly  planning pro- 

vided t h a t  one f i e l d  a r t i l l e r y  m i s s i l e  group would be ass igned  f o r  

permanent duty wi th  each f i e l d  army, s ince  the  m i s s i l e  was a f i e l d  army 

t a c t i c a l  weapon system. 
33 

The f i r s t  t roops t o  complete t he  Redstone t r a i n i n g  composed the  

40th F i e l d  A r t i l l e r y  Miss i l e  Group, the  f i r s t  of t h r e e  such groups t o  

reach t h e  f i e l d .  The cadre mission,  ou t l i ned  i n  t h e  agenda of the  

February 1956 Redstone conference and approved by t h e  Department of t he  

Army, was ass igned  t o  t he  78th Ordnance Detachment t h a t  was a c t i v a t e d  

3 1 ~ e c h  Rept, ABMA, 30 Jun 57, sub: Ordnance Guided Miss i l e  and 
Rocket Programs, Redstone, Vol. I V ,  Supp. 2, p. 67. 

32(1) M R ,  DCSOPS, 8 Feb 56, sub: Conference Concerning the  RS and 
I R B M  Programs. (2)  L t r ,  CG, AOMC, t o  CINCUSAREUR, 12 Jun  58, Redstone 
Training f i l e .  (3) L t r ,  HQ CONARC t o  CG, ABMA, 19 Apr 56, sub: Doc- 
t r i n e  f o r  RS Guided Miss i l e  and the  I R B M  (w/ Inc l s ) ,  Doctr ine of 
Employment f i l e .  



Launch Preparations for an Annual Service Practice 
Firing. Part of "Operation Mesquite" at the WSMR 
on 6 ~ u l y  1g61. 
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An Annual Service Practice Firing. The successful 
missile firing in "Operation Mesquite" at the WSMR 
on 6 ~ u l y  1961. 



during October 1955. 34 When the  630th Ordnance Company was ac t iva ted  

a t  the Redstone Arsenal on 1 June 1957, the  40th F i e l d  A r t i l l e r y  Miss i l e  

Group was a t  f u l l  s t rength .  It was then assigned t o  the  Amy B a l l i s t i c  

Miss i l e  Agency. 3 5 

The 40th Fie ld  A r t i l l e r y  Miss i le  Group, the  f i r s t  heavy m i s s i l e  

group organized i n  the  U.  S. Army, t rangferred  from For t  Carson, Colorado, 

F i f t h  Army t o  the  Redstone Arsenal, Third Army where i t  reorganized on 

9 September 1957. Making up the  group were the  217th F ie ld  A r t i l l e r y  

Miss i le  Ba t t a l ion  and the  support components-the Headquarters and Head- 

quar ters  Battery,  the  630th Ordnance Company, and the  580th Engineer 

Support Company. These elements had a l l  seen long se rv ice  wi th  the  Army 

i n  r e l a t ed  a c t i v i t i e s .  With reac t iva t ion ,  they gained new personnel,  

a new mission, and a new t a b l e  of organiza t ion  and equipment. 36 

The 580th Engineer Support Company, ac t iva ted  a t  For t  Belvoir  on 25 

September 1956, c a r r i e d  th ree  cadres of engineers through Redstone t r a i n -  

ing, t o  provide one cadre each for  the  f i e l d  a r t i l l e r y  m i s s i l e  groups. 

When the  40th formed a year l a t e r ,  the  580th was nearing f u l l  s t r eng th  

and was ready t o  begin advanced individual  t r a i n i n g  and u n i t  work, 37 

8 3 4 ~ ~ ~ ,  DCSOPS, 8 Feb 56, sub: Conference Concerning the  RS and 
IRD' Programs. 

35(1) ABMA GO 12, 31 May 57. (2) Rept, "History, 40th F i e l d  
A r t i l l e r y  Miss i le  Group (Redstone)," ABMA, 12 Sep 58. 

36(1) I b i d .  (2) L t r ,  AG t o  CG, CONARC, 9 Aug 57, sub: Change 
i n  S ta t ion  of 46th FAM Group. 

3 7 ~ e c h  Rept, ABMA, 30 Jun 57, sub: Ordnance Guided Miss i le  Lnd 
Rocket Programs, Redstone, Vol. I V ,  Supp. 2,  p. 67. 



The 217th F i e l d  A r t i l l e r y  M i s s i l e  B a t t a l i o n ,  a c t i v a t e d  a t  t h e  Red- 

s t o n e  Arsenal  a t  c a d r e  s t r e n g t h  on 5  A p r i l  1956, began c a d r e  t r a i n i n g  

t h e  fo l lowing  month. The Ordnance Guided M i s s i l e  School  provided b a s i c  

Redstone c o u r s e s  fol lowed by i n d i v i d u a l  s p e c i a l i s t  c o u r s e s  t h a t  summer, 

a s  f i l l e r  pe rsonne l  con t inued  t o  e n t e r  t r a i n i n g  t o  b r i n g  t h e  b a t t a l i o n  

t o  f u l l  s t r e n g t h . 3 8  A t  summer's end,  t h e  Commanding Genera l ,  Army 

B a l l i s t i c  M i s s i l e  Agency a s s u r e d  t h e  S e c r e t a r y  o f  t h e  Army t h a t  t h e  

b a t t a l i o n  would be ready f o r  a c t i o n  a  q u a r t e r  e a r l i e r  t h a n  i t s  schedu led  

Ordnance Readiness  Date .  
3  9  

The long-range p l a n  o f  t h e  Army B a l l i s t i c  M i s s i l e  Agency provided 

t h a t  h a l f  o f  t h e  b a t t a l i o n  would deploy d u r i n g  t h e  t h i r d  q u a r t e r  o f  FY 

1958 and t h e  o t h e r  h a l f  d u r i n g  t h e  f o l l o w i n g  q u a r t e r .  The p l a n  proved 

r e a l i s t i c  and t h e  a c t u a l  deployment c a r r i e d  o u t  t h i s  s c h e d u l e .  
4 0  

F i e l d  e x e r c i s e s  and advanced u n i t  and i n d i v i d u a l  t r a i n i n g  shou ld  

have begun i n  December 1956, b u t  were de layed ,  sometimes f o r  s e v e r a l  

weeks. The temporary slowdown was due i n  p a r t  t o  t h e  f a c t  t h a t  a l l  t h e  

group components had e n t e r e d  t r a i n i n g  a t  l e s s  t h a n  f u l l  s t r e n g t h .  

Consequent ly ,  d u r i n g  t h e  f i r s t  few months, t h e  newly a s s i g n e d  p e r s o n n e l  

were s t i l l  e n t e r i n g  t r a i n i n g  and r e c e i v i n g  s p e c i a l ,  i n t e n s i v e  i n s t r u c t i o n  

when necessa ry  t o  f i t  them i n t o  t h e  t r a i n i n g  schedu le .  I n  a d d i t i o n ,  

38(1) RSA GO 39, 1 4  Apr 56.  (2)  Col H .  S .  Newhall, "Ordnance 
T r a i n i n g  i n  t h e  Guided M i s s i l e  F i e l d , "  Army Informat ion  D i g e s t ,  Vol .  11, 

. No. 12,  (Dec 1956),  p .  88. 

3 9 ~ i a r y ,  Cont ro l  Room, ABMA, 17 Aug 56.  

4 o M ~ R ,  D i r ,  SOD, ABMA, 1 3  Oct 56, sub: Acce le ra ted  RS Weaponiza- 
t i c n  Program. 



certain supply and funding delays, for both missile-peculiar and routine 

equipment, hampered the group's training progress. 
4 1 

During its training period, the group not only supplied instructors 

for its own courses but also contributed substantially to special train- 

ing, including courses for personnel from the Ordnance Guided Missile 

School, the Army Ballistic Missile Agency, the Field Artillery Instruc- 

tional Detachment, the Army Artillery and Missile School, and the White 

Sands Proving Ground. 42 

While maintaining its own training schedule, the group carried out 

a multi-faceted secondary mission. This included such diverse activi- 

ties as assisting the Army Ballistic Missile Agency in its work on the 

Redstone missile system; supporting the Ordnance Guided Missile School 

and Field Artillery Instructional Detachment in setting up the training 

program; conducting tests for the Artillery Board; assisting the Artillery 

and Missile School in formulating tactical doctrine and procedures; pre- 

senting frequent demonstrations and displays for important visitors; 

aiding the Artillery and Missile School in preparing the classified 

field manual; and forwarding group recommendations for their own organi- 

zational improvement. Many of these special assignments provided excel- 

lent learning situations for on-the-job training. Unquestionably, how- 

ever, the training program was subject to frequent interruptions, some 

41~ee below, ' p . 127. 
42 
Rept, "History, 40th Field Artillery Missile Group (Redstone)," 

ABMA, 12 Sep 58. 



of which d id  not  serve i t s  educa t iona l  purpose. 
43 

The 217th Ba t t a l i on  a s s i s t e d  t h e  Launching and Handling Laboratory 

of the  Army B a l l i s t i c  M i s s i l e  Agency i n  developing a countdown procedure 

f o r  f i r i n g  the  Redstone m i s s i l e .  Ass is ted  by i t s  ordnance company, t he  

b a t t a l i o n  t r a i n e d  with m i s s i l e s  1 7  and 33, conducting t r a i n i n g  demonstra- 

t i o n s  with m i s s i l e  36. The cadres  of both f i r i n g  crews of t he  217th 

gained experience by observing the  f i r i n g  of m i s s i l e  37. One of the  

crews then f i r e d  the  f i r s t  t a c t i c a l  m i s s i l e ,  1002, a t  Cape Canaveral.  

The o the r  crew f i r e d  m i s s i l e  1004 a t  White Sands M i s s i l e  Range. 
44 

The 209th and the  46th FAM Groups 

The Redstone program i n  1957 had provided f o r  t he  t r a i n i n g  of four  

heavy m i s s i l e  (Redstone) groups, t h r e e  f o r  deployment i n  Europe and one 

f o r  assignment i n  the con t inen ta l  United S t a t e s .  The next year ,  the  

number of f i e l d  a r t i l l e r y  m i s s i l e  groups he ld  a t  t h ree :  t he  40th, t he  

46th, and the 209th. The 46th, l i k e  the  40th, would support  the  U .  S .  

Army i n  Europe whi le  the  209th would remain a t  F o r t  S i l l  t o  t r a i n  

t roops and t o  a s s i s t  i n  eva lua t ion  f i r i n g s .  Both the  46th and t h e  

209th were assigned t o  Fo r t  S i l l  during the  t r a i n i n g  period,  r a t h e r  

than t o  the  Redstone Arsenal a s  t he  40th had been. They followed the  

t r a i n i n g  program e s t a b l i s h e d  by the  40th, however, and used the  same 

general  o rgan iza t ion  p a t t e r n .  Much of the  t r a i n i n g  of t he  46th and 

4 3 
Tech Rept, ABMA, 30 Jun 57, sub: Ordnance Guided M i s s i l e  and 

Rocket Programs, Redstone, Vol. IVg Supp. 2, p. 67. 

44MF~, D i r ,  SOD, ABMA, 13 Oct 56, sub: Accelerated RS Weaponi- 
za t i o n  Program. 



t h e  209th was coord ina ted ,  s i n c e  t h e i r  t r a i n i n g  and deployment schedules  

were very n e a r l y  p a r a l l e l .  Both were deployed toward t h e  end of  t he  

FY 1959 .45 

Ordnance T ra in ing  Command 

The Ordnance T ra in ing  Command reclaimed i n  1960 a l l  r e s i d e n t  t r a i n -  

i n g  f o r  t h e  Redstone, a s  we l l  a s  t h a t  f o r  s e v e r a l  o t h e r  r o c k e t s  and 

m i s s i l e s .  Nearly a l l  correspondence on t h i s  changeover recognized t h e  

f a c t  t h a t  no changeover was occu r r ing .  Rather ,  t he  Ordnance T ra in ing  

Command o f f i c i a l l y  he ld  t h i s  t r a i n i n g  r e s p o n s i b i l i t y  throughout t h e  

h i s t o r y  of  t h e  Redstone. The Army Ordnance M i s s i l e  cont inued 

a c t i v e  i n  t h e  Redstone t r a i n i n g ,  however, s t i l l  ho ld ing  the  mission f o r  

performing new equipment t r a i n i n g  f o r  a l l  b a l l i s t i c  m i s s i l e  systems. 4 7 

System Deployment 

The 40th F i e l d  A r t i l l e r y  M i s s i l e  G r o u ~  

The 40th was w i th in  a month of i t s  deployment d a t e  when t h e  Third 

45(1) L t r ,  CofOrd, t o  CG, ABMA, 14 Mar 58, sub: Revised P lan  f o r  
RS Uni t s .  (2 )  MFR, SOD and Tng Div, ABMA, 27 Feb 57, sub: Conference 
a t  DCSOPS on Ac t iva t ion  and S t a t i o n i n g  P lan  f o r  REDSTONE Uni t s ,  15 Feb 57. 

46The Army Ordnance M i s s i l e  Command was e s t a b l i s h e d  a t  t h e  Redstone 
Arsenal  on 31 March 1958 by GO 12, 28 March 1958. The ABMA became a 
p a r t  of  the  AOMC. 

47(1)  L t r ,  CofS, AOMC, t o  Cmdr, ABMA, 12 Aug 60, sub: B a l l i s t i c  
M i s s i l e  T ra in ing .  (2) MFR, Eugene 0 .  Allen,  AOMC, 12 Aug 60, sub: 
Reds tone ,  Pershing,  Sergeant ,  and L i t t l e  john $unding Conference, 11 Aug 
60. (3)  L t r ,  CofOrd t o  CG, AOMC, 30 Sep 60, sub: B a l l i s t i c  M i s s i l e  
Tra in ing .  



Army inspected it and found it limited in operational readiness. At 

that time, May 1958, neither battery had yet fired a missile. In addi- 

tion, the group had not yet received any of its basic load of four mis- 

siles. On 16 May, one deficiency was corrected when Battery A conducted, 

at Cape Canaveral, the first successful troop launching of a tactical 

Redstone missile. Battery A and its equipment, which included the mis- 

sile and its ground support equipment, traveled by air from the Army 

Ballistic Missile Agency to the Cape and back again. 
48 

On 2 June 1958, Battery B qualified by firing its missile and 

achieving additional "firsts." This firing marked the first use of 

lightweight ground equipment; the first tactical off-pad firing; the 

first firing without blockhouse instrumentation and monitoring; the first 

Ordnance pre-issue checkout and artillery checkout and firing solely by 

troops; the first firing under desert environmental conditions, and the 

first Redstone firing at the White Sands Missile Range; the first firing 

at other than sea level conditions; and the first firing of the Redstone 

at a terrestrial target. 4 9 

The 40th had now completed its individual and crew training, its 

individual artillery and ordnance training, its unit training in all 

component units, its required Army training tests and graduation firings, 

and embarked in June for Europe. The main body boarded ship on 18 June 

1958 for Saint-Nazaire, France, and moved in convoy across France and 

48~ept, "History, 40th Field Artillery Missile Group (Redstone)," 
AEMA, 12 Sep 58. 



Germany, arriving at its Seventh Army destination early in July. When 

deployed, the group had only one of its basic load of four missiles. 

The other three missiles, shipped separately, arrived at the deployment 

site before November 1958. 
50 

Maj. Gen. John B. Medaris, Commanding General, Army Ordnance Mis- 

sile Command, wrote to General Henry I. Hodes, Commander, U. S. Army, 

Europe, explaining the group's degree of training. As a tactical unit 

and as Redstone specialists, the men were well trained, he noted. As 

a military team, however, he pointed out that the men needed more train- 

ing and 6 months would not be too long a period to devote to this. The 

40th was unique in many ways, General Medaris pointed out, "since this 

is the first of the large missile units manned by U. S. military forces 

to be deployed overseas. As such, the Army has an opportunity to 'write 

I ',51 a book . 

From the beginning, the 40th had been unique. General Maxwell D. 

Taylor, then Chief of Staff, assigned General Medaris the group's early 

deployment as a personal responsibility. Its organizational structure 

was the subject of controversy throughout, and the final structure was 

a compromise. Equipment allowances remained in a somewhat fluid state 

with the final table of organization and equipment settled just before 

deployment. The training with tactical hardware was on a crash basis r 

and was accomplished frequently by improvisations, since the training 

* 
50~bid. 

51~tr, CG, AQlC to CINCUSAREUR, 12 Jun 58, n. s., Redstone Training, 
1955 - 1961 file, Hist Div. 



began before the missile was completed. The shortage of time also made 

necessary the sandwiching of the Army training tests into an already 

compressed program. Because it was the first tactical Redstone unit, 

widespread official and public interest, with accompanying pressure 

and tension, accompanied every phase of its training.52 All of these 

factors contributed to General Medaris' recommendation for an additional 

6-month shakedown training to follow deployment. 

General Hodes wired General Medaris, on 8 July 1958, that the group 

and its equipment had arrived "without incident or accident," and ac- 

cepted General Medaris' summary of the group's readiness. 5 3 

The 46th Field Artillery Missile Group 

The 46th Field Artillery Missile Group deployed to Europe nearly 

a year later. It profited from the 40th'~ pioneering experiences and 

avoided most of those attendant problems. Its men and equipment traveled 

on several different ships to Bremerhaven, Germany, in April 1959, and 

rejoined at that port city. The group then marched for 500 miles to its 

destination at Neckarsulm, arriving on 25 April 1959. There, it became 

a support group for both the Seventh Army and NATO Forces. 54 

Its component units were the headquarters and headquarters 

52~ept, "History, 40th Field Artillery Missile Group (Redstone), " 
ABMA, 12 Sep 58. 

5 3 ~ ~ ,  SC35472, CINCUSAREUR to CG, AOMC, 8 Jul 58, Redstone Training, 
1955. - 1961 file. 

54(1) Ltr, CofOrd to CG, ABMA, 14 Mar 58, sub: Revised Plan for RS 
Units. (2) Unit Hist, 46th Artillery Group, 1 Jul 61. 



b a t t e r y ;  t he  2nd B a t t a l i o n ,  333rd A r t i l l e r y ;  t h e  523rd Engineer Company, 

a c t i v a t e d  a t  F o r t  Be lvo i r ;  and t h e  9 1 s t  Ordnance Company a c t i v a t e d  a t  

t h e  Redstone Arsenal .  A l l  had assignments a t  F o r t  S i l l  a t  t h e  t ime t h e  

46th incorpora ted  them. The 46th was ass igned  t o  F o r t  S i l l  throughout 

i t s  t r a i n i n g .  Af t e r  completing t h e  group and f c i d u a l  t r a i n i n g ,  t h e  

group p a r t i c i p a t e d  i n  t h e  engineer ing-user  t e s t s  a t  t h e  White Sands 

M i s s i l e  Range i n  January and February, f i r i n g  two m i s s i l e s .  The group 

deployed wi th  i t s  f u l l  ba s i c  load  of four  m i s s i l e s .  
55 

The A b a t t e r y ,  p r e sen t  a t  t h e  White Sands M i s s i l e  Range i n  March 

1960 f o r  i t s  annual s e r v i c e  p r a c t i c e  f i r i n g s ,  f i r e d  t h e  Block I1 modi- 

f i e d  Redstone and r e tu rned  t o  Europe i n  A p r i l .  The B b a t t e r y  a r r i v e d  

i n  May f o r  i t s  annual s e r v i c e  p r a c t i c e  f i r i n g s .  I t s  m i s s i l e  had t h e  

a d d i t i o n a l  t a s k  of  ca r ry ing  an on-board t e l e v i s i o n  s e t  f o r  t r a n s m i t t i n g  

5 6 
p i c t u r e s  i n  f l i g h t .  The B b a t t e r y  r e tu rned  t o  Germany i n  June.  The 

two b a t t e r i e s  o f  each f i e l d  a r t i l l e r y  m i s s i l e  group he ld  t h e i r  annual 

s e r v i c e  p r a c t i c e  f i r i n g s  a t  t h e  White Sands M i s s i l e  Range each yea r .  57 

The 209th F i e l d  A r t i l l e r y  M i s s i l e  Group 

The 209th F i e l d  A r t i l l e r y  M i s s i l e  Group, t h e  CONUS support  group, 

was t h e  second group formed, being deployed t o  F o r t  S i l l ,  dur ing  t h e  

f i n a l  q u a r t e r  o f  FY 1958. Besides i t s  headquar te rs  and headquar te rs  

5 5 ~ t r ,  CofOrd t o  CG, ABMA, 14 Mar 58, sub: Revised P l an  f o r  RS Uni t s .  

5 6 ~ e e  below, p.  146. 

5 7 ~ e c h  Rept,  ABMA, 30 Jun 57, sub: Ordnance Guided M i s s i l e  and Rocket 
Programs, Redstone, Vol. I V ,  Supp. 2, p. 67. 



b a t t e r y ,  

t h e  89th 

The 

i t s  components were t h e  4 t h  B a t t a l i o n  of t he  333rd A r t i l l e r y ,  

Ordnance Company, and the  76th Engineer Company. 
5 8 

mission of t h e  209th included not  only t h e  m i s s i l e  support  of t h e  

S t r a t e g i c  Army Forces  but a l s o  support  f o r  t h e  annual  s e r v i c e  p r a c t i c e  f i r -  

ings of a l l  f i e l d  a r t i l l e r y  m i s s i l e  groups. Each b a t t e r y  of every f i e l d  

a r t i l l e r y  m i s s i l e  group f i r e d  one m i s s i l e  each yea r .  The acr l a 1  f i r i n g s  

were arranged by t h e  209th a t  F o r t  Wingate wi th  the  White Sands M i s s i l e  

Range a s  the  impact a r e a .  Only four  m i s s i l e s  were expended each y e a r ,  

however, by t h e  s i x  b a t t e r i e s .  The two f i r i n g  b a t t e r i e s  of t h e  209th 

t r a i n e d  wi th  t h e  40th and 46th groups and had no a c t u a l  f i r i n g s  of i t s  own. 
5 9 

System Support 

R e s p o n s i b i l i t i e s  

Supply f o r  t h e  f i e l d  a r t i l l e r y  m i s s i l e  groups was, l i k e  t roop  t r a i n -  

ing ,  c e n t r a l i z e d  i n  t h e  Army B a l l i s t i c  Mis s i l e  Agency. The Redstone followed 

t h e  supply p lan  p e c u l i a r  t o  t he  low dens i ty ,  t e c h n i c a l l y  complex b a l l i s t i c  

m i s s i l e .  The f i e l d  a r t i l l e r y  m i s s i l e  group was organized wi th  i t s  own 

engineer  and ordnance supply and maintenance companies. The Army B a l l i s -  

t i c  M i s s i l e  Agency d i r e c t l y  provided the  s p e c i a l i z e d  l o g i s t i c a l  suppor t ,  

whi le  t h e  normal supply channels provided t h e  common use r  i tems.  60 

5 9 ~ r e s e n t a t i o n ,  1st Lt Richard H. Young t o  General Schomburg, 17 
Oct 60, sub: Redstone S t a t u s ,  Redstone - 1960 f i l e ,  H i s t  Div. 

60 (1) Rept,  ABMA, 19 May 65, sub: Concept and Dcct r ine  f o r  Employ- 
ment of Army B a l l i s t i c  Mis s i l e s .  (2) L t r ,  DCSOPS t o  CG, ABMA, 29 Oct 
56, sub: Doctr ine f o r  Employment of Redstone. 
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The Third Army named the Army Ballistic Missile Agency as the first 

headquarters in the supply chain, and the ~edstone's supply bulletins 

specifically named the Commanding General, A m y  Ballistic Missile Agency, 

as the responsible supply officer for Ordnance-designed materiel, both 

in the initial and the replenishment supply. Furthermore, he would also 

expedite supply through the normal channels, if a supply delay threatened 

the group's operational capability. 
61 

That funding authority did not tie in clearly with the support re- 

sponsibilities became evident in the first months following the group's 

activation. Both General Medaris and Colonel Robert C. Gildart, the 

40th'~ Commanding Officer, repeatedly called attention to the unsatisfac- 

tory funding situation and to the lack of clear-cut support responsibi- 

lity, with the consequent damage to the training program. 
62 

In the case of the 40th, the group requisitioned its requirements 

in June, before its activation in September. In January, it still lacked 

many common support items. Some tactical equipment was also late in 

arriving, and the commanding officer had found it necessary to postpone 

the group's unit training phase for several weeks until it arrived. 

In late November, the Army Ballistic Missile Agency juggled its own 

funds, with the concurrence of the Chief of Ordnance, to lend the group 

enough to tide it over through January. An investigation in January and - P 

follow-up action at the Department of Army level clarified the supply 

61(1) Third Army GO 198, 29 Aug 57. (2) DA SB 9-169, 8 Aug 58, sub: 
. 

Supply of Redstone Ballistic Missile System Materiel. 

62~raft Rept, OCO, n. d., sub: Investigation of Supply Situation 
in 40th FAM Group, w/Incl. 



situation and late that month the group reported that supply was no 

longer a major problem. 

The investigation team from the Office, Chief of Ordnance found that 

the basic fault behind the supply lag was that the consumer funds were 

allocated late-on 21 January 1958, nearly 5 months after the group's 

activation. The team recommended that the Deputy Chief of Staff for 

Logistics provide the unit's basic publications and repair parts con- 

currently and automatically with the first equipment issue, at the time 

of activation. The investigation team further recommended that the 

Deputy Chief of Staff for Operations provide consumer funds and specify 

funding responsibilities at the time the unit became activated. 6 3 

Although basic supply was no longer a problem, the 40th continued 

to have supply difficulties up to and following its deployment. Most of 

these were directly traceable to its being the first such unit to be 

deployed. 
64 

Supporting the Deployed Groups 

As the deployment date for the 40th Field Artillery Missile Group 

neared, the already telescoped program assumed crash program characteris- 

tics. Both the missile and its ground support equipment were still being 

modified. The Deputy Chief of Staff for Operations approved lightweight 

eq~ipment~for the 40th, provided deployment was not delayed. The unit 

6 4 
Rept, "~istory, 40th Field Artillery Missile Group, (~edstone)," 

ABMA, 12 Sep 58. 



on hand was r e tu rned  t o  t he  Launching and Handling Equipment Laboratory 

a t  t h e  Army B a l l i s t i c  M i s s i l e  Agency f o r  s t r eng then ing  o f  i t s  s a f e t y  

f e a t u r e s  f o r  t he  r i g o r s  of t roop  handl ing ,  It was r e tu rned  t o  t h e  u n i t  

a t  deadl ine  t ime. B a t t e r y  A f i r e d  w i th  t h e  o l d  equipment whi le  B a t t e r y  

B used t h e  new. I n  o r d e r  t o  deploy t h e  group on schedule  (before  t h e  

end of June 1958), t h e  Army B a l l i s t i c  M i s s i l e  Agency des igna ted  t h e  

deployed equipment a s  Block I and arranged t o  make complete replacement 
-. 

with  Block I1 equipment w i th in  t h e  next  few months. Lightweight equip- - 
ment and a d d i t i o n a l  s t o r age  and t r a n s p o r t  equipment, planned f o r  t he  

ope ra t i ona l  40th F i e l d  A r t i l l e r y  M i s s i l e  Group, had a l s o  been ordered  

f o r  the  209th and t h e  46 th .  65 

General Medaris wrote General Hodes, a t  t h e  time t h e  40 th  neared 

i t s  European d e s t i n a t i o n ,  t h a t  t h e  group was w e l l  t r a i n e d  on t h e  Redstone 

but  could use a 6-month shakedown t r a i n i n g  a s  a m i l i t a r y  u n i t ,  The equip- 

ment, t h a t  had no t  y e t  demonstrated t h e  degree of  r e l i a b i l i t y  des i r ed ,  

would be rep laced  a s  soon a s  pos s ib l e .  General  Hodes wrote t h a t  he under- 

s tood t h e  t r a i n i n g  d i f f i c u l t i e s  which t h e  group had encountered and would 

a c t  on t h e  t r a i n i n g  sugges t ion .  He expressed concern, however, about t h e  

equipment because t h e  U.  S. Army i n  Europe had t o  be i n  con t inua l  r e a d i -  

ness ,  f u l l y  equipped and promptly supp l i ed .  He added: "The p ioneer ing  

n a t u r e  of t h i s  u n i t  and the  imp l i ca t i ons  of i t s  presence he re  a r e  I-' 

recognized.  The p o t e n t i a l  of t h e  weapon w i l l  no t  be degraded by a l ack  

65(1) S m a r y ,  Capt Char les  K. Woody, Recording Sec re t a ry ,  n .  d . ,  - 
sub: Redstone Weaponization Conference, 17 February 1958, EL.'. '. x s -  
pon iza t ion  f i l e ,  H i s t  Div. (2) L t r ,  Gen Meda,ris t o  Gen Hodes, 6 Aug 58, 
n .  s .  (3) 1st Ind t o  b a s i c  L t r ,  COY 40th FAM Gp, t h r u  Cmdr, ABMA, t o  
CG,  CONARC, 7 Apr 58, sub: Request f o r  Change t o  Temporary TO&E's f o r  
Uni t s  Organic t o  a FAM Gp, RS. 



of attention to the needs of the unit. I hope the next REDSTONE unit 

will not be burdened during training with Army Board functions. "66 

A controversy over the group's operational readiness became heated 

as the summer wore on. The U. S. Army in Europe wired the Army Ballistic 

Missile Agency five pages of items of equipment found to be in critically 

short supply.67 The Army Ballistic Missile Agency sent representatives 

to Europe to investigate the supply problem. These representatives later 

charged that the shortages, for the most part, were not real. They point- 

ed out that, in some cases, they were the result of improper identifica- 

tion or lack of inventory. In other cases, they were attempts to over- 

load the inventory beyond requirements. A spokesman for the U. S. Army 

in Europe insisted, though, "We are not yet operational and never will 

be in a continuously operational status (until the supplies began to flow 

regularly from the Redstone Arsenal). The Army had difficulty supplying 

us all year long in CONUS and no improvement has been noted in the system 

since arrival here. ' I  68 

The Army Ballistic Missile Agency agreed that the group was not 

fully operational and contended that the assignment of an operational 

mission was premature. Only one missile was dispatched with the group, 

and the group was equipped with only enough components to fire that one 

6 6 
(1) Rept, ''~istory, 40th Field Artillery Missile Group, (Redstone),'! 

ABMA, 12 Sep 58. (2) Ltr, Gen H. I. Hodes, CINCUSAESUR, to Maj Gen J. B. 
Medaris, CG, AOMC, 24 Jun 58, n. s. 

67(1) TT, SX6175, CINCUSAESUR to Cmdr, ABMA, 10 Aug 58. (2) TT, 
SX6412, Same.to same, 30 Aug 58. 

6 8-,E - - - -. - .: ABMA and USAREUR, 19 Aug 58, sub: Peculiar Parts Requisi- 
tions; Maintenance Problems; Operational Readiness. 



missile. The 

and equipment 

The 46th 

spring, fully 

controversy largely dissolved as the remaining missiles 

reached the group, on the dates scheduled, that fall. 
6 9 

Field Artillery Missile Group arrived the following 

trained, fully equipped, and fully operational. The 46th, 

like the 40th, never had to demonstrate its operational readiness on any 

except peacetime occasions. The two became showpieces of the Seventh 

Army for many demonstrations of the fighting capability of the NATO, 

the U. S. Army in Europe, the Seventh Army, and the Seventh Corps.: The 

two groups also continued their military training while in Europe, 

participating in all management exercises and maneuvers, Army training 

tests, and technical proficiency inspections. They also returned once 

a year to the White Sands Missile Range for annual service practice 

firings . 70 
f 

By 1 July 1960, the missiles assigned to overseas units were con- 

verted from the Block I to the Block I1 configuration. Both the 40th 

and the 46th FAM Groups became Block I1 operational at that time. In 

the case of the ground support equipment, the Army Ballistic Missile 

Agency, supported by the prime contractor, expedited the modernization 

of it by exchanging Block I1 for the Block I configuration. The Field 

Support Operations of the Army Ballistic Missile Agency issued all 

essential conversion and modification kits to the users so that the i '  

equipment could be exchanged as expeditiously as possible. In addition, 

+ 

6 9 ~ ~ ,  Dir, FSD to Dep Cmdr, ABMA, 23 Sep 58, sub: Transmittal of 
"History, 40th Field Artillery Missile Group. (Redstone) ." 

70~nit History, 46th Artillery Group, 1 Jul 61, p. 3. 



the Field Support Operations cataloged the items of supply vital to sus- 

taining the Redstone program SO that these items could be supplied on 

request with a minimum of delay. 
7 1 

Deactivation of the Tactical System 

System Phase-Out 

With the deployment of the speedier, more mobile Pershing missile 

system in 1964, the Redstone missile system began being phased out as 

a tactical Army missile system. This had been the plan all along since 

the Department of the Army officially viewed the Redstone as being only 

an interim missile system that would be deployed only during the period 

required for the development of the Pershing. 

By late 1962, when it became apparent that the deployment of the 

Pershing was imminent, a committee began meeting at the Army Missile 

Command to plan for the Redstone's phase-out. The Army Missile Command, 

as the responsible agency for managing the system's phase-out, prepared 

a proposed phase-out plan that received the approval of the Department 

of the Army on 21 June 1963. According to this plan, all Redstone mis- 

siles and certain pieces of other equipment would be returned from over- 

seas. All of this equipment would be temporarily stored at the Pueblo 

Army Depot. Also, the Command intended to offer the Redstone equipment 

to other Department of Defense agencies and other potential customers 

7 1 
(1) Presentation, 1st Lt Richard H. Young to General Schomburg, 

17 Oct 60, sub: Redstone Status. (2) Semi-annual Hist Sum, ABMA, 1 Jul - 
31 Dec 60, pp. 46 - 49. 





through the 

Agency. 
72 

As the 

Defense Material Utilization Program for the Defense Supply 

Perihing system began deploying in April 1964, the Redstone 

equipment began being withdrawn and returned under the provisions of the 

phase-out plan. By the end of June 1964, all tactical units using the 

Redstone were inactivated and the Redstone weapon system was type- 

classified as obsolete. The items of equipment were advertised throughout 

the Department of Defense under the Defense Material Utilization Prograr. 

The missiles themselves remained in DA inventcry, however, as the Army 

Missile Command planned for their use in air defense weapons development 

programs. 7 3 

Planned Target Program 

In May 1964, the Target Branch of the Directorate of Research and 

Development at the Army Missile Command requested six Redstone missiles 

with their ground support equipment for use as possible targets in the 

1965 - 66 Hawk ATBMIHIP development program. Later, Brig. Gen. Howard 

P. Persons, Jr., as the Deputy Commanding General for Air Defense Systems 

at the Army Missile Command, established a requirement for all 23 of the 

deactivated Redstone missiles. This meant that all 23 missiles, with 

their ground support equipment, would be used to meet air defense needs. 

72~nnual Hist Sum, MICOM, FY 1963,. pp. 116 - 17. 

73(1) AMCTCM 2179, 25 Jun 64. (2) Ltr, CG, MICOM to CG, AMC, 13 
Aug 64, sub: Phase-Out Status of Redstone and Corporal Missile Systems. 



Their disposition would be controlled by the Deputy Commanding General 

for Air Defense Systems. 
74 

However, on 9 January 1965, the Office of the Secretary of Defense 

requested an allocation of eight of the Redstone missiles for use by the 

Advanced Research Projects Agency in an experimental test program. 75 A . 
later request, on 6 April from that Agency increased to 15 the quantity 

of missiles needed. The Advanced Research Projects Agency stated that 
-a 

it intended to launch five of the Redstone missiles from San Nicolas 

Island in the Data Assist Test Program during late 1965 and 10 of the 

missiles in early 1966 at the Woomera Range in the Sparta Program. 7 6 

Because of these actions, the Army Missile Command had to ask for 

the return of additional equipment from overseas. In fact, it also had 

to borrow back equipment it had reserved for the Smithsonian Institution. 

On 8 June 1965, the latter agreed to loan the equipment to the Army Mis- 

sile Command with the understanding that the materiel would be returned 

after the completion of the launch program. 7 7 

On 15 April 1965, the Army Missile Command consummated a contract 

with the Chrysler Corporation. 78 Under the terms of this contract, the 

contractor agreed to inventory, inspect, and select Redstone missiles, 

74 
DL, Dir, D/S&M to Dir, D/R&D, 16 Oct 64, sub: Redstone Tech Per- 

sonnel Required for Support of Air Defense (Redstone) Program. 
I T 

7 5 ~ ~ ,  DEF 003607, OSD to CG, MICOM, 9 Jan 65. 

76(1) DF, D/ADCO to DCG, ADS, MICOM, 8 Apr 65, sub: Redstone Target 
* 

Guided Missile Allocations. (2) Ltr, Dep Dir, Ballistic Missile Defense, 
ARPA, to CG, MICOM, 6 Apr 65, n. s. 

77~orking paper, draft Redstone Summary Status Report. 



equipment, and asscciated repair parts for refurbishment and use in the 

launching of the 23 missiles. The contractor also agreed to ship the 

selected materiel to the Michigan Army Missile Plant for subsequent 

refurbishment and repair. 
7 9 

Through allocating the 15 Redstone missiles to the Advanced Research 

Projects Agency and by planning to use 8 missiles in the Hawk ATBMIHIP 

development program during FY 1965, the A m y  Missile Command had provided 

for the use of equipment valued in excess of $62,696,000 in research 

projects and development programs. As a result, the only assets remain- 

ing in the command's inventory of Redstone equipment on 31 July 1965 were 

valued at $135,602. The command intended to make further efforts to 

issue these items to possible users. It appeared likely that there would 

be no materiel from the Redstone program that would not be used in some 

effective manner. 80 

Ceremonial Retirement of the Redstone 

In a ceremony on the parade field at the Redstone Arsenal on 30 

October 1964, the Redstone missile system was ceremonially retired. The 

Commanding General of the Army Missile Command, Maj. Gen. John G. Zierdt, 

eulogized the Redstone as "another soldier completing long and honorable 

service after spreading the name and reputation of this Arsenal and its 

people throughout the world .If 

7 9 
Working paper, draft Redstone &munary Status Report. 



Redstone Retirement Ceremony 

13 6 



While rejecting sentimentality over a weapon that "onrushing 

technology has overtaken," he pointed out that the Redstone had "taught 

us many things, . . . served the Army with distinction, . . . [ and 1 

helped keep the peace. No soldier could aspire to more. 1181 

8 1 
The Redstone Rocket, November 4, 1964. 
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CHAPTER V 

REDSTONE, THE ARMY'S "OLD RELIABLE" 

As an Army field artillery tactical missile, the Redstone was 

short-lived. First deployed on 18 June 1958, and then deactivated by 

the end of June 1964, the Redstone spent only 6 years in the field. 

Thus, it was in the field 2 years less than the Ordnance Corps had spent 

(May 1950 to June 1958) in developing the system. This, however, fails 

to reveal the significance of the successful accomplishments scored by 

the Redstone during its 14-year 1-ifetime. For during these years, the 

Redstone compiled a list of "firsts" so lengthy and impressive that its 

record may long stand as a goal for developers of present and future 

missile systems. At the same time, it contributed scientific develop- 

ments in the field of missile technology that advanced the state of the 

art at a very rapfd rate. The Army's missilemen used the Redstone to 

prove or disprove concepts and techniques that created a store of infor- 

mation they used in developing the Jupiter, Pershing, Honest John, 

Littlejohn, and Sergeant missile systems. Because of its phenomenally 

successful flight record, scientists also used it for daring and complex 

experiments in space as well as military applications. Consequently, 

the Redstone became the launch vehicle for the American space program. 



P r o j e c t  O r b i t e r  

As e a r l y  a s  1952, d i scuss ions  were t ak ing  p lace  on the  p o s s i b i l i -  

t i e s  of performing research  by means of o r b i t i n g  a r t i f i c i a l  e a r t h  s a t e l -  

l i t e s .  These s a t e l l i t e s  would be instrumented wi th  var ious  types of 

measuring devices  and r a d i o  equipment f o r  t r a n s m i t t i n g  the  c o l l e c t e d  

da t a  t o  e a r t h .  It was obvious, however, t h a t  a powerful rocke t  engine,  

capable of producing enough t h r u s t  t o  a c c e l e r a t e  t h e  s a t e l l i t e  t o  a -. 
speed of approximately 17,000 mi les  per  hour,  would be requi red .  It 

was a l s o  apparent  t h a t  it  would be necessary t o  guide t h e  s a t e l l i t e  i n t o  

a proper o r b i t a l  plane.  A t  t h a t  t ime,  t he  s t a t e  of t h e  a r t  was i n s u f f i -  

c i e n t  t o  the  t a sk .  

Then, on 25 June 1954, a t  t he  Of f i ce  of Naval Research, D r .  Wernher 

von Braun proposed us ing  the  Redstone a s  the main boos ter  of a 4-s tage  

rocket  f o r  launching a r t i f i c i a l  s a t e l l i t e s .  He explained t h a t  t h i s  

m i s s i l e ,  using Loki 1 1 - A  rocke ts  i n  i t s  t h r e e  upper s t a g e s ,  would be 

capable of i n j e c t i n g  a 5-pound ob jec t  i n t o  a n  e q u a t o r i a l  o r b i t  a t  a n  

a l t i t u d e  of 300 ki lometers .  Furthermore, s ince  the  launching veh ic l e  

would be assembled from e x i s t i n g  and proven components w i th in  a r e l a -  

t i v e l y  s h o r t  t ime, t he  p r o j e c t  would be an  inexpensive undertaking.  

Fu r the r  d i scuss ions  and planning se s s ions  culminated i n  t he  propos- 
i. 

a l ' s  being adopted a s  a j o i n t  Army-Navy venture c a l l e d  P r o j e c t  O r b i t e r .  

The proposed p r o j e c t  was submitted t o  t he  Ass i s t an t  Sec re t a ry  of Defense 
C 

on 20 January 1955. However, 5 days l a t e r  i t  became a dead i s s u e  a f t e r  



t h e  P r e s i d e n t  o f f i c i a l l y  s a n c t i o n e d  a n o t h e r  a r t i f i c i a l  e a r t h  s a t e l l i t e  

under tak ing ,  P r o j e c t  Vanguard. 
1 

Because of t h e  s e v e r e  dynamic s t r e s s e s  and i n t e n s e  h e a t  encounte red  

by a n  o b j e c t  r e e n t e r i n g  t h e  e a r t h ' s  a tmosphere ,  t h e  Army B a l l i s t i c  M i s -  

s i l e  Agency e a r l y  recognized  t h e  n e c e s s i t y  of deve lop ing  nose  cone con- 

s t r u c t i o n  methods and m a t e r i a l s  t o  p r o t e c t  t h e  payload d u r i n g  r e e n t r y .  

While e x t e n s i v e  l a b o r a t o r y  t e s t s  cou ld  prove t h e  c o r r e c t n e s s  of t h e  

approach t a k e n  i n  combating t h e  r e e n t r y  problem, s c i e n t i s t s  a t  t h e  Aimy 

B a l l i s t i c  M i s s i l e  Agency s t i l l  f e l t  i t  n e c e s s a r y  t o  conduct f l i g h t  t e s t s  

i n  o r d e r  t h a t  t h e  newly developed nose  cone cou ld  be t e s t e d  i n  a n  a c t u a l  

r e e n t r y  environment .  For  t h e s e  t e s t s ,  t h e  Agency used t h e  composi te  

r o c k e t ,  f i r s t  proposed f o r  u s e  i n  P r o j e c t  O r b i t e r .  D e s p i t e  t h e  f a c t  

2 
t h a t  t h e  v e h i c l e  was a  modi f i ed  Redstone,  t h e  Agency d e s i g n a t e d  i t  

J u p i t e r - C  because  of i t s  u s e  i n  t h e  J u p i t e r  development program. 

The f i n a l  s t a g e ,  in tended  t o  o r b i t  a  s a t e l l i t e  i n  i t s  former  c o n f i g -  

u r a t i o n ,  was r e p l a c e d  by a  scaled-down J u p i t e r  nose  cone. A s  a  composi te  

v e h i c l e ,  i t  c o n s i s t e d  of a n  e l o n g a t e d  Redstone b o o s t e r  a s  t h e  f i r s t  s t a g e  

and a  c l u s t e r  arrangement of scaled-down Sergean t  r o c k e t s  i n  t h e  two 

s o l i d  s t a g e s .  S e v e r a l  of t h e s e  r o c k e t s  were assembled,  b u t  only  t h r e e  

were flown a s  J u p i t e r  r e e n t r y  t e s t  v e h i c l e s  (RS-27 on 20 September 1956, 

1 
Rept ,  DSP-TN-14-58, AEiMA, 4  Dec 58,  sub: The Juno  Family ,  p .  1. 

(2)  D r a f t  -, 'RCR-S- 1-61, "Redstone, A Summary 'Report , ' I  (P repared  by 
V i t r o  E n ~ L n e e r i n g  Co. f o r  ABMA, 1 Apr 61) ,  pp. 57 - 58. 

2  
See J u p i t e r - C ,  p.  144. 



RS-34 on 15 May 1957, and RS-40 on 8  August 1957). A l l  t h r e e  f l i g h t s  

were considered t o  be succes s fu l ,  bu t  only i n  t h e  l a s t  f i r i n g  was t h e  

nose cone recovered,  a f t e r  i t  impacted a t  a  po in t  1 ,161 n a u t i c a l  mi l e s  

from t h e  launch p o i n t .  During i t s  f l i g h t ,  t h e  nose cone reached an  

a l t i t u d e  of 260 mi les  and surv ived  temperatures ,  dur ing  r e e n t r y ,  of over  

2000' Fahrenhe i t .  A s  t h e  f i r s t  o b j e c t  t o  be r e t r i e v e d  from o u t e r  space ,  

t he  nose cone was shown on n a t i o n a l  t e l e v i s i o n  by t h e  P r e s i d e n t  and then  

3  - J 

placed on permanent e x h i b i t i o n  i n  t h e  Smithsonian I n s t i t u t i o n .  . 
Explorer  S a t e l l i t e s  

D r .  E rns t  S tuh l inge r  of t h e  Army B a l l i s t i c  M i s s i l e  Agency r evea l ed  

i n  a  speech a t  t h e  Army Science Symposium a t  t h e  United S t a t e s  M i l i t a r y  

Academy, West P o i n t ,  New York, du r ing  J u l y  1957 t h a t  p r a c t i c a l l y  a l l  

components necessary f o r  a  succes s fu l  s a t e l l i t e  launch were a v a i l a b l e  a t  

t he  Amy B a l l i s t i c  M i s s i l e  Agency. These components, he s a i d ,  were l e f t  

from the  e a r l i e r  P r o j e c t  O r b i t e r  and were a l s o  a v a i l a b l e  from t h e  Jup i t e r -C  

r e e n t r y  t e s t  v e h i c l e  program. He a l s o  i nd i ca t ed  t h a t  t h e  Army B a l l i s t i c  

M i s s i l e  Agency had an  o r b i t  eva lua t ion  program, f i r s t  p ro j ec t ed  by the  

Guided M i s s i l e  Development Div is ion  i n  1954. It cons i s t ed  of a  computer 

program t h a t  would provide s c i e n t i f i c  d a t a  on t h e  ob la teness  of t he  e a r t h ,  

on t h e  dens i ty  of t h e  upper atmosphere, and on h igh  a l t i t u d e  i o n i z a t i o n .  I 

Among o t h e r  t h ings  D r .  S tuh l inge r  noted i n  h i s  speech was h i s  obser-  

v a t i o n  t h a t  t h e  300-pound payload of t he  Jup i t e r -C  r e e n t r y  t e s t  v e h i c l e  . 
3 

(1) I b i d . ,  pp. 57 - 59. (2) Rept, D S P - T ~ - I ~ - ~ ~ ,  ABMA, 4  Dec 58, 
sub: The Juno Family, pp. 1 - 2. (3) James M. Grimwood, H i s to ry  of - 
t he  J u p i t e r  Mis s i l e  System, (ABMA, 27 J u l  62) ,  p .  81. - 



missile could be converted to a fourth rocket stage plus an artificial 

earth satellite. In stating that the projected program had also included 

studies on high atmospheric conditions, on ionized layers of great alti- 

tudes, on the lifetime of satellites, on the earth's field of gravity, 

on mathematical studies of orbiting satellites, on recovery gear, on 

protective coverings for nose cones, and on radio-tracking and telemetering 

equipment (such as the highly sensitive micro-lock, a small continuous 

wave-radio transmitter developed by the Jet Propulsion Laboratories for 

Project Orbiter), Dr. Stuhlinger added strength to the rumors, rife at 

that time, that the Department of the Army was engaged in an unauthorized 

satellite project. Because of these rumors, the Secretary of Defense 

ordered the Department of the Army to refrain from any space activity. 

Following this, the Department reaffirmed its close cooperation with 

Project Vanguard and denied that any of its research programs interfered 

with the intended tactical uses of the Redstone. 

Then, the Soviet Union launched Sputnik I on 4 October 1957. A 

month later, the Soviet Union orbited a second, larger satellite. In 

this country, Project Vanguard faltered when it experienced repeated 

failures. The Secretary of the Army then submitted a proposal for a 

satellite program to the Secretary of Defense during October. He pointed 

out that eight Jupiter-C missiles were available and with slight modifi- 

cation would be capable of launching artificial satellites. He suggested 

that the Department of the Army be authorized to pursue a 3-phase satel- 

lite program using these Jupiter-C missiles. 
' 



MISSILE / 

J U P I T E  

MAIN CHARACTERIST ICS  

19' STAGE 
TAKEOFF WT 6 3 5 6 8  LB 
CUTOFF WT 10082 LB 
RANGE 535. NM 

2*O STAGE 
TAKEOFF WT 1267 LB 
CUTOFF WT 742 L B  
RANGE 1 200  NM 

3" STAGE 
TAKEOFF WT 537 LB 
CUTOFF WT 394 LB 
RANGE I 5 6 3  NM 

NUMBER OF SERGEANTS 11+3 
SPECIFIC IMPULSE OF BOOSTER 2 19 SEC 
SPECIFIC IMPULSE OF SERGEANTS 227 SEC 



The f i r s t  phase of t h e  proposed program provided f o r  launching two 

Jupi te r -C m i s s i l e s  i n  which the  nose cone would be rep laced  by a  f o u r t h  

s t a g e  conta in ing  ins t rumenta t ion  t h a t  would be packaged i n  a  c y l i n d r i c a l  

container- the s a t e l l i t e .  I n  t h e  second phase of t he  proposed program, 

t he  Army would launch f i v e  of t he  Jupi te r -C m i s s i l e s  t h a t  would o r b i t  

s a t e l l i t e s  equipped wi th  t e l e v i s i o n  f a c i l i t i e s .  The t h i r d  and l a s t  phase 

of t h e  proposed program a l s o  involved t h e  launching of a  Jupi te r -C.  I n  

i t ,  t h e  nose cone would be rep laced  by a  300-pound s u r v e i l l a n c e  s a t e l l i t e .  

On 8 November 1957, t h e  Sec re t a ry  of Defense d i r e c t e d  t h e  Depart-  

ment of t he  Army t o  modify two Jupi te r -C m i s s i l e s  and t o  a t tempt  t o  

p lace  an  a r t i 2 i c i a l  e a r t h  s a t e l l i t e  i n  o r b i t  by March 1958. E ighty- four  

days l a t e r ,  on 31 January 1958, t he  Army B a l l i s t i c  Mis s i l e  Agency launched 

the  f i r s t  U. S. s a t e l l i t e - E x p l o r e r  I - i n to  o r b i t .  

Following t h i s  succes s fu l  launch, f i v e  more of t he se  modified 

Jup i t e r -C  m i s s i l e s  (subsequent ly  redes igna ted  Juno I )  were launched i n  

a t tempts  t o  p l ace  a d d i t i o n a l  Explorer  s a t e l l i t e s  i n  o r b i t .  Three of 

these  a t tempts  ended i n  f a i l u r e .  They were: Explorer  11, RS-26, on 5 

March 1958; Explorer  V ,  RS-47, on 24 August 1958; and Explorer  V I ,  RS-49, 

on 23 October 1958. The o the r  two succes s fu l  ones were Explorer  111, 

RS-24, on 26 March 1958 and Explorer  I V Y  RS-44, on 26 J u l y  1958. 

During t h i s  s a t e l l i t e  program, t h e  Department of the  Army ga thered  

a g r e a t  dea l  of knowledge about space.  Explorer  I gathered and t r a n s -  

mi t t ed  da ta  on atmospheric d e n s i t i e s  and t h e  e a r t h ' s  ob l a t enes s .  It i s  

p r imar i l y  reniembered, though, a s  t h e  d i scover  o f  t h e  Van Al len  cosmic 



radiation belt. Explorer I11 also gathered data on atmospheric density 

while Explorer IV collected radiation and temperature measurements. 
4 

Television Feasibility Demonstration Project 

One research project that harbored potential uses in future space 

programs as well as the military application was the Television Feasibi- 

lity Demonstration Project. The Army Ballistic Missile Agency, at the 
. . 

direction of the Chief of Research and Development, proposed a develop- 
h 

ment program to determine the feasibility of using missile-borne televi- 

sion systems for assessing target damage. This proposal, in July 1958, 

had its origin in the JANUS "B" target damage assessment and surveil- 

lance studies. Also, the Continental Army Command had stated a require- 

ment for such a system and the Office of the Chief Signal Officer had 

indicated interest in the project. 

The Office, Chief of Ordnance received approval of the proposed 

project from the Department of the Army on 12 November 1958. It then 

assigned overall systems responsibility. to the Army Ordnance Missile 

Command while the Army Ballistic Missile Agency became the project direc- 

tor. The Signal Corps also participated as the responsible agency for 

the development of the television camera, transmitter, and ground receiver 

components. And because the Redstone was available for use in the F 

4 
(1) Ibid., pp. 108 - 09. (2) Rept, DSP-TN- 14-58> ABMA, 4 Dec 58, 

sub: The Juno Family, pp. 2 - 25. (3) Draft ms, RCR-S-1-61, "Redstone, * 

A Sunsnary Report," pp. 59 - 60. (4) Speech, Dr. Ernst Stuhlinger to Army 
Science Symposium, 28 Jul 57, sub: Potential Contributions to the Earth 
Satellite Project by the ABMA and the JPL, Satellite Information, 1957 
file, Hist Div. (5) Memo, SA to SECDEF, 7 Oct 57, sub: Soviet Satellite, 
Same. 



f e a s i b i l i t y  demonstration t e s t s ,  i t  was chosen f o r  t h e  p r o j e c t  s i n c e  t h e  

o v e r a l l  ob j ec t ive  was t o  show t h a t  a  t e l e v i s i o n  u n i t  could be success-  

f u l l y  used i n  a  t a c t i c a l  m i s s i l e  t o  provide a  f i e l d  commander wi th  an 

ins tan taneous  eva lua t ion  of t h e  performance o f ' m i s s i l e s  f i r e d  under h i s  

d i r e c t i o n .  

The Chrysler  Corporation Miss i l e  Div is ion  designed and b u i l t  t h e  

t e l e v i s i o n  reconnaissance vehic le5  a s  a  modi f ica t ion  of the  J u p i t e r  

r een t ry  nose cone. The Radio Corporation of America developed and out -  

f i t t e d  the  capsules  wi th  the  t e l e v i s i o n  equipment. 

E s s e n t i a l l y ,  t h e  technique employed by the  system involved e j e c t i n g  

the capsule  (hold ing  the  t e l e v i s i o n  camera and t r a n s m i t t e r )  from the  

base of t he  Redstone body. The blunt-nosed capsule  lagged behind the  

r een t ry  body so t h a t  a t  impact of t h e  payload, t he  capsule  was s t i l l  a t  

an a l t i t u d e  of approximately 13 k i lometers .  

Five f l i g h t  t e s t s  proved the  f e a s i b i l i t y  of t h e  system. The f i r s t  

two f l i g h t  t e s t s  used experimental  models while  the  l a s t  t h r e e  were pro to-  

type models. The f i r s t  f l i g h t  t e s t  on 13 November 1959 a t  Egl in  A i r  

Force Base, F l o r i d a ,  used a  B-57 a i r c r a f t  t o  drop the  capsule .  Four 

Redstone m i s s i l e s ,  CC-20li, CC-2014, CC-2021, and CC-2022, were used i n  

t he  o ther  t e s t s .  These m i s s i l e s ,  a l l  i n  t h e  Engineering-User t e s t  s e r i e s ,  

were made a v a i l a b l e  f o r  t he  p r o j e c t  i n  a d d i t i o n  t o  t h e i r  use a s  t roop  

t r a i n i n g  f i r i n g s  a t  t h e  White Sands Miss i l e  Range. 

I n  summation, t h e  p r o j e c t  proved t o  be an  unqual i f ied  success  i n  

demonstrating t h a t  a  t e l e v i s i o n  reconnaissance veh ic l e  could be used i n  

'see Telev is ion  Capsule, p. 148. 



Television Capsule. After ejecting from the Redstone Tactical Body 
(inset), the capsule lags behind transmitting pictures of the terra in. 



surveying the impact area of tactical missiles. It also showed once 

again the reliability and flexibility of the Redstone missile system. 
6 

Operation Hardtack 

The Armed Forces Special Weapons Project and the Department of 

Defense decided in 1956 to study the effects of nuclear detonations at 

very high altitudes. They created a test program that they named Opera- 

tion Hardtack to carry out a complete research project. 

In January 1957, and again in February, personnel from the Army 

Ballistic Missile Agency attended conferences on Operation Hardtack and 

attempted to persuade the Armed Forces Special Weapons Project to use 

the Redstone missiles in Operation Hardtack. They pointed to the Red- 

stone's proven reliability and accuracy as justification for using it to 

carry the nuclear devices to be detonated in the operation. Finally, the 

Armed Forces Special Weapons Project requested that the Army Ballistic 

Missile Agency participate in the operation and in doing so to fire 

two Redstone missiles that would explode nuclear warheads at specified 

altitudes. 

Originzlly, How Island in the Bikini Atoll was selected for the test 

firings of the two Redstone missiles. This was later changed to John- 

ston Island, however. 

6(1) Draft ms, RCR-S-1-61, "Redstone, A Summary Report," pp. 61 - 62. 
(2) Tech Memo, FP-2-60, "Aeroballistic Flight Test Evaluation of the 
Television Reconnaissance Vehicles," (CCMD, 29 3ul 60), pp. 1 - 6. (3)  
Tech Rept, "Television Feasibility Demonstration Project," (Prepared by 
Vitro Engineering Co. for ABMA, 15 Sep 60). <A)  Status Rept, "A Feasi- 
bility'Demonstration of a Missile-Borne T. V. System," (ABMA, 15 Apr 60). 



Preparing for the operation, the Army Ballistic Missile Agency 

modified three Redstone missiles, RS-50, 51, and 53, for use in the 

tests. Missiles 50 and 51 were scheduled for actual use while 53 was 

placed in a reserve category. Each missile carried four external instru- 

ment packages called "pods" that were ejected at predetermined times 

during the missiles' flight trajectories. After ejection, each pod 

followed its own ballistic trajectory to gather data on effects of the 

nuclear explosion. 

The operation ended successfully with the launchings of Missile 50 

on 31 July 1958 and Missile 51 on 11 August 1958. The first missile 

detonated its warhead at an altitude of more than 70 kilometers while 

the second occurred at an altitude of more than 30 kilometers. In this 

operation, the Redstone became the first ballistic missile to detonate 

a nuclear warhead. 7 

Army Missile Transport Program 

One interesting project on which the Army Ballistic Missile Agency 

worked in relation to the Redstone program was the Army Missile Tranr- 

port Program. This project developed after t k  Army Ballistic Missile 

Agency recommended to the Continental Army Command that military require- 

ments be established for using the Redstone missile to transport cargo 

and personnel payloads. At first, the Continental Army Command indicated 

- 
7(1) Semi-annual Hist Sum, 1 Jul - 31Dec 58, ABMA, pp. 6 - 7. 

(2) Draft i.;,.RCR-S-1-61, "Redstone, A Sunrmary,Report," p. 60. (3) Tech 
Rept, DIR-TN-1-60, ABMA, 11 Apr 60, sub: Army Support of High Altitude 
Tests, pp. 1 - 11. 



a lack of interest in the April 1958 recommendation of the Army Ballis- 

tic Missile Agency. Nevertheless, the Army Ordnance Missile Command 

directed the Army Ballistic Missile Agency to continue its studies in 

this area. Then, on 28 November 1958, the Continental Army Command 

recommended to the Deputy Chief of Staff for Operations that combat devel- 

opment objectives be established for using missiles for logistical support 

in theaters of operations. 

The Army Ballistic Missile Agency continued its work for another 

year with studies on possible application of logistical missiles. 
8 

Following these studies, the Army Ballistic Missile Agency concluded 

that cargo and troop transport rockets would provide the desired maneu- 

verability and logistical support for the modern army. "The cost versus 

effectiveness of rocket transportation compared to fixed-wing aircraft 

transportation appears to demand that rocket transportation be substituted 

for the conventional aircraft transport system in the immediate future. ,I 9 

This finding was supported b the results of a study completed by 

the Transportation Corps Combat Development Group. It recognized the 

need for resupplying troops with missiles and recommended their devel- 

opment. The Army Missile Transportation Program failed to gain any 

additional support, however, and nothing further happened. 10 

8 See Redstone Transport Version, pp. 152 - 54. 

'"~rm~ M ~ S S  ile Transport Program ~hronolo'gy ," Fact Book, Vol . 11, 
Systems Information, AOMC. 
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P r o j e c t  Mercury 

Undoubtedly, t h e  most s p e c t a c u l a r  s i n g l e  accomplishment of  t h e  Red- 

s t one  was i t s  u n q u a l i f i e d  success  i n  t h e  P r o j e c t  Mercury of t h e  Nat iona l  

Aeronaut ics  and Space Adminis t ra t ion  (NASA). 

P a r t i c i p a t i o n  by t he  Redstone i n  P r o j e c t  Mercury came about a s  a 

r e s u l t  o f  a r a t h e r  devious  course  of  a c t i o n s  and even t s .  I n  January 

1958, a t  a meeting a t  t h e  Army B a l l i s t i c  M i s s i l e  Agency, t h e r e  were 

d i s cus s ions  of a p roposa l ,  made by t h e  Department of t h e  Army, f o r  a 

j o i n t  Army, Navy, and A i r  Force  p r o j e c t  t o  p l a c e  a man i n  a space env i -  

ronment and r e t u r n  him s a f e l y  t o  e a r t h .  The p r e l im ina ry  t i t l e  of t h e  

p r o j e c t  was "Man Very High." I n  A p r i l ,  t h e  Department of t h e  A i r  Force  

decided n o t  t o  p a r t i c i p a t e  i n  t h e  p r o j e c t .  Afterwards ,  t h e  Department 

of t h e  Army decided t o  r e d e s i g n a t e  t h e  p r o j e c t  a s  P r o j e c t  Adam and pro- 

posed t h a t  i t  be s o l e l y  an  Army p r o j e c t .  The formal p roposa l  f o r  t h e  

p r o j e c t  was submi t ted  t o  t h e  O f f i c e ,  Chief of Research and Development 

on 17 A p r i l  1958. The S e c r e t a r y  of  t h e  Army forwarded t h e  p roposa l  f o r  

P r o j e c t  Adam t o  t h e  Advanced Research P r o j e c t s  Agency i n  May and recom- 

mended t h a t  t h a t  agency approve t h e  p roposa l  and provide t he  funds f o r  

t h e  p r o j e c t .  On 11 J u l y  1958, t h e  D i r e c t o r  of  t h e  Advanced Research 

P r o j e c t s  Agency i n d i c a t e d  i n  a memorandum t o  t h e  S e c r e t a r y  of  t h e  Army 

t h a t  P r o j e c t  Adam was no t  cons idered  necessa ry  t o  t h e  t hen  c u r r e n t  

"Man i n  Space" program. 

As proposed, P r o j e c t  Adam in tended  t o  send a man t o  a n  a l t i t u d e  of 

150 t o  175 n a u t i c a l  m i l e s  i n  a s p e c i a l  recovery capsu le  t h a t  would be 

f i t t e d  t o  a Redstone m i s s i l e .  Much of t h e  suppo r t i ng  r e sea r ch  had 



already been performed at the Army Ballistic Missile Agency. Already 

developed was equipment for the recording of data, photography, and 

transmittal of information between earth and the vehicle in space. Fea- 

sibility studies on the miniaturization of recording and photographic 

equipment, on communication and data acquisition, on remote control and 
I 

guidance, on continuous electronic computing and monitoring, and on high I 

speed ejection were already complete also. Therefore, when the NASA - 
requested discussions on the possible utilization of the Redstone and 

Jupiter missiles in support of its manned satellite project, the Depart- 

ment of the Army was willing to cooperate. 

The overall planning for Project Mercury called for the use of the 

Redstone only as a preliminary measure. Because of the objectives of 

the project (to place a manned space capsule in orbital flight, to 

investigate man's performance capabilities and survival ability in a 

true space environment, and to return the capsule and man to earth safely), 

the NASA chose to use the Redstone in the research and development flights 

of the Mercury capsule and the first manned suborbital flights since it 

had a proven reliability. 

On 16 January 1959, the NASA issued a request to the Army Ballistic 

Missile Agency for eight Redstone missiles to be used in Project Mercury. 

By arrangement with the NASA, these eight missiles were assembled by the 
C 

Chrysler Corporation Missile Division at the Michigan Ordnance Missile 

Plant and shipped to the Redstone Arsenal where the Army Ballistic Mis- ,- 

sile Agency performed the final checkout of the booster. The Army 

Ballistic Missile Agency also installed a booster parachute recovery 
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system and an abort-sensing system during the final checkout procedure 

in addition to mating the Mercury capsule with the Redstone booster. 

The Redstone required extensive modifications before it was accept- 

able for use in its man-carrying role. Altogether, there were some 800 

changes made in the Redstone's design and performance characteristics. 

For example; the length of the thrust unit was increased by 6 feet to 

allow for a larger fuel capacity. This made the vehicle's length 83 

feet, including the 9-foot-long Mercury capsule, and it added 20 seconds 

of burning time while increasing the liftoff weight to 66,000 pounds. 

A new instrument compartment was also provided for the automatic emer- 

gency sensing system. 

Three Mercury-Redstone launchings preceded the first manned flight 

with the system. In the first, MR-1, an electrical failure prevented 
3 fy, rs\ :: i- L C S z i !  L *- iii i-, i :  L ' L ,  

its successful firing on the first attempt. After being-reworked,. it 
i 

= b ) ~ ~  \(A; G~ e grs.: h i $ ; ,  1 J ~ ~ j - 3 ,  hx . ; 5-.  ?J 
,?was successfully launched on 19 December 1960 and proved the system's 

operational capabilities in a space environment. The second, MR-2, on 

31 January 1961, carried a chimpanzee named Ham on a similar flight. 

Ham survived the mission safely. The first manned flight, MR-3, occurred 

on y, May 1961 when Cdr. Alan B. Shepard, Jr., USN, rode the capsule on 

a suborbital flight to an altitude of 115 miles and a range of 302 miles. 

This flight demonstrated that man was capable of controlling a space 

vehicle during periods of weightlessness and high-gravitational stress. 

The last Mercury-Redstone flight, also a manned suborbital flight, 

carried Capt. Virgil I. Grissom, USAF, to a pe'ak altitude of 118 miles 

and safely landed him 303 miles downrange. 



Two Redstone missiles that the NASA procured for Project Mercury 

were not assigned missions and therefore were not flown in the project. 

Another, designated MRBD for Mercury - Redstone gooster - Development, was 
launched on 24 March 1961 as an unmanned booster developmental flight. 

All six of the Redstone missiles that were used in Project Mercury per- 

formed successfully and once again demonstrated the reliability of the , 
. 

Redstone missile system. 
11 

The Redstone In Review 

The designers and builders of the Redstone missile system opened a 

whole new era in the history of the development of weapons. They also 

opened to man the age of space exploration. The cost of the program 

was prodigious and probably may never be tabulated with complete accuracy 

because of its interrelationships with so many other missile projects. 

The benefits will continue to accrue for a long time to come. As stated 

by Maj. Gen. John G. Zierdt, Comaanding General of the Army Missile Com- 

mand, "The Redstone gave the Army our first experience with mobile, long- 

range missiles. The impact of that experience on Army tactics and 
.e - .  

organization-indeed on the entire future of land warfare-more than 

justified the investment made by the American taxpayers in the Redstone 

I1 12 C system. 

- -  - 

11(1) "Project Adam," Fact Book, Vol. 11, Systems '~nformation, AOMC.. 
(2) James M.  rimw wood, Project Mercury, _A ~hronolog~, (Wa~hington, D. C., P 

1963, NASA). (3) Draft r..,, RCR-S-1-61, "Redstone, A Summary Report ,It 
pp. 62 - 65. (4) Working papers, sub: NASA Mercury, Mercury 1958 - 
1960 file, ~ i s t  Div. (5) Semi-annual Hist Sum, ABMA, 1 Jan - 30 Sun 60, 
pp. 135 - 36. N: 

12~he Redstone Rocket, November 4, 1964. 
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APPENDIX 

REDSTONE FLIGHT TEST PERFORMANCE DATA SUMMARY 

The f l i g h t  t e s t  h i s t o r y  of Redstone covers  t he  per iod  from August 

1953 through October 1963. During t h i s  10-year pe r i od ,  a t o t a l  of  89 

Redstone-type systems and/or  b o o s t e r s  were launched. For t h e  purpose 

of  d a t a  p r e s e n t a t i o n ,  t he  launch s e r i e s  has  been d iv ided  i n t o  fou r  

t e s t  phases:  

Phase T o t a l  Launchings 

1. Reds tone Development 3 7 

2 .  Spec i a l  Tes t s :  
Jup i te r -C  - 9 
Mercury - 6 
Hardtack - 2 

3 .  Redstone Block I - T a c t i c a l  17 

4 .  Redstone Block I1 - T a c t i c a l  

T o t a l  89 

A summary d e s c r i p t i o n  of t h e  f l i g h t  performance, f o r  each of  t h e  

above t e s t  phases i s  shown i n  F igu re s  1 through 4 .  Immediately fol low- 

i n g  each f i g u r e ,  a n a r r a t i v e  d e s c r i p t i o n  of t h e  i n d i c a t e d  mal func t ion  i s  

g iven  f o r  each launch i n  which a mal func t ion  occurred.  

F igure  5 shows a summary of t h e  t o t a l  Redstone-type systems t h a t  

were b u i  lt . 



FIGURE 1 

REDSTONE PERFORMANCE DATA 
DEVELOPMENT PROGRAM 

*RS-1 AMR 8-53 Malfunction Malfunction 240,000 

RS-2 AMR 1-54 Normal Normal 8,400 

Radial 
Dispersion 

(meters) 

RS-3 AMR 5-54 Exploded on Pad 277,000 

Flight Phase ** 
, 

' Boost I spatial 

RS-4 

RS-6 

RS-8 

RS-9 

RS-10 

RS- 7 

RS-11 

RS-12 

RS-18 

RS-19 

CC-13 

RS-20 

CC-14 

Firing 
Date 

Missile 
No. 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

Launch 
Location 

Malfunction 

Malfunction 

~ o r m a l  

Normal 

Normal 

Malfunction 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Malfunction 

Malfunction 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

* RS - Built by Redstone Arsenal 
CC - Built by Chrysler Corporation 

** Phase Definition 

Boost: liftoff to 120 seconds 
Spatial: 120 to 300 seconds 
Reentry: 300 seconds to impact 



FIGURE 1 

REDSTONE PERFORMANCE DATA 
DEVELOPMENT PROGRAM (Continued) 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

Radial 
Dispersion 

(meters) 

AMR 

RS-25 AMR 10-56 Malfunction 264,900 

Flight Phase ** 
Boost . Spatial 

AMR 

Firing 
Date 

Missile 
No. 

AMR 

AMR 

Launch 
Location 

' AMR 

AMR 

AMR 

Normal 

Normal 

~ o r m a l  

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Malfunction 

Normal 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 572 

151,000 

Normal 209 

Normal 286 

.Normal 310 

Normal 245 

Normal 14,917 

Normal 64 

CC-56 AMR 9-58 Normal Normal 990 

CC-57 AMR 11-58 Normal Malfuction 5,010 

RS - Built by Redstone Arsenal 
CC - Built by Chrysler corporation 

** Phase Definition 

Boost: liftoff to 120 seconds 
Spatial: 120 to 300 seconds 
Reentry: 300 seconds to impact 



DEVELOPMENT TESTS 

MALFUNCTION DESCRIPTION 

System No. Description 

Control System malfunction followed by Power Plant malfunction at 
approximately 80 sec; Ground cut-off command given. 

Ejector burnout immediately following liftoff. 

Steam generator regulator malfunction caused drop in combustion 
pressure. 

Ground programmed yaw maneuver caused missile control loss, at 
80 sec causing power plant erratic behavior. Human e r ro r  in selec- 
tion of yaw maneuver impulse. 

Separation bolt No. 3 failure. Inverter frequency shift. 

Guidance system malfunction at 310 sec due to air  pressure loss. 
ST-80 lateral guidance only. 

~uidance system malfunction at 155. sec due to wiring error.  

Excessive temperature in tail section caused malfunction of jet vane 
control. 

Excessive temperature in tail section caused malfunction of control. 

Early cutoff caused by indorrect guidance cut-off equation presetting. 
ST-80 gyro spilled at 310 sec. 

Missile programmed to cutoff at fuel depletion - this combined with 
known stability problems caused excessive misdistance. 

ST-80 malfunction at cp switch operation - 310 sec. 

Malfunction of yaw gyro at approximately 10 sec. Ground cut-off com- 
mand given. 

Human error  in propellant loading plus programmed fuel depletion 
cutoff. 

First experimental flight with Hydyne. Specific impulse exceeded 
predicted values. Reentry system intentionally unstable to test Jupi- 
per a control. 



System No. 

CC-16 

CC-32 

CC-31 

CC-35 

CC-38 

CC-41 

DEVELOPMENT TESTS 

MALFUNCTION DESCRIPTION (Continued) 

~escr ip t ion  

Platform roll control malfunction at 310 sec. 

Platform interference cause control, malfunction at reentry. 

Human er ror  in calculation of take weight. 

Control system malfunction a t  reentry. 

ST-80 pitch program malfunction. 

Loss of incompartment pressure at 68 sec. Ground cut-off command 
given. 

Human er ror  - thrust contr'oller not connected. 

Programmed maneuver at reentry and impact in deep water. Accu- 
rate survey not possible. 

Control system failure during reentry. 



FIGURE 2 

REDSTONE PERFORMANCE DATA 

SPECIAL TESTS 

Jupi te r  C configuration1 

Missile* 
No. 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

Normal 

Ma1 func t i on 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Malfunction 

Launch 
Location 

Not Applicable 

Not Applicable 

Not Applicable 

Normal 

Fir ing 
Data 

Norm a1 

Normal 

Normal 

Flight Phase*  * 
'Boost Spatial I 

Malfunction 

Miss ion 

Hardtack configuration2 

F i r s t  Deep 
Penetrat ion 
of Space 

Nose Ccne 
Recovery T e s t  

F i r s t  Nose 
Cone Recovery 

Explorer  I 
Successful 
Orbit  

Explorer  I1 

Explorer  111 
~ u c c e s s f u l  
Orbit  

Explorer  IV 
Successful 
Orbit  

Explorer  V 

PMR 7-58 Malfunction Normal High Altitude 
Burs t  

CC-51 PMR 8-58 Malfunction Normal High Altitude 
Burs t  



FIGURE 2 

REDSTONE PERFORMANCE DATA. 

SPECIAL TESTS (Continued) 

Mercury configuration3 

RS/MR-1 AMR 11-60 Malfunction Not Applicable Mercury System 
Tes t  

RS/CC/MR-3 AMR 12-60 Normal Not Applicable Mercury System 
Tes t  

Mission 

RS/MR-2 AMR 1-61 Malfunction Not Applicable P r imate  

Flight Phase * * 
Boost 1 Spatial 

Missile* 
No. 

RS/CC/MR-5 AMR 3-61 Normal Not Applicable ' Dummy Payload 

RS/CC/MR- 7 AMR 5-61 Normal Not ~ p ~ l i c a b l e  Shepard 

Launch 
Location 

RS/CC/MR-8 AMR 7-61 Normal Not Applicable Grissom 

Firing 
Date 

* RS - Built by Reds tone Arsenal 
CC - Built by Chrysler  Corporation 

** Boost 
Jupiter C - liftoff to 140 seconds 
Hardtack - liftoff to 110 seconds 
Mercury - liftoff to 140 seconds 

Spatial 
Jupiter C - 140 to 400 seconds 
Hardtack - 110 to  153 seconds 
Mercury - none 

Note: 
Jupiter C Configuration consists of extended tank, hydne propellant and LEV-3 
Autopilot System 

,2 Hardtack Configuration Block I type with auxiliary instrumentation and modified 
'. ST-,80 Guidance Sys tem 

' Mercury configuration man-rated extended and LEV-3 Autopilot 



System No. 

RS-27 

RS-34 

SPECIAL TESTS 

MALFUNCTION DESCRIPTION 

Description 

Early cutoff due to human e r ro r  in tanking . 
Loss of instrument compartment pressure at  134 seconds causing 
failure of pitch gyro prior to cutoff. 

Failure of fourth stage solid engine precluded orbit. 

Early cutoff due to human e r ro r  in tanking also possible bumping be- 
tween upper stages and booster. These factors did not preclude suc- 
cessful orbit. 

Bumping between booster and upper stages precluded orbit. 

Failure of payload booster junction a t  149 seconds due to vibrational 
disturbances generated by the spinning payload 

Failure of tilt program device at  liftoff causing vertical flight which 
did ~ m t  precl~ide subsequent system operations and successful mission 
accomplishment. 

Guidance system malfunction at 70 seconds which did not preclude sub- 
sequent system operations and successful mission accomplishment. 

Electrical connector in special adapted ground equipment disconnected 
out of sequence causing cutoff immediately a t  liftoff resulting in no 
flight. 

Fuel depletion due to failure of thrust controller resulting in abort of 
Mercury Capsule. 



FIGURE 3 

REDSTONE PERFORMANCE DATA 
BLOCK I TACTICAL SYSTEM 

1002 AMR 5-58 Normal Normal 578 

Missile 
No. 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

Normal 

~ o r m a l  

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Firing Launch 
Location Date 

Normal 

Malfunction 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Malfunction 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

Normal 

* Phase Definition 

Flight Phase * 
~ o o s t  1 Spatial 

Boost: liftoff to 120 seconds 
Spatial: 120 to 300 seconds 
Reentry: 300 seconds to impact 

Radial 
Dispersior 

(meters) - 



BLOCK I - TACTICAL 

MALFUNCTION DESCRIPTION 

System No. Description 

CC-1010. Human e r r o r  in connecting separation system. 

CC-1011 Improper setting of thrust  controller and malfunction of t i l t  program 
at  17 sec.  

CC-1013 Known initial laying e r r o r  of approximately 26 min. 

CC-1009 Human e r r o r  in laying .launch azimuth. Drop in incompartment p ressure  
suspected. 

CC-1015 Human e r r o r  in repai r  of pitch potentiometer. 



WSMR 

AMR 

AMR 

AMR 

AMR 

AMR 

AMR 

WSMR 

WSMR 

WSMR 

WSMR 

WSMR 

Missile 
Location - - - - - - - . - - - - - . - - . 

2 004 AMR 

2003 AMR 

2011 WSMR 

2014 WSMR 

2026 AMR 

2021 WSMR 

FIGURE 4 

REDSTONE PERFORMANCE DATA 
BLOCK 11 TACTICAL FLIGHT TESTS 

---- -. - 

Flight Phase '* Radial 
Firing --I- . Dispersion I D a t e  I Boost I Spatial 

- -. - - - . - --- 1 (meters) - -. . 

Normal Malfunction 2707 

Normal Normal 684 

Normal Normal 2 77 

Normal Normal 2 95 

Normal Normal 315 

Normal Normal 17 

Normal Normal 336 

Destroyed by Range Safety Officer in E r ro r  

Normal Normal 221 

Normal Normal 788 

Normal Normal 358 

Normal Normal 3 04 

Normal Malfunction 1044 

Normal Normal 216 

Normal Normal 267 

Normal Normal 4393 

Normal Normal 63 

Normal Normal 131 
L - . .- . - - - . . - . 

Phase Definition 

Boost: liftoff to 120 seconds 
Spatial: 120 to 300 seconds 
Reentry: 300 seconds to impact 



System No. 

CC-2004 

CC-2003 

CC-2020 

CC-2023 

CC-2037 

CC-2038 

BLOCK II - TACTICAL 

MALFUNCTION DESCRIPTION 

Description 

Prelaunch tanking e r r o r  caused early cutoff by fuel depletion. 

Control system malfunction during reentry a t  380 sec. 

Control system malfunction during reentry a t  371 sec. 

Erroneously destroyed during boost by range personnel. 

Control system malfunction during reentry a t  375 sec. 

Control system malfunction during reentry at  370 sec. 

control system malfunction during reentry a t  374 sec. 

Air vane actuator malfunction at  262 sec.  

Control system malfunction immediately prior to impact 



FIGURE 5 

REDSTONE BUILD SUMMARY I 

2. Special: 
Jupiter - C 
Mercury 
Hardtack 

12 5 7 (booster only) 
8 2 6 (booster only) 
2 - 2 

Disposition 

Launched Other 

1 3. Block I 19 - 19 - 

1. Development 4 3 20 23 (7 booster only) 37 61) 

Built By 

RS A I CCMD Type 

') Road Test - 1 (scrapped) 
Reliability Test - 2 (scrapped) 
Winterization Test - 1 (scrapped) 
Retained ATRSA - 1 
Trainer - 1 (scrapped) 

Total 
Built 

2, Scrapped - 1 
Structural Tests - 2 

Scrapped - 2 

') MOMP Trainer - 1 
Destroyed in Blast Test - 1 

5) MOMP stock Pile - 12 
Deployed - 10 
MOMP Trainer - 1 
MOMP Test Center - 1 
Ft. Sill Trainer - 1 
Scrapper - 1 
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BIBLIOGRAPHICAL NOTE 

This volume has been written on the basis 

tary material and official records held by the 

Army Mi 

Center, 

of research in documen- 

Records Management Branch, 

ssile Support Command (AMSC); the Redstone Scientific Information 

Army Missile Command; the Federal Records Center, Region 3, 
I 

Alexandria, Virginia; and the Historical Division, Army Missile Command. 

The research and development (R&D) case files currently being held 

by the Records Management Branch, AMSC, constitute the largest and most 

important records source on the Redstone development program. Assembled 

and retired by elements at the Redstone Arsenal, these files will be 

transferred eventually to the U. S. Army Missile Records Center, St. 

Louis, Missouri, for permanent retention. Consisting of technical re- 

ports, program plans, schematic drawings, and some official correspon- 

dence, they chronicle the technical phases of the R&D program. They are 

limited in their usefulness, however, by a lack of adequate records of 

the administration of the program. While there are copies of monthly 

status or progress reports, there are very few records of the official 

correspondence on the managerial problems and actions. 

Records available in the Redstone Scientific Information Center 

pertain to the technical aspects of the Redstone program. That is, 

there are ,reports of feasibility studies and ;ngineering studies, of 

design characteristics of the components of the system, and of flight 



test data. A thorough card reference file makes this material readily 

accessible. 

A valuable set of records are those of the Rocket Branch, Research 

and Development Division, Office, Chief of Ordnance. These files, held 

by the Federal Records Center, Region 3, Alexandria, Virginia, proved to 
< 

be indispensable in the preparation of this volume. They contain pro- 

gram planning documents and official correspondence that fill the infor- 

mation gaps in the records that are available elsewhere. For example, 
4 

an overall financial account of the Redstone R69 program may be obtained 

from the correspondence on budgetary matters. They also serve as a 

depository for copies of the official correspondence on the use and 

eventual acquisition of the Naval Industrial Reserve Aircraft Plant. 

In most instances, source materials used from the reference files 

of the Historical Division, Army Missile Command, are copies of records 

presumably retired by the originating offices. Generally pertaining to 

the later phases of the development program and to the production pro- 

gram, the system's deployment, and its deactivation, they provide both 

technical data and accounts of the program management. They also include 

excellent reports of the special uses of the Redstone, such as in the 

Jupiter development program, the Mercury program, and Operation Hardtack. 
)" 

Copies of the hismrical monographs and command historical sunma- 

ries listed in the footnote citations are available in the Historical 

Division, Army Missile Coxmnand. 
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AGF--Army Ground Forces 
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